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1.0 INTRODUCTION

This work plan supports the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA) remedial investigation/feasibility study (RI/FS) activities for
the 200-CW-5 Operable Unit (OU). The general RI/FS process is described in the Guidancefor
Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EPA 1988). The
application of the process in the 200 Areas is described in the 200 Areas Remedial
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program
(Implementation Plan) (DOE-RL 1999); the Implementation Plan is summarized in Section 1.1
of this work plan. The 200 Areas is one of four areas on the Hanford Site that are on the
U.S. Environmental Protection Agency's (EPA) National Priorities List under CERCLA.

The 200-CW-5 OU is located near the center of the Hanford Site in south-central Washington
State. This OU consists of nine waste sites and eight associated unplanned releases (UPRs) as
defined in the Implementation Plan (DOE-RL 1999). Of the eight UPRs, two UPR site codes
(UPR-200-W-18 and UPR-200-W-139) were found to be duplicate designations of the same site.
Therefore, only the UPR-200-W-139 site code designation is addressed in this work plan. The
UPR-200-W-18 designation is recommended for deletion from the Waste Information Data
System (WIDS), following the Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) procedure (TPA-MP-14, "Maintenance of the Waste Information Data
System [WIDS]") for waste site reclassification (DOE-RL 1998).

One new UPR (UPR-200-W-110) is identified in this work plan. UPR-200-W-110 is a one-time
waste disposal trench that received contaminated backfill material from the original 216-Z-1
Ditch and is located adjacent to the Z Ditches. This UPR is currently assigned to the 200-PW-1
Plutonium/Organic-Rich OU, and it is recommended that this site be reassigned to the 200-CW-5
OU following the Tri-Party Agreement procedure for waste site reclassification (DOE-RL 1998).

With these two changes, the total number of waster sites addressed in this work plan remains at
nine waste sites and eight associated UPRs.

The waste sites received cooling water, steam condensate, and chemical sewer waste from
facilities in the 200 West Area. Effluents were discharged to the 200-CW-5 OU waste sites from
the U0 3 Plant, U Plant, the 284-W Powerhouse, the 2723-W and 2724-W Laundries, the 242-S
Evaporator, and Z Plant (including the Plutonium Finishing Plant [PFP]), as well as other smaller
facilities. These effluent streams carried chemicals and radionuclides, which contaminated the
waste sites.

The characterization and remediation of waste sites at the Hanford Site are addressed in the
Tri-Party Agreement (Ecology et al. 1996). The schedule of work at the Hanford Site is
governed by Tri-Party Agreement milestones. The milestone controlling the schedule for the
200-CW-1 OU is M-13-22, "Submit U Pond/Z-Ditches Cooling Water Group Work Plan,"
December 31, 1999. All characterization work for nontank farm OUs in the 200 Areas is
scheduled to be completed by December 31, 2008 (Milestone M-1 5-OOC).

1-1
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1.1 200 AREAS IMPLEMENTATION PLAN

The Implementation Plan outlines a strategy that is intended to streamline the characterization
and remediation of waste sites in the 200 Areas, including CERCLA sites; Resource
Conservation and Recovery Act of 1976 (RCRA) past-practice sites; and RCRA treatment,
storage, and/or disposal (TSD) units. The plan outlines the framework for implementing
assessment activities and evaluation of remedial alternatives in the 200 Areas to ensure
consistency in documentation, level of characterization, and decision making. A regulatory
framework is established in the Implementation Plan to integrate the requirements of RCRA and
CERCLA into one standard approach for cleanup activities in the 200 Areas. Because the
200-CW-5 OU consists entirely of CERCLA past-practice sites, integration with RCRA
requirements is not necessary. The CERCLA approach is used as illustrated in Figure 1-1.

The Implementation Plan consolidates much of the information normally found in an
OU-specific work plan to avoid duplication of this information in each of the 22 OUs in the
200 Areas. The Implementation Plan also lists potential applicable or relevant and appropriate
requirements (ARARs) and preliminary remedial action objectives (RAOs), and contains a
discussion of potentially feasible remedial technologies that may be employed in the 200 Areas.
This work plan references the Implementation Plan for further details on several topics, such as
general information on the physical setting and operational history of 200 Area facilities,
ARARs, RAOs, and post-work plan activities.

1.2 SCOPE AND OBJECTIVES

This work plan documents OU-specific background information, defines OU-specific
characterization and assessment activities and schedule based on the framework established in
the Implementation Plan, and identifies the steps required to complete the RI/FS process for the
OU. The general approach to characterization and evaluation of 200 Area OUs is outlined in the
Implementation Plan; OU-specific detail is presented in this work plan, including background
information on the waste sites in this OU; existing data regarding contamination at the
representative waste sites; and the approach that will be used to investigate, characterize, and
evaluate the sites. A discussion of the remedial investigation (RI) planning and execution
process is included, along with a schedule for the characterization work. Preliminary RAOs that
are likely to be considered for the OU are identified in the work plan. These preliminary
remedial alternatives will be further developed and agreed to in the FS, the proposed plan, and
the eventual record of decision (ROD).

A data quality objectives (DQO) process was conducted for this OU to define the chemical and
radiological constituents to be characterized and to specify the number, type, and location of
samples to be collected at representative sites within the OU. The results of the DQO process
form the basis for the work plan and the associated sampling and analysis plan (SAP) included in
Appendix A. The SAP includes an OU-specific quality assurance project plan and a field
sampling plan for implementing the characterization activities in the field. A waste control plan
(WCP) is included in Appendix B; this plan details the management and ultimate disposal of
wastes generated by the characterization activities.

1-2
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After characterization data have been collected, results will be presented in a group-specific RI
report. The RI report will include an evaluation of the characterization data for the
representative sites, including an assessment of the accuracy of the conceptual model and
development of a contaminant distribution model. The RI report will support the evaluation of
remedial alternatives that will be included in the group-specific FS. The FS will use the existing
and newly collected data to evaluate a range of remedial actions for the representative sites and
for the remaining sites within the OU that fall within the contaminant distribution model.
Remedial alternatives may be applied at any or all of the waste sites in an OU, and different
alternatives may be applied to different waste sites depending on site characteristics. The FS will
ultimately support a group-specific proposed plan leading to a ROD for all the waste sites in the
OU. The schedule for assessment activities at the 200-CW-5 OU is presented in Section 6.0.

1-3
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2.0 BACKGROUND AND SETTING

This section describes the 200-CW-5 U-Pond/Z Ditches Cooling Water OU, its associated waste
sites, and the physical setting of the 200 West Area and vicinity. Information in this section is
summarized mainly from the following resources:

0 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (DOE-RL 1999)

e U Plant Source Aggregate Area Management Study Report (DOE-RL 1992b)

0 Z Plant Source Aggregate Area Management Study Report (DOE-RL 1992c)

* Waste Site Grouping for 200 Areas Soil Investigation (DOE-RL 1997)

* Limited Field Investigation for the 200-UP-2 Operable Unit (DOE-RL 1995)

* Focused Feasibility Study for the 200-UP-2 Operable Unit (DOE-RL 1996)

* WIDS (WIDS data sheets and historical files).

The waste sites in the 200-CW-5 U-Pond/Z Ditches Cooling Water Group are located on the
Hanford Site in southeastern Washington State, in and around the southeast portion of the
200 West Area (Figure 2-1). This OU consists of 17 waste sites that received mostly cooling
water from a variety of 200 Area operations. Figure 2-2 shows the locations of waste sites and
the associated buildings/structures in the 200-CW-5 OU.

2.1 PHYSICAL SETTING

The following sections are a synopsis of the geology and hydrology of the area in the
200-CW-5 OU. More detail on the physical setting of the 200 Areas is provided in Appendix F
of the Implementation Plan (DOE-RL 1999).

2.1.1 Topography

Most of the 200 Areas is situated on a plateau that rises approximately 75 m (250 ft) above the
Columbia River. The topography of the 200 West Area is generally flat. The elevation ranges
from approximately 221 m (725 ft) above mean sea level (msl) along the northern half of the
eastern perimeter, to approximately 197 m (647 ft) above msl in the southwestern corner
(DOE-RL 1993a). The surface elevation at the 216-U-10 Pond is approximately 202.5 m
(665 ft) above msl (BHI 1998).

2-1
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2.1.2 Geology

The following paragraphs give an overview of the geology of the 200-CW-5 OU. More detail
can be found in Appendix F of the Implementation Plan (DOE-RL 1999) and borehole data
collected from the 200-UP-2 OU limited field investigation (LFI) (DOE-RL 1995).

The 200-CW-5 OU is located in the Pasco Basin on the Columbia Plateau. It is underlain by
basalt of the Columbia River Basalt Group and a sequence of suprabasalt sediments. From
oldest to youngest, major geologic units of interest are the Elephant Mountain Basalt Member,
the Ringold Formation, the Plio-Pleistocene/early Palouse unit, and the Hanford formation. The
Ringold Formation is informally divided into several units. These are, from oldest to youngest,
unit A, lower mud, unit E, and upper unit. The Plio-Pleistocene unit locally is a subunit that is
interpreted to be a weathering surface developed on the top of the Ringold Formation (WHC
1994, Bjornstad 1990). The Hanford formation has two major facies (i.e., gravel-dominated and
sand-dominated).

The Elephant Mountain Basalt Member is overlain by the Ringold Formation in all of the
200 West Area. The Ringold Formation consists of an interstratified sequence of unconsolidated
clay, silt, sand, and granule to cobbley gravel deposited by the ancestral Columbia River. These
alluvial sediments consist of four major units. From oldest to youngest, these are the fluvial
gravel and sand of unit A, the buried soil horizons and lake deposits of the lower mud sequence,
the fluvial sand and gravel of unit E, and the lacustrine mud of the upper unit.

Overlying the Ringold Formation in the 200 West Area is the locally derived subunit of the
Plio-Pleistocene unit. The locally derived subunit consists of poorly sorted, locally derived,
interbedded reworked loess, silt, sand, and basaltic gravel (WHC 1994). The subunit consists of
a lower carbonate-rich part and an upper silty part. The carbonate-rich part consists of
interbedded carbonate-poor and carbonate-rich strata. Its high degree of cementation and white
color characterize this unit. It is an impediment to the vertical migration of water and vapor
because of the high degree of cementation; however, there may be more permeable pathways
through the unit, such as clastic dikes.

The upper silty part of the Plio-Pleistocene unit is interpreted to be early Pleistocene loess and is
sometimes referred to as the early Palouse soil (Bjornstad 1990). Generally, it is well-sorted,
quartz-rich/basalt-poor, silty sand to sandy silt (BHI 1996). The early Palouse soils are
differentiated from the overlying Hanford slackwater deposits by greater calcium content,
cohesive structure in core samples, uniform fine-grained texture, and high natural gamma
response. This soil is fine-grained and acts as an impediment to downward migration of water
and contaminants.

The Hanford formation consists of unconsolidated gravel, sand, and silt deposited by Pleistocene
cataclysmic floodwaters. These deposits consist of gravel-dominated and sand-dominated facies.
The gravel-dominated facies consists of cross-stratified, coarse-grained sands and granule to
bouldery gravel. The gravel is uncemented and matrix poor. The sand facies consists of well-
stratified fine- to coarse-grained sand and granuley gravel. Silt in this facies is variable and may
be interbedded with the sand. Where the silt content is low, an open-framework texture is
common.

2-2
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The cataclysmic floodwaters that deposited sediments of the Hanford formation also locally
reshaped the topography of the Pasco Basin. The floodwaters deposited a thick sand and gravel
bar that constitutes the higher southern portion of the 200 Areas, informally known as the
200 Area Plateau.

Holocene-aged deposits overlie the Hanford formation and are dominated by eolian sand that
forms a thin veneer across the site, except in localized areas where they are absent. Surficial
deposits consist of very fine- to medium-grained sand to occasionally silty sand. Silty deposits
less than 1 m (approximately 3 ft) thick have also been documented at waste sites where fine-
grained, windblown material has settled out through standing water over many years.
A generalized stratigraphic column for the 200-CW-5 OU is shown in Figure 2-3.

2.1.3 Vadose Zone

Information from this section is summarized from the Borehole Summary Report for the
200-UP-2 Operable Unit, 200 West Area (Kelty et al. 1995) and the Waste Site Groupingsfor
200 Areas Soil Investigations (DOE-RL 1997).

The vadose zone thickness ranges from 58 to 79 m (196 to 259 ft) thick. Sediments in the
vadose zone are the Ringold Formation, the Plio-Pleistocene unit, and the Hanford formation.
Erosion during cataclysmic flooding removed some of the Ringold Formation and
Plio-Pleistocene unit. The Plio-Pleistocene unit/early Palouse soil is the most significant
aquitard in the 200 West Area above the water table. It has been a major component controlling
the accumulation of perched water where effluent was discharged because of the formation of
abundant calcium carbonate (caliche) in this horizon. Perched water has been documented in
wells drilled at the 216-U-14 Ditch (Kelty et al. 1995).

Recharge to the unconfined aquifer within the 200 Areas historically was from artificial sources,
but is currently from natural sources. If natural recharge occurs, it originates from precipitation.
Estimates of recharge from precipitation range from 0 to 10 cm/yr (0 to 4 in./yr), largely dependent
on soil texture and the type and density of vegetation. Artificial recharge occurred when effluent
such as cooling water was discharged to the ground. Zimmerman et al. (1986) report that
between 1943 and 1980, 6.33 x 10" L (1.67 x 10" gal) of liquid wastes were discharged to the
soil column in the 200 Areas. The volume of effluent received by each waste site is presented in
Section 3.0. Only permitted effluent sources continue to discharge in the 200 Areas.

2.1.4 Groundwater

The groundwater table in the 200-CW-5 OU occurs primarily in the Ringold Formation.. The
depth to the water table from ground surface varies from about 62 m (203 ft) to greater than 73 m
(240 ft). A large groundwater mound created by the 216-U-10 Pond raised the water table by
about 20 m (66 ft) above pre-operational conditions (PNNL 1998). Since 1984, when 216-U-10
Pond was decommissioned, water levels have declined over 6 m (20 ft). Groundwater flow in
the 200-CW-5 OU is to the east at a gradient of about 0.00173. The elevation of the water table
in the 216-U-10 Pond area was approximately 139 m (456 ft) NAVD88 in June 1998 (PNNL
1999). Agricultural irrigation in the upper Cold Creek Valley may recharge the groundwater and
influence water table elevations in the 200 West Area.

2-3
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2.2 WASTE SITE DESCRIPTION AND HISTORY

The 200-CW-5 OU is located near the center of the Hanford Site in south-central Washington
State. This OU consists of nine waste sites and eight associated UPRs as defined in the
Implementation Plan (DOE-RL 1999). Of the eight UPRs, two UPR site codes (UPR-200-W-18
and UPR-200-W-1 39) were found to be duplicate designations of the same site. Therefore, only
the UPR-200-W-139 site code designation is addressed in this work plan. The UPR-200-W-18
designation is recommended for deletion from WIDS, following the Tri-Party Agreement
procedure for waste site reclassification (DOE-RL 1998).

One new UPR (UPR-200-W-1 10) is identified in this work plan. UPR-200-W-110 is a one-time
waste disposal trench that received contaminated backfill material from the original 216-Z-1
Ditch and is located adjacent to the Z Ditches. This UPR is currently assigned to the 200-PW-1
Plutonium/Organic-Rich OU, and it is recommended that this site be reassigned to the 200-CW-5
OU following the Tri-Party Agreement procedure for waste site reclassification (DOE-RL 1998).

In general, the sites received large volumes of low-level radioactive wastewater and UPRs of
higher level radioactive wastewater discharges. The sites in this group received wastes from
several sources, including noncontact heating and cooling water, steam condensates, chemical
sewer waste, and laundry wastewater. Over the decades of use, these discharges have resulted in
accumulations of transuranic, fission, and activation product inventories. The noncontact
wastewater was mainly contaminated by minor pinholes and cracks in the piping, allowing
contact with process waste, and, on rare occasions, from operator error.

Most of the effluent discharged to waste sites in this OU was from the 242-S Evaporator, the

U0 3 Plant, 221-U (U Plant), the 284-W Powerhouse, the 2723-W and 2724-W Laundries, and Z
Plant (including the 234-5Z Plutonium Finishing Plant [PFP]), along with other smaller facilities.
Effluent from these sources was all ultimately distributed to a large-evaporation/percolation pond
(U Pond system) by means of ditches and/or a retention basin. Unplanned releases (UPRs) in
this OU, for the most part, were not unplanned at all. Rather, they were mainly associated with
pond and retention basin maintenance and were given UPR numbers for lack of a better record-
keeping system (only engineered structures were designated by the typical 216-U number). For
example, three UPRs were extensions added to the 216-U-1 0 Pond to increase
percolation/evaporation capacity. Other UPRs included sludge trenches created to bury sludge
scraped from the 207-U Retention Basin during maintenance activities, a flood plain that became
part of the 216-U-10 Pond, and contamination found within the confines of a ditch.

2.2.1 Process Information

The waste sites in the 200-CW-5 OU received predominantly cooling water and steam
condensate, but also received effluent containing very low concentrations of radionuclides and/or
chemicals. The cooling water remained entirely separate from contaminated process liquids by
physical barriers, which typically were the walls of a heating or cooling pipe coil.

Steam and cooling water were used to make temperature adjustments in process vessels by
circulating through coils inside the vessels. The temperature was increased by regulating the rate
of steam entering the coils; the spent steam was condensed with cooling water after exiting the
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process vessel. The condensed steam and cooling water were released to plant sewers or piping
systems that discharged to ditches and ponds. The use of very large-volumes of cooling water
for steam condensation and process vessel cooling resulted in the generation of very large
volumes of effluent; more than 90% of all liquids discharged to the soil column in the 200 Areas
was from cooling water (DOE-RL 1999).

The coils that circulated steam and cooling water inside chemical process tanks often developed
pinholes and hairline cracks due to the corrosive chemicals and high thermal gradients in these
tanks. These minor defects usually did not lead to contamination of the steam and cooling water
because the pressure in the pipe coils was greater than the pressure in the process or condenser
vessels. However, there were instances when the pressure in the coils was reduced or suspended
and minor leakage through the flaws contaminated the waste stream. Other accidental releases
due to other causes such as operator error have led to the contamination of the effluent
discharged to the waste facilities in this OU.

The discussions that follow summarize the buildings and processes involved in discharging
effluent to the 200-CW-5 OU waste sites. Z Plant discharges were made to the 216-Z-Ditch
system. The rest of the waste streams discharged to the 216-U-14 Ditch.

The 284-W Powerhouse generated steam for 200 West Area heating purposes. Three operating
configurations at the powerhouse produced wastewater: routine operations for steam generation,
batch runs for water softener regeneration, and equipment blowdown. Routine operations used
pretreated water from the Columbia River to cool various components in the plant. The water
softener columns in the plant were regenerated with a brine solution. This process was done in
batch-mode only and generated a waste solution composed of sodium chloride in water. The
blowdown of scale from inside the boilers generated waste solutions consisting of boiler scale
and low concentrations of residual oxygen-scavenging chemicals (WHC 1990c). Discharges
from the 284-W Powerhouse to the 216-U-14 Ditch occurred from 1944 until 1984. Other
facilities associated with the 284-W Powerhouse that discharged to the 216-U-14 Ditch were as
follows:

* 282-W Reservoir: Cooling water, pump strainer backflush water, heater condensate, and
reservoir overflow

* 283-W Waste Treatment Facility: Filter backwash, floor drains, heater condensate,
cooling water, basin washdown water, clearwell overflow, basin overflow, water testing
and sampling station, and continuous turbidity meter wastewater

* 277-W Complex: Floor drains, cooling water, steam condensate, fire water blowdown,
and hydrotesting.

The 2723-W Laundry and Mask Cleaning Station began operating in 1944 to wash personal
protective equipment that was both radioactive and nonradioactive. After the construction of the
new laundry building (2724-W) in 1952, the 2723-W facility was used only as a mask cleaning
station to wash respiratory protective equipment. Effluent from this facility consisted of wash
and rinse water from batch laundry operations and steam condensate from steam-heated dryers.
Detergents, phosphate, and radioactive contaminants were expected in the wastewater (Singleton
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and Lindsey 1994). The 2723-W Building released effluent to the 216-U-14 Ditch from 1944 to
1981.

The 2724-W Laundry Building was constructed as a replacement for the 2723-W Laundry in
1952. It served the same purpose as the 2723-W Laundry in that it washed personal protective
clothing. Effluents discharged from this facility were the same as those described above for the
2723-W Laundry and Mask Cleaning Station (Singleton and Lindsey 1994). The 216-U-14
Ditch received those liquid discharges until 1981.

The 221-U Building (U Plant) was constructed in 1944 as one of three original chemical
separations plants (221-B, 221-T, and 221-U Buildings). However, the 221-U Building was
never used to extract plutonium from irradiated fuel rods as the 221-B and 221-T Buildings
(B and T Plant, respectively) did, because production needs were met by these other facilities.
The 221-U Building was used to train B and T Plant operators until 1952 when it was converted
to recover uranium from the waste sludge generated by B and T Plant operations (DOE-RL
1992b). Effluents discharged to the 200-CW-5 OU were cooling water, steam condensate, and
chemical sewer wastes (DOE-RL 1993a). Most of the U Plant releases to the 216-U-14 Ditch
were from 1952 to 1984. It is difficult to identify constituents of chemical sewer wastes, because
nonradioactive contaminants were not monitored or documented to the extent that radioactive
discharges were monitored. Typically, chemical sewer wastes consisted of makeup tank rinses
with lesser quantities of off-specification batches of chemicals and overflow chemicals from
tanks during aqueous makeup runs. These chemical solutions and dry chemicals commonly
consisted of nitric, phosphoric, and formic acids, and sodium and aluminum nitrate.

The 271-U Building is included as part of the U Plant; its effluent streams are also included with
those of the U Plant.

The U03 Plant was a complex of several buildings, tank farms, storage areas, and loading
facilities, which includes the 224-U Building. The U0 3 Plant was constructed in 1944 for
plutonium processing, but was never used for that purpose. It operated from 1944 to 1950 as a-
training facility and from 1952 to 1954 as a uranium reduction facility. In 1955 it was
reconfigured to support Plutonium/Uranium Extraction (PUREX) operations. PUREX-generated
liquid uranyl nitrate hexahydrate was converted to powdered uranium trioxide (UO3) in the
224-U Building. Cooling water from 224-U processes was discharged as effluent to the
216-U-14 Ditch and the 216-U-10 Pond.

The 241-U-110 Tank was used to store large quantities of mixed waste. Condenser water
effluents were discharged from this unit to the 216-U-14 Ditch from 1954 until 1955.

The 242-S Evaporator operated from 1973 to 1980 to concentrate low-level radioactive waste in
the double-shell tanks. Steam condensate waste streams included condensate from the evaporator
reboiler, steam heating coils, purging system steam traps, and seal water from an air sampling
pump that were discharged to the 216-U-14 Ditch from 1973 until 1980. Key constituents may
include cesium-137, strontium-90, ruthenium-106, cerium-144, and uranium isotopes (WHC 1990a).

The 231 -Z Building was the site of the Plutonium Isolation Facility and was used to condense
plutonium nitrate solution from the separations facilities into plutonium paste from 1945 to 1949.
The building also housed various laboratories and office space after 1949. Effluents from this
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building discharged to the Z Ditches were process cooling water, steam condensate, and
laboratory wastes (DOE-RL 1992c).

The 234-5Z Building was first constructed in 1949 and was the site of the PFP. This plant used
the RECUPLEX process to convert plutonium nitrate solutions to other usable forms of
plutonium. Discharges for the purpose of this study consisted of cooling water and steam
condensate released to the Z Ditches from 1949 to 1988. Liquid wastes from operation of this
facility historically have contained traces of plutonium and other transuranic elements
(DOE-RL 1992c).

The 291-Z Building was an air flow emission stack. Effluents from this facility that were
discharged to the Z Ditches included cooling and seal water.

2.2.2 Representative Sites

The concept of using analogous sites to reduce the amount of site characterization and evaluation
required to support remedial action decision making is discussed in the Implementation Plan
(DOE-RL 1999). The use of this approach relies on first grouping sites with similar location,
geology, waste site history, and contaminants. One or more representative site is then chosen for
comprehensive field investigations, which include sampling. Findings from site investigations at
representative sites are extended to apply to other sites in the waste group that were not
characterized. Sites for which field data have not been collected are assumed to have similar
chemical characteristics to the characterized sites. Confirmatory investigations of limited scope
can be performed at the sites not selected as representative sites, rather than frll characterization
efforts.

Data from representative sites are used to evaluate remedial alternatives and to select one or
more to apply for the entire waste group. Confirmatory sampling of the analogous sites after
remedy selection will be required and is built into the remedial design planning to demonstrate
that analogous conditions exist. Although there is a degree of uncertainty in employing the
analogous site concept, there is a substantial benefit in the early selection of a remedy that allows
early cleanup action to be performed.

Several features common to waste sites in the 200-CW-5 OU make this characterization effort
amenable to the analogous site concept. Of these attributes, the most significant are geography,
waste characteristics (i.e., effluent volume, waste stream chemistry), physical setting, and
expected distribution of contaminants. Waste sites in this group are in close proximity, all the
ditches lead to a common pond system, and all received primarily cooling water, steam
condensate, and/or chemical waste streams. The proximity of sites within the same geochemical
setting suggests that conditions affecting contaminant fate and transport should be very similar.

High volumes, low contaminant concentrations, low salt, low organic contents, alkaline nature,
and pH 4-10 are general characteristics of the majority of the waste streams. Radioactive
contaminants common to these waste streams include uranium, plutonium, cesium, and strontium
(DOE-RL 1997).

Sites within the 200-CW-5 group that represent typical and worst-case conditions were initially
identified as representative sites in the Waste Site Grouping for 200 Areas Soil Investigation
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(DOE-RL 1997) and later confirmed in the DQO process performed for this project (BHI 1999).
The representative sites chosen are the 216-U-10 Pond, the 216-U-14 Ditch, and the 216-Z- 1
Ditch. The 216-U-10 Pond was chosen as a "worst case" representative site because of its
reported high contaminant inventory, the large quantities of liquid discharged to the site, the
level of characterization conducted under the 200-UP-2 OU LFI activities, and because it is a
common end point for the Z Ditches and 216-U-14 Ditch effluent. The 216-U-14 Ditch was
selected as a representative site for its suspected high contaminant inventory, presence of laundry
detergent waste discharges, long history of operations, and level of past characterization.
The 216-Z-1 1 Ditch was chosen to document known contamination distribution because of its
suspected high contamination inventory (DOE-RL 1997).

The following sections describe the representative sites in detail. Information was obtained from
the WIDS database and WIDS historical files, unless otherwise noted.

2.2.2.1 216-U-tO Pond. The 216-U-10 Pond (U Pond) was first created from a natural
topographic depression to act as a seepage area for the infiltration of wastewater from the
216-U-14 and 216-Z-1 Ditches. There is some discrepancy in the literature as to when the
U Pond first began operations; some documents list the start date in 1943, while others list it as
1944. For the purposes of this document, the U Pond started operations in 1944. It was located
in the southwestern corner of the 200 West Area. The pond was later diked on the south and
west edges, and three overflow trenches were added on the east side in approximately 1952-1953
to increase volume capacity. At its maximum extent, including the overflow trenches, the pond
covered an area roughly 12 ha (30 acres). A representative stratigraphic column for the
216-U-10 Pond based on data from nearby wells is shown in Figure 2-4.

The pond was active from 1944 to 1985. The 216-U-10 Pond was deactivated and interim
stabilized in 1985. Stabilization activities included scraping contaminated pond sediments from
peripheral areas to a depth of 0.3 m or greater and placing them in the center of the pond. The
peripheral areas were covered with a minimum of 0.6 m (2 ft) of clean soil, and the central pond
area was covered with a minimum of 1.2 m (4 ft) of clean soil and seeded (DOE-RL 1996). In
1990, 0.6 ha (1.5 acres) of contaminated soil on the south side of the pond was covered with an
additional 0.6 m (2 ft) of clean fill to stabilize surface contamination that had been detected
(DOE-RL 1992b). In November 1994, contamination was detected at a strip along the south and
west perimeters of the pond (about 1 ha [2.5 acres}) and was stabilized with soil from the
U-Il Borrow Pit (Hayward 1995).

it is estimated that the 216-U-10 Pond received a total of 1.65 x 10l L (4.3 x 1010 gal) of
low-level liquid waste (DOE-RL 1992b). The following waste streams were directed into the
216-U-10 Pond at various times via the 216-U-14 Ditch and Z Ditches:

* 284-W Powerhouse cooling water, steam condensate, and wastewater from batch
operations

* 282-W Reservoir cooling water, steam condensate, and wastewater from batch operations
(Alexander et al. 1993)
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0 283-W filter steam condensate, cooling water, and wastewater from batch operations
(Alexander et al. 1993)

0 277-W Complex cooling water, steam condensate, and wastewater from batch operations
(Alexander et al. 1993)

0 231-Z Building steam condensate and laboratory waste

0 234-5Z Building cooling water and steam condensate

* 2723-W Mask Cleaning Station solution

* 2724-W Laundry wastewater

* 221-U and 271-U Building cooling water, steam condensate, and chemical sewer waste

0 224-U Building cooling water

* 291-Z Building cooling water and vacuum pump seal water

0 241-U-i 10 Tank condenser water

* 242-S Evaporator steam condensate and vacuum pump seal water.

More detail on these building processes and wastewater streams is provided in Section 3.0, in
addition to a summary of previous characterization work.

2.2.2.2 216-U-14 Ditch. The 216-U-14 Ditch began operations in 1944 as one of the original
effluent ditches to the 216-U-10 Pond. The ditch was an unlined, open excavation with a total
length of 1,731 m (5,680 ft) and ran from northeast to southwest across about 1.6 km (1 mile) of
the 200 West Area. It originated 500 m (1,600 f) north of U Plant and terminated at the
216-U-10 Pond. It was excavated with a minimum bottom width of 2.4 m (8 ft) and side slopes
of 2.5:1. The ditch includes a 1.2-m- (4-ft) diameter by 46-m- (150-ft) long culvert that passes
under 16 th Street and a 0.6-m- (2-ft) diameter culvert that passes under 19th Street (DOE-RL
1992b). Figure 2-5 shows the representative stratigraphy beneath the 216-U-14 Ditch.

The 216-U-14 Ditch operated until 1995. During its operation, the ditch received effluent from a
number of sources that entered the ditch at several locations (Last et. al. 1994). The head end of
the ditch received wastewater from the 284-W Powerhouse and associated buildings, the 2723-W
Mask Cleaning Station, and the 2724 Laundry via a common pipeline (U.S. Atomic Energy
Commission, Hanford Atomic Products Operation, General Electric, Drawing M-2904-W,
sheet 14). The second waste discharge point into the ditch was located 1,050 m (3,444 ft) south
of the ditch head near where the ditch passed under 16th Street. Chemical sewer wastewater,
steam condensate, and cooling water from the 221-U and 271-U were discharged through a
46-cm- (18-in.) vitrified clay pipe (VCP) (U.S. Atomic Energy Commission, Hanford Atomic
Products Operation, General Electric, Drawing M-2904-W, sheet 19).
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Cooling water from the 224-U Building was discharged through a 61-cm (24-in.) VCP
(U.S. Atomic Energy Commission, Hanford Atomic Products Operation, General Electric,
Drawing M-2904-W, sheet 19) and into the 207-U Retention Basin. Effluent exited the 207-U
Retention Basin through another 61-cm (24-in.) VCP and was discharged to the ditch via a
culvert under 1 6 ' Street. Condenser water from Tank 241-U-110 was discharged to the ditch
through a pipeline south of 16th Street (U.S. Atomic Energy Commission, Richland Operations
Office, Vitro Engineering Company, Drawing H-2-31374). No information was found on the
type or size of pipe. The last waste discharge point into the ditch was located 370 m (1,213 fR)
downstream from the second waste discharge point where the ditch turned westward. At this
point, evaporator condensate and cboling water from the 242-S Evaporator Building entered and
traveled the last length of the ditch to the 216-U-10 Pond (Last et al. 1994). Construction
drawings showing pipelines from the 242-S Evaporator Building to the 216-U-14 Ditch are not
available.

In 1986, an accident led to the discharge of approximately 2,365 L (625 gal) of reprocessed nitric
acid to the ditch through the 207-U Retention Basin in less than 1 day. This release occurred
during the transfer of the acid from a storage tank to a railroad car for transport to the PUREX
facility. This release was diluted with cooling water originating from the 224-U facility that also
flowed through the ditch. The residual effluent stream was measured at a pH <2.0 and was
estimated to contain approximately 39 kg (86 lb) of uranium (Whiting 1988).

During the useful life of the ditch, the growth of live plants and the accumulation of dead plant
material would cause localized damming. Buildup of fly ash, scale, and lint from the
powerhouse and laundry discharges reduced the infiltration capacity of the ditch. To prevent
discharge backups, the ditch was periodically dredged. Sediments removed from dredging
activities were piled on a berm on the west bank. This berm was removed and buried in a low-
level waste burial ground in 1979 to reduce the risk of contamination spread (Last et al. 1994).

In 1981, the 2723-W and 2724-W Laundry facilities' effluent was rerouted to the newly
constructed 216-W-LWC Crib. In 1984, wastes from the 221-U, 224-U, and 271-U facilities
were rerouted to the 216-U-16 Crib and were no longer discharged to the 216-U-14 Ditch.
However, after it was discovered that the 216-U-16 Crib failed in 1986, the effluent was diverted
back to the 216-U-14 Ditch and the 216-U-12 Crib. Although the 216-U-17 Crib, completed in
1988, replaced the 216-U-16 Crib, the 216-U-14 Ditch continued to receive effluent from 224-U
and 221-U until 1994. Discharge from the 284-W Powerhouse was rerouted to the
284-WB Powerhouse Ponds in 1984 (Singleton and Lindsey 1994). The outlet pipe from the
207-U Retention Basin was plugged in 1994 to prevent effluent from entering the ditch. In 1995,
the end of the effluent pipe into the 216-U-14 Ditch was capped to eliminate the discharge of
steam condensate from the 242-S Evaporator.

The entire length of the ditch has been surface stabilized (DOE-RL 1996). In 1985, the northern
section of the ditch from the head to the 207-U Basin was stabilized in conjunction with the
216-U-10 Pond. The southern or westernmost section of the ditch between Cooper Avenue and
the 216-U-10 Pond was surface stabilized in 1992 with gravel and cobbles. However, this
section of the ditch was still in use and received seal water effluent from an air sampling pump at
the 242-S Evaporator until 1995. The central or easternmost section was stabilized in 1995 by
chemically killing all vegetation, consolidating the contaminated soil into the center of the ditch,
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and backfilling with clean backfill. The westernmost section that was stabilized with gravel and
cobbles in 1992 was backfilled with clean soil and restabilized in 1997.

2.2.2.3 216-Z-11 Ditch. The 216-Z-1 1 Ditch began operations in 1959 to dispose of wastewater
from the Z Plant operations to the 216-U-10 Pond (DOE-RL 1992b). It served as a replacement
ditch for the 216-Z-1D Ditch. The 216-Z-1 I Ditch was 798 m (2,615 if) long and 0.6 m (2 ft)
deep. It was 1.2 m (4 ft) wide at the bottom and had side slopes of 2.5:1 with a 0.05% grade.
The first 37 m (120 ft) of the ditch was in common with the 216-Z-1D Ditch and began at a point
immediately east of the 231-Z Building. The middle section of the ditch ran parallel to the
216-Z-1D Ditch, then rejoined it for the last 203 m (665 ft) to the 216-U-10 Pond. The
representative stratigraphy beneath the 216-Z- 11 Ditch is presented in Figure 2-6.

The 216-Z-1 1 Ditch operated from 1959 until 1971. The ditch received laboratory waste and
steam condensate from the 231-Z Building via a 46-cm- (18-in.) diameter VCP (Hanford
Engineer Works Drawing H-2-10011, 1947). Process cooling water and steam condensate from
the 234-5Z Building and vacuum pump seal water and cooling water from the 291-Z Building
entered the ditch via a 38-cm (15-in.) VCP process sewer (Atlantic Richfield Hanford Company
Drawing H-2-32528, 1959). There was also a 30-cm (12-in.) storm sewer that connected to the
ditch from an elevated water tank immediately south of the 234-5Z Building (Atlantic Richfield
Hanford Company Drawing H-2-32528, 1959). Total volumes of effluent discharged are not
known for this site. The chemical inventory is reported as part of the 216-U-10 Pond inventory
(WIDS). The 216-Z- 11 Ditch was deactivated and replaced by the 216-Z- 19 Ditch. The site was
backfilled to grade when it was retired, and additional backfill material was added when the
216-Z-19 Ditch was deactivated in 1981. The 216-Z- 1 Ditch has a reported contamination
burden of 137 Ci of plutonium-239 and 37 Ci of plutonium-240 and is reported as a transuranic-
contaminated soil site (DOE-RL 1992b).

Figure 2-7 shows a graphical representation of the waste streams that discharged to the 216-Z- 1
Ditch, the 216-U-14 Ditch and, ultimately, the 216-U-10 Pond.

2.3 CONCEPTUAL MODEL CONSIDERATIONS

The effluent discharged to the ponds and ditches of 200-CW-5 was mainly cooling water, with
some steam condensate, laundry wastewater, and other lesser sources. Large quantities of
effluent were released, and the effluent contained small quantities of contaminants that
accumulated over time.

The following general observations were considered during construction of the conceptual
models:

* Most of the contaminants were retained in the organic sediments at the bottom of the
ponds or ditches, or in the upper few meters of the soil column.
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* The most significant contaminants based on historical characterization data for the
216-U-10 Pond and 216-U-14 Ditch were uranium and cesium-137. For the Z Ditches,
plutonium and americium were the most significant contaminants. The 216-U-10 Pond
and 216-U-14 Ditch have been extensively studied; the 216-Z-11 Ditch has not been as
well characterized.

* The contaminated pond/ditch bottom sediments have been surface stabilized with
nominally 2 m of soil overburden and remain in place.

* Contaminant concentrations rapidly decrease with depth below the waste sites.

* Downward migration of effluent contributed trace amounts of mobile contaminants
through the vadose zone to groundwater.

* The contaminants retained in the upper zone of the soil column have high distribution
coefficients (Kd). Contaminants with lower Kd's (e.g., nitrate, uranium) are not as readily
adsorbed onto soil particles and are carried downward through the soil column with large
quantities of effluent.

* Perched water zones under percolation areas developed during discharge periods but
dissipated after effluent flows ceased. Contaminants were detected in these perched
water zones.

* Lateral spreading may have occurred in the vadose zone, mainly in association with the
perched water zones or fine-grained sediment layers.

* Effluent percolated through the vadose zone beneath the 216-U-10 Pond and reached
groundwater. The most significant effect of the large quantities of effluent to the
groundwater was on the groundwater flow regime, moving contaminants in the aquifer
resulting from other facilities.

The conceptual model for the 200-CW-5 OU during the active periods of discharge is shown in
Figure 2-8. The conceptual model postulates that the highest concentration of contaminants
resides in the pond/ditch sediment layers.

Waste sites in the 200-CW-5 OU no longer receive effluent. Most of the sites in this group have
been stabilized and covered with clean soil. With the cessation of artificial recharge, the
downward flux of moisture through the vadose zone has declined. The moisture flux was
significant beneath the sites during their operational history, locally raising the water table and
contaminating the groundwater. When operations ceased at the sites, the moisture flux began to
decrease, as expressed in the locally declining water table. Residual effluent from operations is
expected to remain in the vadose zone and continue to drain, decreasing over time as moisture
levels decrease and equilibrate with natural recharge from precipitation.
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Figure 2-1. Location of the Hanford Site and Waste Sites in the 200-CW-5 Operable Unit.
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Figure 2-2. 200-CW-5 Operable Unit Waste Sites and Associated Buildings/Structures.

S

231-Zn

Z-Plant

291-220

241-U-11 20-U0

-N

(1216-U-14

16-U-11 ZrP 2OW-9l\ 2 'ri
Up-- UR-200-W-1W

12-U-11 6-U-1 \\\\\8\ 242-S
PR-200-W-O6W

UP R-200-W-107

283-W V27 W
282-W 0 127

cm 2723-W

284 W 2724-W
Laundry
Facility

27rd Street

U Plant
221-U
271-U

-W-112 I Z Iant

200-W-111
23rd Street

0)

C
0)
-C

.5
0)m

65

Legend1

M Dentes urfae stbiliatio

Scale
o 100 200 300 00 500 600 Meters

0 1000 2000 Feet

-i-

E9911098.3

2-14



DOE/RL-99-66
Draft A

Figure 2-3. Generalized Stratigraphic Colunn for the 200 West Area.

GENERAUZED 200 WEST
SECTION

HANFORD FM UPPER GRAVELS. MATRIX-POOR.
UNCEMENTED, UNCONSOLIDATED. GRAVEL-DOMINATED
UNIT.

HANFORD FM SANDS (H2). WELL-STRATIFIED.
UNCEMENTED, SAND-DOMINATED
UNIT WTH VERTICAL-SUBVERIICAL
LAYERS OF SILT AND SAND
(ie., CLASTIC DIKES) THAT COMMONLY
CUT ACROSS BEDDING PLANES.
OCCASIONAL SILT LENSES.

PLIO-PLEISTOCEHE UNIT/EARLY
PALOUSE SOIL. MASSIVE TO
INTERBEDDED SAND. SILT
AND SOME GRAVEL. ALSO THINLY
LAMINATED. SILT-RICH DEPOSITS.
THIS UNIT COMMONLY CONTAINS
VERTICAL TO SUBVERICAL LAYERS
OF SILT AND SAND (i.e.. CLASIC DIKES)
THAT CUT ACROSS BEDDING PLANES.

RINGOLD FM UNIT E. CLAST-SUPPORTED
FLUMAL GRAVEL AND SAND. THIS
UNIT CONTAINS THE UNCONFINED
AQUIFER.

RINCOLD FM UNIT E. CtAST-SUPPORTED
FLUVAL GRAVEL AND SAND. THIS UNIT
CONTAINS THE UNCONFINED AQUIFER.

RINGOLD FM LOWER MUD. CLAY INTERBEDDED
VATH SILT AND SAND.

RINGOLD FM UNIT A. CLAST-SUPPORTED
FLUVIAL GRAVEL ANDOSAND. THIS UNIT
CONTAINS THE SEMI-CONFINED AND CONFINED
AQUIFERS.

BASALT OF THE ELEPHANT MOUNTAIN
MEMBER. LOW PERMEABIUITY LAYER.

00 0

0. - -0

D1000000
0000

D1- -0-

-0000

3oOoO9cO9

50500500500S

0:. (9I - U-0

I cc).

0.

2W:062999A 2-15



DOE/RL-99-66
Draft A

Figure 2-4. Representative Stratigraphy Beneath the 216-U-10 Pond.
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Figure 2-5. Representative Stratigraphy Beneath the 216-U-14 Ditch.
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Figure 2-6. Representative Stratigraphy Beneath the 216-Z-11 Ditch.
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Figure 2-8. Conceptual Model of Contaminant Distribution at the 200-CW-5 Operable
Unit Waste Sites During Period of Active Discharge.
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Table 2-1. Waste Sites in the 200-CW-5 Operable Unit. (2 Pages)
SiteNam Dats o Appox. Analogous

Site Name Dep'h Representative Dimensions General Description Source Facility
Operation hSite

207-U Retention 1952- 1994 2 m (6.5 ft) 216-U-14 75 x 37 m Plastic-lined concrete basin divided into two 221-U, 224-U
Basin (246 x 123 ft) equal halves.

216-U-9 Ditch 1952- 1975 216-U-10 1,067 x 1.8 m Unlined ditch. Backfilled in 1954; portion Overflow from 216-U-10
(3,500 x 6 ft) was reopened in 1973 and used until 1975. Pond

216-U-10 Pond 1944- 1985 216-U-10 12 hectares Unlined topographic depression. Backfilled 284-W, 231-Z, 234-5Z,
(30 acres) and surface stabilized in 1985. 2723-W, 2724-W, 221-U,

224-U, 241-U-110, 242-S,
271-U, 291-Z

216-U-Il Ditch 1944- 1957 1.8 m (6 ft) 216-U-10 1,375 x 1.5 m Unlined ditch. Backfilled and surface Overflow from 216-U-10
(4,510 x 5 ft) stabilized in 1985 in conjunction with Pond

216-U-10 Pond.

216-U-14 Ditch 1944- 1995 1.2 m (4 ft) 216-U-14 1,731 x 2.4 m Unlined ditch. Backfilled and surface 284-W, 2723-W, 2724-W,
(5,680 x 8 ft) stabilized in sections, with last section 221-U, 224-U, 241-U-I 10,

(minimum bottom completed in 1997. 242-S, 271-U
width)

216-Z-ID Ditch 1944- 1959 0.6 m (2 ft) 216-Z-11 1,295 x 1.22 m Unlined ditch. Backfilled and surface 231-Z, 234-5Z, 291-Z
(4,250 x 4 ft) stabilized in 1959.

216-Z-11 Ditch 1959- 1971 0.6 m (2 ft) 216-Z-11 797 x 1.2 m Unlined ditch. Backfilled and surface 231-Z,234-5Z,291-Z
(2,615 x 4 ft) stabilized in 1971.

216-Z-19 Ditch 1971- 1981 0.6 m (2 ft) 216-Z-11 843 x 1.2 m Unlined ditch. Backfilled and surface 231-Z,234-5Z,291-Z

1_ (2,765 x 4 ft) stabilized in 1981.

216-Z-20 Ditch 1981- 1995 2.7 -8.8 m 216-Z-11 463 x 3 m Unlined underground gravel tile field covered 234-5Z, 231-Z, 291-Z,
Replacement Tile (9 - 29 ft) (1,519 x 10 ft) with soil. 232-Z, 236-Z, 2736-Z
Field bgs, variable

UPR-200-W-104 Mid-1950's - 3.1 m (10 ft) 216-U-10 177 x 12.2 m Leach trench that extended from 216-U-10 Pond
1985 (580 x 40 ft) 216-U-10 Pond. Backfilled and surface

stabilized in 1985 in conjunction with
216-U-10 Pond. Second stabilization in 1991.

UPR-200-W-105 Mid-1950's - 4.6 m (15 ft) 216-U-10 152 x 14 m Leach trench that extended from 216-U-10 Pond
1985 (500 x 45 ft) 216-U-10 Pond. Backfilled and surface

stabilized in 1985 in conjunction with
216-U-10 Pond. Second stabilization in 1991.
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Table 2-1. Waste Sites in the 200-CW-5 Operable Unit. (2 Pages)

Dates of Approx. Analogous
Site Name Operation Depth Representative Dimensions General Description Source Facility

Site

UPR-200-W-106 Mid-1950's - 2.4 m (8 ft) 216-U-10 122 x 7.6 m Leach trench that extended from 216-U-10 Pond
1985 (400 x 25 ft) 216-U-10 Pond. Backfilled and surface

stabilized in 1985 in conjunction with
216-U-10 Pond. Second stabilization in 1991.

UPR-200-W-107 1952- 1957 216-U-10 Flood plain that was inundated with rising 216-U-10 Pond
water from the 216-U-10 Pond. Backfilled
and surface stabilized in 1985 in conjunction
with 216-U-10 Pond.

UPR-200-W-110 One-time use 4.6 m(15 ft) 216-Z-11 130 m (425 ft) Narrow trench east of, and adjacent to, the , 216-Z-1 Ditch
in 1971 216-Z-l1 Ditch. It received contaminated

backfill material generated during the
construction of the 216-Z-19 Ditch. The
contaminated backfill was from the 216-Z-I
Ditch. This trench is within the same
"Underground Radioactive Material" zone.

UPR-200-W-111 One-time use 3.1 m (10 ft) 216-U-14 12.2 x 4.6 m Narrow trench adjacent to 207-U that was 207-U Retention Basin

in 1960's (40 x 15 ft) dug to bury approximately 21 m3 (27 yd) of
sludge scraped from bottom of south side of
207-U Retention Basin. Sludge covered with
1.2 m (4 ft) of clean soil. Surface stabilized
in 1997.

UPR-200-W-112 One-time use 3.1 m (10 ft) 216-U-14 12.2 x 4.6 m Narrow trench adjacent to 207-U that was 207-U Retention Basin

in 1960's (40 x 15 ft) dug to bury approximately 21 m3 (27 yd3) of
sludge scraped from bottom of north side of
207-U Retention Basin. Sludge covered with
1.2 m (4 ft) of clean soil. Surface stabilized
in 1997.

UPR-200-W-139 1953 - 1954 216-U-10 Unplanned release in east fork of 216-U-9 Ditch
216-U-9 Ditch. Duplicate designation for the
UPR-200-W-18 site.

NOTE: Waste site dimensions in this table were taken from WIDS and differ from those listed in Figure 3-1 (Section 3.0).
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3.0 INITIAL EVALUATION OF REPRESENTATIVE SITES

The purpose of this section is to present results of previous characterization efforts at
representative sites in the 200-CW-5 OU to provide a background for understanding the waste
sites. The contaminant inventory, effluent volume, available soil and groundwater data, and
current understanding of the distribution of contamination are also discussed for the
representative sites. This information is used to develop site-specific contaminant distribution
models for the representative sites.

The DQO process for the 200-CW-5 OU recognized that the 216-U-10 Pond and 216-U-14 Ditch
were characterized as part of the 200-UP-2 OU and by Singleton and Lindsey (1994). The
200-UP-2 characterization activities were conducted under an approved work plan (DOE-RL
1993b), and the results were compiled in a Limited Field Investigation Report (DOE-RL 1995).
A focused FS (DOE-RL 1996) that evaluated immediate action requirements was submitted for
regulatory review. The FS was never finalized because the near-term risks were low for the
evaluated waste sites and no interim actions beyond institutional controls were required.
Therefore, these sites have been characterized but not fully evaluated for appropriate final
remedial actions. When the OUs were reorganized in accordance with the Implementation Plan
(DOE-RL 1999), these two sites were assigned to the 200-CW-5 OU for completion of their
RI/FS process. The characterization data previously obtained for these sites are sufficient to
support the 200-CW-5 RI/FS process. Therefore, characterization aspects of this work plan
focus solely on the 216-Z- 11 Ditch. The process history information pertaining to the 216-U-10
Pond and the 216-U-14 Ditch are provided in the following subsections to support completion of
the remedial decision-making process for those sites.

3.1 KNOWN AND SUSPECTED CONTAMINATION

As discussed in Section 2.0, waste sites in this OU received dilute concentrations of a number of
radionuclides in cooling water and infrequent influxes of unusually high concentrations of wastes
associated with unplanned releases., This and the following sections detail the known and
suspected discharges of contamination to the waste sites.

The estimated inventory of the primary radionuclides and chemicals that were discharged to
waste sites in the 200-CW-5 OU was obtained from WIDS, the aggregate area management
study reports (AAMSR) for the 200 Areas (e.g., DOE-RL 1992a, 1992b, 1992c), and
Appendix A of the Waste Site Groupingfor 200 Areas Soil Investigations (DOE-RL 1997), as
well as other documents referenced in Section 3.0. Where available, the estimated contaminant
inventory for the waste sites in this OU is presented in Table 3-1. Only nitrate, carbon
tetrachloride, uranium, plutonium, americium-241, cesium-137, and strontium-90 are tabulated,
along with the effluent volumes.

The volumes and types of contaminants from the waste sites are difficult to quantify because
they were not routinely monitored. However, lists of COPCs for the 216-Z- 11 Ditch, developed
from process information, are presented in the 200-CW-5 U-Pond and Z Ditches Cooling Water
Operable Unit Remedial Investigation DQO Summary Report (BHI 1999).
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3.2 ENVIRONMENTAL MONITORING

Current efforts at the Hanford Site focus on environmental cleanup of the site. Prior to recent
cleanup efforts, monitoring was performed across the Hanford Site to measure and evaluate
long-term trends in the environmental accumulation of radioactivity. Risks associated with
unacceptable levels of contamination were typically addressed by stabilizing (covering with soil)
the area of concern to minimize impact on human health and the environment.

The accumulation of radioactivity at cooling water disposal sites was typically monitored
through sampling and analysis of sediment samples. These samples were typically collected
directly from the bottom of the receiving sites; some samples were collected through several
meters of water. The accumulation of radioactivity was the principal focus of monitoring;
therefore, samples were routinely collected less than 0.3 m (1 ft) below the pond/ditch bottom.
Nonradioactive constituents were not commonly analyzed. Samples were collected annually;
however, the number of samples collected was limited and sample locations were generally not
well documented. Therefore, very little or no information is typically available to evaluate the
lateral and vertical extent of contamination in the vadose zone during active periods of discharge.
Groundwater is monitored for some constituents at these sites through the RCRA requirements
and the site-wide groundwater monitoring program.

Additionally, one-time studies were completed for some of the waste sites in the 200-CW-5 OU;
the results from these studies have been incorporated into the discussion below. The available
contaminant information for each of the three representative sites is discussed in the following
section.

3.3 NATURE AND EXTENT OF CONTAMINATION

This section uses previously published data to describe the contamination associated with the
representative sites (Figure 2-2). The facilities that contributed to the waste stream did not keep
facility-specific records of discharges; records were documented in the 216-U- 10 Pond inventory
according to the U Plant AAMSR (DOE-RL 1992b). However, later records exist for these
facilities; for example, since 1984 the powerhouse effluent was sent to the powerhouse pond
(constructed over part of the 216-U-14 Ditch), and this effluent was sampled.

Even though substantial quantities of water were disposed to the waste sites in 200-CW-5, the
OU is not a major source of groundwater contamination (note, however, as discussed later in this
section, contaminants are present in the groundwater below 216-U-10 Pond and the 216-U-14
Ditch). The largest impact of216-U-10 Pond on the hydrology has been on the flow system,
through the formation of a groundwater mound that provided a driving force to move
contamination in the aquifer resulting from other disposal facilities (Last et al. 1994).

3.3.1 216-U-14 Ditch

Several facilities discharged waste streams to the 216-U-14 Ditch (and from there to the
216-U-10 Pond), as described in Section 2.0. The volume of liquids discharged to the 216-U-14
Ditch'as reported by different authors varies. Diediker (1999) reports a cumulative volume of
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1.22 x 109 L (3.2 x 10 8 gal). However, Singleton and Lindsey (1994) report approximately this
quantity released almost every year of operation. The stream-specific report for the 242-S
Evaporator (WHC 1990a) reports that 6.4 x 107 L/yr (1.7 x 107 gallyr) were discharged from that
facility to the 216-U-14 Ditch. Alexander et al. (1993) report that 1.56 x 108 L/yr (4.2 x
10' gal/yr) of effluent was discharged to the 216-U-14 Ditch from the 284-W Powerhouse in
1990.

3.3.1.1 Facilities Disposing Wastes to the 216-U-14 Ditch.

242-S Evaporator. The 242-S Evaporator operated from 1973 to 1980. The evaporator was
designed to reduce the volume of radioactive waste from the 241-S Tank Farm through
evaporation and concentration, thereby reducing the number of double-shell tanks required to
store these wastes. The steam condensate from the evaporation process was diverted to the
216-U-14 Ditch and from there to the 216-U-10 Pond. Approximately 6.44 x 107 L/yr
(1.7 x 107 gal/yr) were discharged to the 216-U-14 Ditch during the evaporator's operation
(WHC 1990a). A thorough review of construction drawings reveals no evidence of pipelines
from the 242-S Evaporator to the 216-U-14 Ditch.

Four contributors in the 242-S Evaporator comprised the waste stream: reboiler steam
condensate, steam condensate and raw water from the heating and cooling jackets, purging
system steam trap condensate, and vacuum pump seal water. The process did not involve the
intentional addition of constituents to the waste stream or its contributors. No sampling data are
available from the period of operation 1973 to 1980. However, because the water was used to
cool or heat process vessels that served to reduce the amount of radioactive material stored in the
tanks, it is feasible that leaks in the system allowed these single-shell tank contents to
contaminate the condensate disposed to the 216-U-14 Ditch.

284-W Powerhouse. The wastewater streams from the powerhouse included cooling water,
backflush water, condensate, floor drains, and overflow (WHC 1990c). Samples from the
powerhouse streams indicate high total salt concentrations and neutral to moderately basic pH,
with some metals (e.g., aluminum, nonradioactive strontium, barium, cerium) and ions present
(Alexander et al. 1993). In 1990 (WHC 1990c, Alexander et al. 1993) the estimated average
flow rate for the 284-W Powerplant wastewater effluent was 1.56 x 10' L/yr (4.2 x 107 gal/yr).

2723-W Mask Cleaning Station and 2724-W Laundry. The AAMSR states that 570,000 L
(150,000 gal) of laundry wastewater per day was discharged to the 216-U-14 Ditch. The sources
from the laundries include the washing machines; dryers (condensate); floor drains; cleanouts;
sinks; and heating, ventilation, and air conditioning system. Nonradioactive and potentially
radioactive clothes were washed in addition to respiratory protective equipment (WHC 1990b).
Detergents may have been important in reducing the retardation factor of contaminants in soil,
thereby decreasing travel times to groundwater.

U Plant Sites. The U Plant buildings contributed wastewater to the 216-U-14 Ditch from
cooling water, steam condensate, facility water drains, and rainwater drains (Toebe et al. 1990).
Low levels of contamination in large volumes of water are expected from these sources, but for
many years the effluent was not sampled or evaluated.
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The U0 3 Plant was a complex of several buildings, tank farms, storage areas, and loading
facilities, which includes the 224-U Building. PUREX-generated liquid uranyl nitrate
hexahydrate was converted to powdered U0 3 in the 224-U Building. Cooling water from 224-U
processes was discharged as effluent to the 216-U-14 Ditch.

The chemical sewer stream from 221-U (U Plant) was also discharged to the 216-U-14 Ditch
(DOE-RL 1992b). Sewer streams in general contain a variety of constituents, some of which
have been released in reportable quantities. These include hydrazine; sulfuric, nitric, phosphoric,
and formic acids; sodium hydroxide; sodium and aluminum nitrate; cadmium; and chromium.
As with other waste sites, the quantity and types of nonradiological contaminants released to the
chemical sewer are difficult to quantify because they were not routinely monitored.

Tank 241-U-110 discharged condenser water to the 216-U-14 Ditch.

Additional Releases. In 1986, approximately 3,000 L (800 gal) of 50% reprocessed nitric acid
(pH <2.0) was released to the 207-U Retention Basin and 216-U-14 Ditch during the transfer of
acid from a 211-U storage tank to a railroad car. The total release, including dilution water, was
reported at 100,000 kg (225,000 lb) and 39 to 45 kg (86 to 100 lb) of uranium (DOE-RL 1992b,
Whiting 1988).

Two other, smaller releases of uranyl nitrate hexahydrate occurred in 1992. On May 30, 1992,
approximately 42.8 L (11.3 gal) of uranyl nitrate hexahydrate (UNH) was released to the
207-U Retention Basin and the 216-U-14 Ditch. It is estimated that between 9 and 12 kg
(21.6 and 26.A lb) of uranium and 16.3 and 19.6 kg (36 and 43 lb) of uranyl nitrate was
discharged. An incident on October 19, 1992, led to the discharge of approximately 11,171 L
(2,952 gal) containing 7.3 kg (16.1 lb) of uranium to the 207-U Retention Basin. The mass of
uranium actually discharged to the 216-U-14 Ditch at the outlet from the 207-U Retention Basin
was reported as 3.5 kg (7.7 lb).

Pipelines Connected to the 216-U-14 Ditch. As stated in Section 2.0, several pipelines
carried effluent from the discharge sources to the 216-U-14 Ditch. Wastewater from the
284-W Powerhouse and associated buildings, the 2723-W Mask Cleaning Station, and the
2724-W Laundry entered the ditch via a common pipeline (General Electric Drawing
M-2904-W, sheet 14). This pipeline increased in diameter as it progressed to the ditch: at the
exit point from the 2723-W Mask Cleaning Station, the pipeline is a VCP 20 cm (8 in.) in
diameter; it becomes a 25.4-cm (10-in.) VCP as it passes the 2724-W Laundry; it increases to a
81.2-cm- (13-in.) reinforced concrete pipe (RCP) near the 282-W Reservoir; and finally, the
pipeline becomes a 107-cm (42-in.) RCP after passing the 282-W Reservoir. There is a manhole
where the 107-cm (42-in.) RCP pipeline connects to the ditch at a wing headwall.

Cooling water from 224-U was discharged through a 61-cm (24-in.) VCP (General Electric
Drawing M-2904-W, sheet 19) and into the 207-U Retention Basin. Effluent exited the
207-U Retention Basin through another 61-cm (42-in.) VCP and was discharged to the ditch
via a culvert than ran under 16th Street. A manhole is located immediately west of the
207-U Retention Basin.

Chemical sewer wastewater, steam condensate, and cooling water from 221-U and 271-U were
discharged through a 46-cm (18-in.) VCP that was south of and parallel to 16th Street
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(General Electric Drawing M-2904-W, sheet 19). A manhole is located 114.3 m (375 ft) from
the timber headwall where the pipeline discharged to the ditch.

Condenser water from Tank 241-U-110 was discharged through a pipeline that connected to
the 216-U-14 Ditch immediately south of 16th Street (Vitro Engineering Company
Drawing H-2-31374, 1965). No information is available regarding pipeline type or size.

3.3.1.2 Summary of Previous 216-U-14 Characterization. In 1986, uranium concentrations in
the groundwater below the ditch were slightly elevated, indicating that some uranium had
migrated through the vadose zone (DOE-RL 1992b). Uranium concentrations in the
groundwater below the ditch were still slightly elevated in 1995 (Figure 3-3, in Schmidt et al.
1996) but, by 1993, had declined below the drinking water standard (20 ppb). The U Plant
AAMSR (DOE-RL 1992b) reports that gamma logs acquired in 1986 and 1987 from six wells
near 216-U-14 showed radionuclide contamination may be present in the upper 12 m (40 ft) of
the wells, with a series of distinct peaks at depths of 4.3 and 11.9 m (14 and 39 ft) in
well W19-93.

Sampling of the ditch bottom was performed in 1987 to determine the effects of the accidental
release of reprocessed nitric acid that occurred in 1986. Samples taken from three vadose zone
wells showed uranium at levels only slightly above background. Data from core samples taken
from the center of the ditch suggest that the uranium sorbed to sediments in the ditch bottom
(Singleton 1993, from Internal Memo #65631-87-054 from R. C. Routson to V. W. Hall on
July 8, 1987). A maximum of 185 pCi/g uranium was measured in a core taken at 15- to 30-cm
(6- to 12-in.) depth.

Three test pits were excavated to 3 m (10 ft) in March 1992 to support the development of the
Groundwater Impact Assessment Plan for the 216-U-14 Ditch (Singleton 1993). These pits were
located in the section of the ditch between Cooper Avenue and the 216-U-10 Pond. This portion
of the ditch was still active and received cooling water from the 224-U Plant; thus, the test pits
were excavated through approximately 0.6 m (2 ft) of standing water. Data collected from the
excavations indicated that radiological contamination was concentrated within a few feet of the
bottom of the ditch. A summary of maximum levels detected is provided in Table 3-2. Test pit
samples were not analyzed for metals or organic constituents.

Singleton and Lindsey (1994) continued to characterize the 216-U-14 Ditch using historical
information and construction of three groundwater monitoring wells, two perched water
monitoring wells, and three additional test pits. Table 3-3 lists the results of their historical data
and characterization sampling for selected contaminants in test pits, well sediments, the perched
water zone, and groundwater. For some contaminants, the upgradient concentrations in
groundwater are also presented. Overall, Singleton and Lindsey's (1994) conclusions include the
following:

* Arsenic is slightly elevated in groundwater to maximum levels of 23 ppb (unfiltered
water from the perched water zone) and 14 ppb in filtered groundwater.

* Aroclor-1254 was detected in only one sample, at 7 ppb from a depth of 1.8 m (6 ft) in a
test pit.
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0 Carbon tetrachloride was not detected in sediments or perched water but was detected at a
maximum level of 140 ppb in groundwater below the U Pond and a maximum of 17 ppb
below the 216-U-14 Ditch.

* Cesium-137 was found almost entirely within 0.3 m (1 ft) of the ditch bottom; the highest
level (2,740 pCi/g) was in the eastern end of the ditch. This is in contrast to Last and
Duncan (1980), who found the highest cesium-137 levels near the 216-U-10 Pond.

* Plutonium-239/240 contamination was detected at a maximum concentration of 10 pCi/g
in ditch sediments but was not detected in the perched water zone.

* Strontium-90 was observed in the perched water zone at the eastern end of the ditch at
concentrations up to 24.6 pCi/g but was not detected in the groundwater; sediment
samples showed up to 6.6 pCi/g at depths up to 17 m (57 ft).

* Uranium-238 concentrations were highest within 1.2 m (4 ft) of the ditch bottom at levels
up to 178 pCi/g. Below 1.2 m (4 ft), the maximum concentration was 7 pCi/g.
Uranium-238 was found in the perched water zone up to 42.6 pCi/L and up to 13.5 pCi/L
in groundwater under the 216-U-14 Ditch.

* The maximum thickness of the perched water zone was 17 m (56 ft) below the eastern
end of the ditch; the perched water zone is limited to the vicinity of the ditch.

* Subsurface contaminants that are attributed to the 216-U-14 Ditch are americium-241,
arsenic, aroclor-1254, bis-(2-ethylhexyl) phthalate, cesium-137, cobalt-60, gross alpha,
gross beta, manganese, plutonium, stronium-90, technetium-99, and uranium-238.

* Arsenic, cobalt-60, gross alpha and gross beta, manganese, str6nium-90, and
uranium-238 extended to the perched water zone. Arsenic, cobalt-60, gross alpha and
gross beta, and manganese were detected in water samples from this zone; strontium-90
and uranium-238 were detected in soil samples.

0 Only arsenic, carbon tetrachloride, manganese, and uranium-238 were detected in the
groundwater.

Below a portion of the 216-U-14 Ditch, south of the 207-U Retention Basin, is an area of
perched water above impermeable layers in the Plio-Pleistocene unit (DOE-RL 1992b).
Schmidt et al. (1996) report that water in the perched monitoring wells had drained away after
input to the ditch was terminated. Anomalous occurrences of arsenic and stronium-90 were
detected in these wells, suggesting that some contaminants had migrated through the soil column
(Schmidt et al. 1996). Perched water was also detected in boreholes at the 216-U-14 Ditch in the
section between U Pond and Cooper Avenue. Seven contaminants were identified in soil
samples collected from this perched water zone: arsenic, cobalt-60, gross alpha, gross beta,
manganese, strontium-90, and uranium-238 (Singleton and Lindsey 1994).

Last and Duncan (1980) and Last et al. (1994) sampled soil from the ditch and reported levels of
cesium-137, cobalt-60, stronium-90, and plutonium-239/240 from upgradient and downgradient
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of the 207-U Retention Basin outfall. For cesium, the contamination levels in samples from the
ditch immediately upstream of the 216-U-10 Pond were higher than those levels found
upgradient of the 207-U Retention Basin, which had a maximum value of 5,430 pCi/g (decayed
to 3,509 pCi/g in 1999). Unlike cesium, europium-154 levels were higher in the upper part of
the ditch (36.9 pCi/g, decayed to 8.3 pCi/g in 1999). Strontium-90 was not as widespread nor as
well sampled for as cesium-137. Strontium-90 observed concentrations were consistently lower
than those of cesium-137.

Landeen and Leitz (1982) sampled the sediment in the bottom of the ditch (21 samples), at a
depth of 5 to 30 cm (2 to 12 in.) from the head end to the outflow into U Pond. Conclusions
include the following:

* Cesium-137 contamination levels averaged 371 pCi/g (decayed to 245 pCi/g in 1999).
Cesium levels tended to be higher in the western half of the ditch (west of Cooper
Avenue) than in the eastern half.

* Cobalt-60 contamination levels averaged 33.5 pCi/g (decayed to 3 pCi/g in 1999).

* Total uranium contamination levels averaged 9.9 pCi/g.

Surface radiation surveys (DOE-RL 1996) indicate that the greatest degree of surface
contamination is in the vicinity of the 207-U Retention Basin.

Diediker (1999) compiled and calculated the decayed inventory of many 200 Area waste sites,
including the 216-U-14 Ditch. He reported a volume of 1.22 x 109 L (3.22 x 108 gal) released to
the site. The associated radionuclide inventory is shown in Table 3-4. However, as noted
earlier, his total volume conflicts with information reported in Singleton and Lindsey (1994),
who report comparable volumes disposed to the 216-U-14 Ditch every year, from initial use to
1993. Thus, the radionuclide inventory shown in Table 3-4 may underestimate the quantities
present.

The Focused Feasibility Studyfor the 200-UP-2 Operable Unit (DOE-RL 1996) reports a
contaminated soil volume for the 216-U-14 Ditch of 26,607 m3 (34,800 yd3) and an excavated
soil volume of 85,540 m3 (65,400 yd3). The contaminated soil volume is based on a
contamination area 2.4 m (8 if) deep, 8.5 m (28 if) wide, and 1,700 m (5,600 if) long. The depth
of 2.4 m is based on a vertical extent of contamination 1.2 m (4 if) below the bottom of the ditch.
Figure 3-1 (from DOE-RL 1996) shows an estimated lateral extent of contamination for the
waste sites in the 216-U-10 Pond System (including 216-U-14), based on a preliminary
remediation goal (PRG) of 100 mrem/yr. Figure 3-1 is provided for information only and does
not assume a PRG for these sites. It should be noted that waste site dimensions as given in
Figure 3-1 differ from those used in Table 2-1, which were obtained from WIDS.

3.3.2 216-Z-11 Ditch

The 216-Z- 11 Ditch is not as thoroughly characterized as the other representative sites. The
216-Z-l1 Ditch parallels the 216-Z-1D and 216-Z-19 Ditches and may be difficult to clearly
distinguish from these other ditches in the field because they overlap in sections and all have
been backfilled by a uniform soil cover. The total volume discharged to the site is not known,
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but Last et al. (1994) report that from 1969 to 1971, 6.7 x 10' L (1.77 x 10 8 gal) of water were
released to the ditch. It is reported as a transuranic-contaminated soil site in WIDS and in the
Hanford Defense Waste Environmental Impact Statement (DOE 1987).

3.3.2.1 Facilities Disposing to the 216-Z-11 Ditch. The 231-Z Building was the site of the
Plutonium Isolation Facility and was used to condense plutonium nitrate solution from the
separations facilities into plutonium paste from 1945 to 1949. The building also housed various
laboratories and office space after 1949. Effluents from this building were cooling water, steam
condensate, and laboratory wastes (DOE-RL 1992c).

The 234-5Z Building (PFP) converted plutonium nitrate solutions to other usable forms of
plutonium. Discharges consisted of cooling water and steam condensate, assumed to contain
plutonium and other transuranic elements (DOE-RL 1992c).

The 291-Z Building was an air-flow emission stack. Effluents from this facility that were
discharged included cooling and seal water (DOE-RL 1992c).

Pipelines Connected to the 216-Z-1I Ditch. As stated in Section 2.0, several pipelines
connected discharge sources to the 216-Z- 11 Ditch. Steam condensate and laboratory wastes
from 231 -Z entered the ditch via a 46-cm- (18-in.) diameter VCP (Hanford Engineer Works
Drawing H-2-10011, 1947). A manhole to the pipeline is located approximately 61 m (200 ft)
south of 19th Street. Process cooling water and steam condensate from the 234-5Z Building and
vacuum pump seal water and cooling water from the 291-Z Building entered the ditch via a
38-cm (15-in.) VCP process sewer (Atlantic Richfield Hanford Company Drawing H-2-32528,
1959). Three manholes are in the pipeline (General Electric Company, Hanford Works
Drawing H-2-14035, 1948). A 30-cm (12-in.) storm sewer also connected to the ditch from an
elevated water tank immediately south of the 234-5Z Building (Atlantic Richfield Hanford
Company Drawing H-2-32528, 1959).

3.3.2.2 Summary of Previous 216-Z-1I and Related Ditches Characterization.
Last et al. conducted a characterization study of the 216-U-10 Pond and 216-Z-19 Ditch in 1980
that was published in 1994 (Last et al. 1994). During this characterization work, the
216-Z-19 Ditch was active. Two deep monitoring wells and 17 shallow exploration boreholes
were drilled along the 216-Z-19 Ditch and its two predecessors (216-Z-1D and 216-Z-1 1). The
shallow exploration boreholes were drilled to locate the backfilled 216-Z-1D and
216-Z-1 1 Ditches and to sample for radioactive contamination present in the sediment. Limited
analytical data exist for these boreholes; contamination estimated from the data and ditch
locations were considered by the authors to be only rough approximations. However, in the
absence of any other data sources, the data are provided for use in locating contamination "hot
spots" and assessing vertical contaminant distribution and approximate concentrations.

This paragraph provides an overview of the data collected from these shallow exploration
boreholes dug in the Z Ditches (Last et al. 1994). Four shallow exploration boreholes were dug
in the area believed to be the 216-Z-1 1 Ditch. Approximately 60 m (197 ft) from the outfall of
the 234-5Z Building, samples taken at a depth of 0.9 m (3 ft) indicate a contamination level of
40,000 pCi/g of plutonium-239/240. An additional six exploration boreholes were believed to
have been located the 216-Z-1 Ditch. Data from a borehole located approximately 160 m
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(525 ft) from the 234-5Z outfall in the 216-Z-1 Ditch showed plutonium-239/240 contamination
concentrations of 380,000 pCi/g at a depth of 2.1 m (6.9 ft) below ground surface. This depth
was the previous bottom of the ditch (sediment and vegetation layer); the material above the
former ditch bottom consisted of backfill added when the 216-Z-l1 and 216-Z-19 Ditches were
constructed. Another borehole 380 m (1247 ft) from the 234-5Z outfall indicated 270,000 pCi/g
of plutonium-239/240 at a depth of 2.4 m (7.9 ft). The geology of these boreholes is documented
as "slightly silty slightly pebbly, medium to very fine sand and decayed vegetation." Because
plutonium has a very high distribution coefficient (Kd value), it is probable that the plutonium
adsorbed to the fine-grained soil and the decayed organic matter in the ditch bottom.
Contaminant concentrations decrease rapidly with depth. Near-surface (<1i m [3.2 ft] depth)
contamination data show one area of very high contamination near the U Pond delta area of
13,000,000 pCi/g of plutonium-239/240. This sample was taken while the U Pond delta area was
in operation.

Last et al. (1994) report an estimated total plutonium inventory of 8,075 g for the 216-Z- 1 Ditch
(with an additional 138.5 g in 216-Z-1 and 143.0 g in 216-Z-19). However, they indicate that
these inventory values may be erroneous for four reasons. First, calculations of
plutonium-239/240 could have been made excessively high because of unknown amounts of
plutonium-239/240 in the waste streams. Second, assays of the waste streams from the Z Plant
facilities were done mostly by alpha count. Conversions of plutonium activity to weight from
alpha counts could cause the contaminant concentrations to be overestimated. Third, periodic
sampling of the waste streams could have missed some intermittent plutonium discharges,
leading to a low estimate of plutonium concentration in the waste streams. Finally, during the
early 1960s, while the Space Nuclear Auxiliary Power program was in operation, no plutonium
releases to the 216-Z-11 Ditch were documented. In 1967, a simple estimated total of 7.86 kg
for the previous years (1961 to 1967) was reported. The Space Nuclear Auxiliary Power
program isolated plutonium-238 and released plutonium-239/240 to the 216-Z-1 1 Ditch as a
waste product.

Last et al. (1994) reported that previous studies had not been able to determine if the plutonium
discharged to the Z Ditches was bound up in the sediments or eventually made its way to the
216-U-10 Pond. Most of the plutonium documented in their study was concentrated in the first
50 cm (20 in.) of soil in the ditch bottom, but contamination extended to depths of at least 6 m
(19.7 ft) at very low concentrations. Americium-241 is reported to be the second dominant
radionuclide in the ditch, with low concentrations (<1 pCi/g) at a depth of least 11 m (36 ft)
below the neighboring 216-Z-19 Ditch.

Last et al. (1994, Appendix A) included an analytical report from 1959 of total alpha and
plutonium contamination in soils from the 216-Z- 1 Ditch (known at that time as the
234-5 Ditch). The samples were collected at the inlet to the ditch and at 30-m (100-ft) intervals
along the ditch (three samples at each 30-m [100-ft] interval; one sample at 0.3 m [1 ft] from the
ditch edge, one at 0.9 m [3 ft] from the edge, and one at 1.5 m [5 ft] from the edge). Samples
were also collected at 30-m (100-ft) intervals around the shore of the 216-U-10 Pond. The
contaminant distribution generally decreased with increasing distance from the inlet, but the
maximum reported concentration was 240 m (800 ft) from the inlet to the ditch. The three
reported concentrations at any one 30-m (100-ft) sampling interval varied up to three orders of
magnitude, showing the heterogeneous nature of contaminant distribution.
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The Disposal of Hanford Defense High-Level, Transuranic and Tank Wastes, Final
Environmental Impact Statement, published in 1987 (DOE 1987), reported total plutonium
inventories for the 216-Z-1 1 and 216-Z-19 Ditches as follows: 8.1 kg over an area of 3,300 m2

with an average transuranic concentration of 790 nCi/g for 216-Z- 11, and 140 g over an area of
1,400 m2with an average transuranic concentration of 100 nCi/g for 216-Z-19. A transuranic-
contaminated site was defined as one at which the average concentration of transuranics in the
soil exceeds 100 nCi/g based on a soil density of 1.9 g/cm3 or a site that received more than 80 g
of plutonium per 100 M2.

Last et al. (1994) report that one groundwater monitoring well for the U Pond system was
sampled in 1979; this well reached the groundwater below the Z Ditches. Water from the well
showed average concentrations of less than 17 pCi/L total alpha contamination, less than
75 pCi/L total beta contamination, 22.5 pCi/L tritium, and 12 ppm NO3.

DOE-RL (1996) reported a contaminated soil volume for the 216-Z-1 1 Ditch of 6,200 m3

(8,100 yd3) with an excavated soil volume of 7,000 m3 (9,100 yd3). The contaminated volume
does not include the sections shared with the 216-Z-1D Ditch and is based on a length of 560 in
(1,830 ft), a depth of 0.6 m (2 ft), and a width of 4.3 m (14 ft). However, because the 216-Z-ID,
216-Z- 11, and 216-Z-19 Ditches are located so closely together, a total soil volume for all three
may be more useful; the estimated contaminated soil volume for all three Z Ditches is 31,500 in 3

(41,200 yd3) contaminated and 41,057 m3 (53,700 yd3) excavated (DOE-RL 1996).

3.3.3 216-U-10 Pond

Several facilities discharged waste streams to the 216-U-14 Ditch and the 216-Z- 11 Ditch (and
from these ditches to the 216-U-10 Pond), as described in Section 2.0. The total effluent volume
discharged to U Pond is difficult to quantify, because total volumes discharged to the
216-U-14 Ditch as reported in the literature are inconsistent, and the total volume discharged to
the 216-Z-1 1 Ditch is not known. Yearly volumes of wastewater released to the 216-U-10 Pond
as reported by Hanson et al. in 1973 ranged from 1.62 x 108 L in 1944 up to 1.19 x 1010 L in
1956, with a total volume through 1971 of 1.17 x 10" L (3.0 x 1010 gal).

3.3.3.1 Facilities Disposing Wastes to the 216-U-10 Pond. The 216-U-10 Pond was the final
destination for wastes that were discharged via the 216-U-14 Ditch and the 216-Z-11 Ditch. The
individual facilities that discharged to each of these two ditches were discussed previously in
Sections 3.3.1.1 and 3.3.2.1.

3.3.3.2 Summary of Previous 216-U-10 Characterization. The 216-U-10 Pond system has
been extensively monitored and characterized. Hanson et al. (1973) summed discharges to the
216-U-10 Pond and reported that 1,430 kg (3,146 lb) of uranium, 8.1 kg (17.6 lb) of plutonium,
<16.8 Ci of stronium-90, and <12 Ci of cesium-137 were disposed there from 1944 to 1971.

In 1980, a comprehensive study was conducted on the pond and its associated trenches to prepare
for their eventual closure (Last and Duncan 1980). Last and Duncan incorporated pre-existing
data into their study and took additional samples to fill in data gaps. Last et al. (1994) published
a 1981 report summarizing the results of Last and Duncan (1980) and additional data. In
addition, an LFI study (DOE-RL 1995) completed additional characterization activities,
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including I borehole, 1 test pit, 10 cone penetrometer holes, a surface radiological survey, and
surface soil and vegetation samples.

Last et al. (1994) did extensive sampling of cores from the bottom of the pond and surface
samples from the perimeter of the pond (sampling performed in 1979). Cesium-137
concentrations for surface soil samples from the perimeter of the pond ranged from 1.86 to
26,200 pCi/g (1.17 to 16,548 pCi/g decayed to 1999), with an average of 4,544 pCi/g
(2,870 pCi/g decayed to 1999). The highest results were near the inlet of the Z Ditches and
216-U-14 Ditch. Last et al. (1994) considered cesium-137 the "index" radionuclide to determine
the lateral extent of contamination; An "index" radionuclide is the isotope whose distribution
best estimates the maximum extent of contamination. The study also concluded that plutonium,
americium-241, uranium, and strontium-90 were important nuclides to note for
decommissioning, but used contamination limits in the tens-of-picocuries range to determine
significance.

For their well sediment data, Last et al. (1994) concluded that stronium-90 was a better index
radi6nuclide to determine depth of contamination, because it was found at higher concentrations
at depth than cesium-137. In well 299-W23-228 (at the confluence of the 216-U-14 Ditch and
the 216-U-10 Pond), strontium-90 was 13 pCi/g in the first 10 cm of the sediment and 0.77 pCi/g
at a depth of 7 m. In the same well, cesium-137 was 2,000 pCi/g at the top of the sediment layer
and 0.25 pCi/g at 7-m depth.

The LFI for the 200-UP-2 OU (DOE-RL 1995) summarized the most significant results of its
investigations from historic and LFI studies as follows:

* Historical data: Pond sediments showed maximum concentrations of cesium-137 and
americium-241 in the northern area of the pond. Both contaminants showed measurable
levels in the 0- to 10-cm depth of the pond bottom (while the pond was operating) and
concentrations generally less than detection limits below this depth.

* Test pit: The pond bottom was found at a depth of 1.8 m (6 ft). A 15-cm- (6-in.) thick
organic-rich silt layer indicated the old pond bottom. The contaminant inventory was
highest in this layer: cesium-137 = 4,800 pCi/g; plutonium-238 = 23 pCi/g;
plutonium-239/240 = 36 pCi/g; stronium-90 = 190 pCi/g; uranium-233/234 = 85 pCi/g;
and uranium-238 = 88 pCi/g (Figure 3-2). No additional layers of contaminants from
previous stabilization activities were seen in the test pit.

* Borehole 299-W23-231: Americium-241 and cesium-137 were elevated at the depth of
the former pond bottom, and plutonium-239/240 and uranium-233/234 were at slightly
above background levels at the caliche layer in the Plio-Pleistocene unit (41.2 to 41.8 m
[135 to 137 ft]). Figure 3-2 shows the sampling results from the LFI borehole and test
pit.
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* Cone penetrometer test: Results included elevated readings at the pond bottom (1.8 to
2 m [6 to 6.5 ft]) deep, with some deeper contamination. Elevated levels were also seen
above the former pond bottom in some places, possibly as a result of previous
stabilization activities that scrapped contamination from the perimeter to the center of the
pond.

* Surface radiation survey: The pond's perimeter showed the highest amount of
radioactivity.

* Surface soil and vegetation sampling: Generally low concentrations of contamination
were found, but peaks of stronium-90 (415 pCi/g) were detected in a vegetation sample in
the southwestern corner of the pond. Peaks of plutonium-239/240 (74.9 pCi/g) were also
detected in the Z Ditch delta region.

Prior to the LFI for the 200-UP-2 OU, the 200 Area U Plant AAMSR examined historical data
regarding contamination at the 216-U-10 Pond. Some conclusions from the U Plant AAMSR
(DOE-RL 1992b) are as follows:

* High plutonium values were localized in the delta region of the pond and in the
lowermost reaches of the 216-Z-19 Ditch (adjacent to the 216-Z-11 Ditch). The
maximum plutonium-239/240 concentration in the U Pond sediments was
12,500,000 pCi/g in a sample from 1980. Total plutonium concentrations may be higher
because plutonium-238 was not included in the value. In 1974, the highest value reported
for plutonium-238 was 1,144 pCi/g, with an average of 390 pCi/g for 60 samples. These
contaminants were concentrated in the organic-rich former pond bottom.

* The distribution of americium-241 mimicked the plutonium distribution, but at levels an
order of magnitude lower. The highest americium-241 concentration was -28,000 pCi/g in
the delta region, with an average concentration of 54 pCi/g for 32 samples from the entire
basin area.

* -The highest concentration of total uranium in the pond sediments was 1,238 ppm, with
most of the pond area bottom containing between 100 and 1,000 ppm uranium.

* The highest stronium-90 concentration in the sediments was 724 pCi/g (450 pCi/g
decayed to 1999); the highest concentration of cesium-137 in the pond sediments was
19,600 pCi/g (12,400 pCi/g decayed to 1999).

Carbon tetrachloride was not detected in sediments or the perched water, but was detected at a
maximum level of 140 ppb in groundwater below the 216-U-10 Pond.

Riley at al. (1986) examined the levels of polychlorinated biphenyls (PCBs) in the
216-U-10 Pond. The highest concentration from 21 samples of the pond sediments was
1.5 ppm from the delta region, with samples from other areas in the range of hundreds of parts
per billion.
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Groundwater monitoring at the 216-U-10 Pond indicates uranium at approximately 20 jig/L
beneath the 216-U-10 Pond (Figure 3-3), indicating movement of uranium from the pond
through the vadose zone (Schmidt et al. 1996). Last et al. (1994) reported 1980 groundwater
sampling results and found uranium at 41 pCi/L in well 299-WI8-15 below U Pond, and
provided no results for uranium in perched water from well 299-W23-228. Other 1980
radionuclide sampling results for well 299-Wi 8-15 from Last et al. (1994) were 32 pCi/L total
alpha contamination, 2.4 pCi/L total beta contamination, <4.3 pCi/L cesium-137, <30 pCi/L
cobalt-60, and 540 pCi/L tritium. Figures 3-4, 3-5, and 3-6 (from Hartman 1999) show
contaminant plume maps for carbon tetrachloride, chloroform, and uranium under the 200 West
Area, including the U Pond system. The chloroform plume in the 200 West Area is associated
with the carbon tetrachloride plume; chloroform is a degradation product of carbon tetrachloride
(Hartman 1999) and is believed to be the source of this plume.

The 200-UP-2 Focused Feasibility Study (FFS) (DOE-RL 1996) reports an estimated
contaminated volume of soil for the 216-U-10 Pond at 259,108 m' (338,900 yd3 ), with an
excavated soil volume of 265,301 m3 (347,000 yd3). The contaminated soil volume is based on a
lateral area of 12 ha (30 acres) and depth of 2 m (7 ft) and assumes 1.2 m (4 ft) of backfill.
Figure 3-1 shows an estimated lateral extent of contamination based on a RAO of 100 mrem/yr
(from the FFS); this is provided for information only and is not provided to determine an
appropriate RAO for these sites.

3.4 POTENTIAL IMPACTS TO HUMAN HEALTH AND THE ENVIRONMENT

This section describes the conceptual model developed to identify potential impacts on human
health and the environment from waste sites in this group. Information pertaining to
contaminant sources, release mechanisms, transport media, exposure route, and receptors is
discussed to develop a conceptual understanding of potential risks and exposure pathways. This
information will be used to support an evaluation of potential human health and environmental
risk.

The largest sources of contamination at the waste sites in this group were major facilities
(e.g., U Plant, Z Plant, 242-S Evaporator) in the 200 West Area; lesser sources include the
laundry facilities and the powerhouse in the 200 West Area. These facilities routinely
discharged low-level contaminated wastewater to unlined ponds and ditches. Releases to the
environment have resulted in secondary contaminant sources, which are the contaminated soils
beneath the waste sites and the unplanned release sites. Secondary releases can occur through
infiltration, resuspension of contaminated soil, volatilization, biotic uptake, leaching, and
external radiation (gamma). The dominant mechanism of contaminant transport is related to
infiltration. Residual moisture from effluent discharge has the potential to impact groundwater,
as it may be currently migrating through the soil column by gravity drainage in some areas.

Potential receptors (human and ecological) may be exposed to the affected media through several
exposure pathways, including inhalation, ingestion, and direct exposure to external gamma
radiation. Potential human receptors include current and future site workers and visitors
(occasional users). Potential ecological receptors include terrestrial plants and animals. The
conceptual exposure model for the 200-CW-5 OU is shown in Figure 3-7. Aquatic biota and
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surface water (Columbia River) are not included in the conceptual exposure model because there
is no surface water in the OU, and groundwater contamination from this OU is low enough such
that aquatic biota along the Columbia River are unlikely receptors. Future impacts to humans are
largely dependent on the land use. The type of future land use is not certain at this time, but
industrial land use for the 200 Areas is favored by the Tri-Parties. Outside the 200 Area
boundary the preferred land use is preservation and conservation (DOE 1999).

3.5 DEVELOPMENT OF CONTAMINANTS OF POTENTIAL CONCERN

The development of the COPC list for the 216-Z- 11 Ditch and refinement to the contaminant of
concern (COC) list was one of the main objectives of the DQO process for the 200-CW-5 DQO.
The DQO process is more fully described in Section 4.1. The preliminary list of COPCs
included the complete set of contaminants that were potentially discharged to the ditch from the
Z Plant, as discussed in Section 2.2. The master list of COPCs was developed during the DQO
process from the Z Plant AAMSR (DOE-RL 1992c) and the Plutonium Finishing Plant
Wastewater Stream-Specific Report (Jensen 1990). This list was subsequently evaluated against
a set of exclusion criteria to enable the development of a final COC list. Chemical
characteristics such as toxicity, persistence, and chemical behavior in the environment were
considered. The criteria for exclusion, as detailed in the DQO summary report (BHI 1999), are
as follows:

- Short-lived radionuclides (half-lives of less than 3 years)

* Radionuclides that constitute less than 1% of the fission product inventory. Historical
sampling also indicates that these radionuclides have not been detected in the
environment

* Naturally occurring isotopes that were not created during Hanford Site operations

* Constituents with atomic mass greater than 242 that represent less than 1% of the actinide
activities

* Progeny radionuclides that build insignificant activities within 50 years, and/or for which
parent/progeny relationships exist that permit progeny estimation

e Constituents that have been diluted, neutralized, and/or decomposed by the facility
processes (e.g., mixture with very large water volumes or the mixture of acids and bases)

- Solid materials that could not have leaked past process tubes for release to the
environment

- Chemicals in the gaseous state that cannot accumulate in soil media

e Chemicals used in minor quantities relative to the bulk-production chemicals consumed
in the normal processes; these chemicals are not likely to be present in toxic or high
concentrations due to the significant dilution during cooling water discharges
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Chemicals that are not persistent in the environment due to biological degradation or a
natural mitigating feature.

The exclusion process resulted in a final list of COCs for the 216-Z-1 1 Ditch, which is presented
in Table 3-5. The preliminary lists of COPCs and the excluded analytes and rationale for
exclusion are presented in Tables 1-5 and 1-6 of the DQO summary report (BHI 1999).
Additional information regarding the COPCs is presented in the DQO summary report and
Section 4.0 of this document.

3.6 SITE-SPECIFIC CONCEPTUAL MODELS

Site-specific conceptual models have been developed from the previous information presented in
Section 3.0 for each of the representative waste sites. These models, presented in Figures 3-8
through 3-10, share certain of the waste deposition and transport properties with the generic
conceptual model in Section 2.3, but there are differences in the COCs, their concentrations, and
their effect on the vertical contaminant distribution in the vadose zone. These site-specific
differences are noted for each waste site in the figures provided.
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Figure 3-2. 216-U-10 Pond Borehole Data (from DOE-RL 1996).
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Figure 3-2. 216-U-10 Pond Borehole Data (from DOE-RL 1996).
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Figure 3-3. Uranium Concentration Versus Time Near the 216-U-14 Ditch.
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Figure 3-4. Carbon Tetrachloride Concentrations in Wells Monitoring the
200 West Area, Top of Unconfined Aquifer.
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Figure 3-5. Average Chloroform Concentrations in the
200 West Area, Top of Unconfined Aquifer.
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Figure 3-6. Average Uranium Concentrations in the
200 West Area, Top of Unconfined Aquifer.
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Figure 3-8. Conceptual Model of Contaminant Distribution at the
216-U-10 Pond After Cessation of Discharge.
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Site has been backfilled/stabilized with clean soil. Upward migration of contaminants
has been noted in the clean fill on the Hanford site.

Q Some particulates in solution (e.g.,Cs-137, Pu-239/240, uranium, Sr-90, metals,
and PCB's) settled out in the bottom of the pond and sorbed to sediments. The
highest concentrations are within 2 m of the pond bottom and decrease rapidly
with depth. Some uranium complexed with carbonates in the soil and moved with
the wetting front.

Contaminant concentrations are very low compared to the bottom of the pond.
Uranium and Sr-90 may be detected in this zone.

High moisture zone. Lateral spreading within the lower unit of the Hanford formation
and at the top of the Plio-Pleistocene unit. Moisture flux in this zone is decreasing
over time. Wetting front moves vertically down into Ringold Unit E with gravity
drainage. Residual contamination may remain in vadose zone after gravity drainage.

High volumes of liquid exceeded soil pore volumes and clastic dikes may have
been mechanisms to allow low levels of contaminants to reach groundwater.
Evidence suggests that uranium from the pond has impacted the groundwater.
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Figure 3-9. Conceptual Model of Contaminant Distribution at the
216-U-14 Ditch After Cessation of Discharge.
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(D Site has been backfilled/stabilized with clean soil. Upward migration of contaminants
has been noted in the clean fill on the Hanford site.

Some particulates in solution (e.g., Cs-137) settled out in the bottom of ditch. Most of
the dissolved contaminants in solution sorbed to sediments within 2 m of the ditch
bottom; concentrations decrease rapidly with depth. Some uranium complexed with
carbonates in the soil and moved with the wetting front.

Contaminant concentrations are very low compared to the bottom of the ditch.

Lateral spreading within the lower unit of the Hanford formation and at the top of the
Plio-Pleistocene unit; perched water zones formed under much of the ditch during period
of active discharge. Contaminants that were detected in the perched water are: arsenic,
manganese, Sr-90, Co-60, U-238, and gross alpha and beta.

High moisture zone. Moisture flux in this zone is decreasing over time as effluent is no
longer discharged to the soil column. Wetting front moves vertically down into Ringold
Unit E with gravity drainage. Residual contamination may remain in the vadose zone
after gravity drainage.

High volumes of liquid exceeded soil pore volumes and clastic dikes may have been
mechanisms to allow low levels of contaminants (e.g., manganese, U-238) to reach
groundwater.
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Figure 3-10. Conceptual Model of Contaminant Distribution at the
216-Z-1 Ditch After Cessation of Discharge.
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(D Site has been backfilled/stabilized with approximately 2 m of clean soil. Upward migration
of contaminants has been noted in the clean fill on the Hanford site.

0 Some particulates in the effluent (e.g., Pu-239/240, Am-241) settled out in the bottom of
ditch. Most of the dissolved contaminants in solution sorbed to sediments within 2 m
of the ditch bottom; concentrations decrease rapidly with depth.

Contaminant concentrations are very low compared to the bottom of the ditch.

Lateral spreading within the lower unit of the Hanford formation and at the top of the
Plio-Pleistocene unit.

High moisture zone. Moisture flux in this zone is decreasing over time. Wetting front
moves vertically down into Ringold Unit E with gravity drainage. Residual concentrations
of the more mobile contaminants may remain in the vadose zone after gravity drainage.

No contaminants have been attributed to the groundwater from the 216-Z-11 ditch.
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Table 3-1. Estimated Inventory for 200-CW-5 Waste Sites.

Effluent
Waste Total U Total Pu Am-241 Cs-137 Sr-90 CCL4 Nitrate Volume
Site (kg) (g) (Ci) (Ci) (Ci) (kg) (kg) (ms)

216-U-10 1.4E+03 -- 1.2E+01 1.7E+01 -- -- >1.17E+11

216-U-14 4.5E+01 -- -- - -- -- - >1.22E+09

216-Z-1D -- -- - -- - - -- 1.OE+03
216-Z-11 - 8.lE+03b 4.92E-0l - -- -- >6.7E+08

216-Z-19 - --- -- - -- L.0E+00 - --

216-Z-20 -- 1.48E-01 1.01E+00 8.64E-02 6.30E-02 - 3.4E+03 3.8E+06

aNot reported.
'Plutonium inventory for the Z Ditches in most documents is included with the inventory for the 216-U-10 Pond but, because
most of the plutonium is expected to be remaining in the ditches, it is shown here as part of the 216-Z- II Ditch.
CC 4 = carbon tetrachloride

Table 3-2. Summary of Maximum Levels Detected from Three
1992 Test Pits in the West End of the 216-U-14 Ditch

(from Singleton 1993).

Constituent Maximum Level Detected (pCi/g) Depth (ft)

Am-241 1.6 0-0.05

Co-60 2.3 0-0.5

Cs-137 1600 0-0.5

Pu-238/239 2.1 0.5-1

Sr-90 6.6 5-6

Pb-214 0.1 3-4

Total U 350 0.05-1

Table 3-3. Summary of Contaminants Reported by Singleton and Lindsey (1994)
at the 216-U-14 Ditch and 216-U-10 Pond. (4 Pages)

Well 299-W18-15 216-U-14 Ditch 216-U-14 Ditch
Contaminant Location (216-U-10 Pond) (1980-1992 max) (1993 max)

(mm-max)
Aroclor-1254 Test Pits ND ND 7
(ppb) Well Sediments ND ND UTD

Perched Water Zone ND ND UD

Groundwater UD ND UD

Arsenic (ppb) Test Pits ND ND 2,200

Well Sediments ND ND 3,700

Perched Water Zone ND ND 22

Groundwater 10-12 14 14
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Table 3-3. Summary of Contaminants Reported by Singleton and Lindsey (1994)
at the 216-U-14 Ditch and 216-U-10 Pond. (4 Pages)

Well 299-W18-15 216-U3-14 Ditch 216-13-14 Ditch
Contaminant Location (216-U-10 Pond) (190192 m 1 max)

(min-max)

Acetone (ppb) Test Pits ND ND 12

Well Sediments ND ND 16

Perched Water Zone ND ND UD

Groundwater UD UD UTD

Bis-(2-ethyl hexyl) Test Pits ND ND 97
phthalate (ppb) Well Sediments ND ND UD

Perched Water Zone ND UTD UD

Groundwater UD UTD U]D

Carbon Test Pits ND ND UTD
Tetrachloride Well Sediments ND LD UD
(ppb) Perched Water Zone ND UT U

Groundwater 89-140 17/8.2a 9.2/14

Manganese (ppb) Test Pits ND ND 330,000

Well Sediments ND ND 470,000

Perched Water Zone ND ND 44

Groundwater UD/10 UD/533 51/210a

Silver (ppb) Test Pits ND ND 3,300

Well Sediments ND ND UD

Perched Water Zone ND ND UD

Groundwater UTD 3 UD

Nitrate (ppb) Test Pits ND ND ND

Well Sediments ND ND 7,000

Perched Water Zone ND 1,400 1,900

Groundwater UTD-27,600 3,440/7,000a 600/18,000a

Nickel (ppb) Test Pits ND ND 11,000

Well Sediments ND ND 69,000

Perched Water Zone ND ND UD

Groundwater UTD UTD UD

Vanadium (ppb) Test Pits ND ND 68,000

Well Sediments ND ND 69,000

Perched Water Zone ND ND 37

Groundwater 21 40 35

Methyl ethyl Test Pits ND ND UD
ketone (ppb) Well Sediments ND ND 47

Perched Water Zone ND UD UD

Groundwater UD UD UD
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Table 3-3. Summary of Contaminants Reported by Singleton and Lindsey (1994)
at the 216-U-14 Ditch and 216-U-10 Pond. (4 Pages)

Well 299-W18-15 216-U3-14 Ditch 216-U3-14 Ditch
Contaminant Location (216-U-10 Pond) (1980-1992 max) (1993 max)

(min-max)

Pyridine (ppb) Test Pits ND ND ND

Well Sediments ND ND 210

Perched Water Zone ND ND ND

Groundwater ND ND ND

Tetrahydrofuran Test Pits ND ND UD
(ppb) Well Sediments ND ND 25

Perched Water Zone ND UD UD

Groundwater UD UD UD

Americium-241 Test Pits ND 100/1.6' 1
(pci/g) Well Sediments ND ND UD

Perched Water Zone ND UD 0.05

Groundwater UD UD/0.77a UTD

Cobalt-60 (pCi/g) Test Pits ND 290/2.3a 1

Well Sediments ND ND ND

Perched Water Zone ND UD 5.28

Groundwater UN-9.2 UD/5. 93d d

Cesium-137 Test Pits ND 1,500/ 1,60 0  2,740

(pCi/g) Well Sediments ND ND UD

Perched Water Zone UD UD UD

Groundwater UD-34 UD UD

Gross Alpha Test Pits ND ND ND
(pci/g) Well Sediments ND ND ND

Perched Water Zone ND 182e 70.2

Groundwater 23-334 26.3/6.26 18.1/4.6a

Gross Beta (pCi/g) Test Pits ND ND ND

Well Sediments ND ND ND

Perched Water Zone ND 413 67.8

Groundwater 6.5-68.2 81.8/127a 17.7/430a

Plutonium- Test Pits ND 2.1 10
238,239,240 Well Sediments ND ND UD
(pCi/g). Perched Water Zone UD UD UD

Groundwater UD UD UD

Ruthenium-106 Test Pits ND ND ND
(pCi/g) Well Sediments ND ND ND

Perched Water Zone ND 49.1 68.8

Groundwater UD-68.3 72.8/47.la UD

3-33



DOE/RL-99-66
Draft A

Table 3-3. Summary of Contaminants Reported by Singleton and Lindsey (1994)
at the 216-U-14 Ditch and 216-U-10 Pond. (4 Pages)

Well 299-W18-15 216-U-14 Ditch 216-U3-14 Ditch
Contaminant Location (216-U-10 Pond) (1980-1992 max) (1993 max)

(min-max)

Strontium-90 Test Pits ND 6.6 1
(pCi/g) Well Sediments ND ND 0.97

Perched Water Zone ND 14.3 24.6a

Groundwater 0.10-0.60 UD UD

Technetium-99 Test Pits ND ND 12

(pCi/g) Well Sediments ND ND ND

Perched Water Zone ND UD UD

Groundwater UD 3.73/521a UD/1,970a

Tritium (pCi/g) Test Pits NA NA NA

Well Sediments NA NA NA

Perched Water Zone ND 537 UD

Groundwater 42-3,200 219/1,550" UD/582a

Uranium-234 Test Pits ND ND ND
(pCi/g) Well Sediments ND ND ND

Perched Water Zone ND ND 14.2

Groundwater 15.5/23.5 8.65 10.5

Uranium-238 Test Pits ND 178194
(pCi/g) Well Sediments ND ND <1

Perched Water Zone ND ND 42.2

Groundwater 15.8-24.5 13.5 11/3.6'
aUpgradient concentration.
bGreater concentrations of the contaminant were reported before 1980; much of the contaminant burden was removed by
dredging before 1980. The two values reported are 1982 and 1992 data, respectively.
'A data point from 1966 indicates that tritium was as high as 6,800 pCi/L.
dOutliers removed.
NA = not applicable
ND = no data available
UD = undetected

Table 3-4. Radionuclide Inventory in the 216-U-14 Ditch,
in Curies Decayed to December 31, 1998.

Tritium Sr-90 Ru-106 Cs-137 Total U Pu-239/240 Am-241 Alpha Beta

2.08 5.34 x 102 2.84 x 1013 5.74 x 10e 6.38 x 10 11.60 x 104 2.86 x 104 3.11 x 10 2.45 x 10'
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Table 3-5. List of Contaminants of Concern for the 216-Z-11 Ditch. (2 Pages)

Final COCs Rationale for Inclusion

Radioactive Constituents

Americium-241 Process knowledge indicates potential presence. No basis for exclusion.

Cesium-137

Cobalt-60

Curium-243

Europium-152

Europium-154

Europium-155

Neptunium-237 Detected in Z Crib downwell logging results.

Present in 100 Area D&D and remediation sites. Evaluated in
Nickel-63- 200-CW-5 as a precautionary measure.

Niobium-94 Process knowledge indicates potential presence. No basis for exclusion.

Plutonium-238

Plutonium-239/240

Radium-226

Radium-228

Strontium-90

Technetium-99

Thorium-232

Tritiulm

Uranium-234

Uranium-235

Uranium-236

Uranium-238 -

Chemical Constituents - Metals

Arsenic Process knowledge indicates potential presence. No basis for exclusion.

Barium

Beryllium

Cadmium

Chromium

Copper

Present in sodium dichromate and potassium dichromate, which are
Hexavalent chromium -potentially present, based on process knowledge.

Lead Process knowledge indicates potential presence. No basis for exclusion.

Mercury

Nickel

Selenium

Silver

Zinc
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Table 3-5. List of Contaminants of Concern for the 216-Z-11 Ditch. (2 Pages)

Final COCs Rationale for Inclusion

Chemical Constituents - Other Inorganics

Chloride Constituent present in several compounds that were identified by process

Fluoride knowledge.

Nitrate

Sulfate

Sulfide
Chemical Constituents - Volatile Organics

Acetone Process knowledge indicates potential presence. No basis for exclusion.

Acetonitrile.

2-Butanone (MEK)
Carbon tetrachloride

Chlorobenzene

Chloroform (Trichloromethane)

Cyclohexane

Decane

Dichloromethane

Hexane

Perchloroethylene

Pseudo cunene (1,2,4 Trimethyl benzene)

Tetrahydrofuran

Toluene

Trichloroethene

Vinyl chloride

Xylenes

Semi-Volatile Organics

Creosote Process knowledge indicates potential presence. No basis for exclusion.

Cyclohexanone

Keroseneb

Naphthylamine

Normal paraffins

Paint thinnerb

Polychlorinated biphenyls

Tar

Tributyl phosphate

'These COCs are deep zone sensitive only. No analyses are required for these in the shallow zone soils, as they are soft beta
emitters in low abundance that have insignificant dose impact in the shallow zone.
bAnalyzed as kerosene total petroleum hydrocarbons.
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4.0 WORK PLAN APPROACH AND RATIONALE

4.1 SUMMARY OF DATA QUALITY OBJECTIVE PROCESS

The RI needs for the 200-CW-5 OU were developed in accordance with the DQO process
(EPA 1993; BHI-EE-01, Environmental Investigations Procedures, Procedure 1.2). The DQO
process is a seven-step planning approach that is used to develop a data collection strategy
consistent with data uses and needs. The goals of the process are to provide the data needed to
refine the preliminary site conceptual model and support remedial decisions.

The DQO process was implemented by a team of subject matter experts and key decision
makers. Subject matter experts provided input on regulatory issues, the physical condition of the
sites, and sampling and analysis methods. Key decision makers from the U.S. Department of
Energy and the EPA participated in the process to develop the characterization approach outlined
in the DQO summary report. The DQO process and involvement of the team of experts and
decision makers provides a high degree of confidence that the right type and quality of data are
collected to fulfill informational needs of the 200-CW-5 RI. Results of the DQO process for
characterization of the representative sites in the 200-CW-5 OU are presented in the
200-CW-5 U-Pond and Z Ditches Cooling Water Operable Unit Remedial Investigation DQO
Summary Report (BHI 1999, pending review). During the DQO, it was determined that the
characterization data previously obtained for the 216-U-10 Pond and 216-U-14 Ditch are
sufficient to support the 200-CW-5 RI/FS process. Therefore, characterization activities outlined
in this work plan focus only on the 216-Z-1 1 Ditch.

4.1.1 Data Uses

Data generated during characterization of the 216-Z- 11 representative site will consist mainly of
soil contaminant data. This contaminant data will be used along with existing data from the
216-U-10 and 216-U-14 representative sites to define the nature and extent of radiological and
chemical contamination; support an evaluation of risks; and assist in the evaluation and selection
of a remedial alternative. By defining the type and distribution of contamination, the conceptual
model for contaminant distribution can be verified or refined. Verification of the current model
will direct the application of the analogous site concept at the remaining 200-CW-5 waste sites.
A limited amount of data will be collected to characterize the physical properties of soils that
will be used to support an assessment of risk (e.g., RESidual RADioactivity [RESRAD] dose
model or other risk modeling, as required). Contaminant and soil property data will be obtained
by sampling and analyzing soils.

4.1.2 Data Needs

A considerable amount of information has been presented in Sections 2.0 and 3.0 regarding
200-CW-5 waste sites. Existing data were sufficient to develop an understanding of contaminant
distribution.for the 216-U-10 Pond and 216-U-14 Ditch; however, data are insufficient to
develop a distribution model for the 216-Z-1 1 Ditch. The most pertinent existing information
was used to develop a site-specific conceptual model for the 216-Z- 11 waste site, and additional
information is provided by reference. For the representative waste sites (and the other waste
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sites in the OU in general), information is available regarding location, construction design,
major types of waste disposed, and radiological contaminants associated with the bottom of the
waste sites. However, the data needed to verify and/or refine the site conceptual model at
216-Z-1 I and to develop a contaminant distribution model are limited. These data are needed to
support remedial decision making at the 216-Z-11 Ditch and any analogous sites. As defined by
the DQO process, the focus of the 200-CW-5 RI is to determine the nature and extent of
contamination in the vadose zone within the boundary of the waste site. Specifically,
determinations of the type, concentration (particularly the highest concentration), and vertical
distribution of radiological and chemical contamination in the vadose zone at the 216-Z-l1 Ditch
are the major data needs. Data are also required to determine the physical properties of soils;
these data will provide additional inputs to support an evaluation of risk through the use of
models for fate and transport of contaminants through the vadose zone to groundwater, exposure
to radionuclides, and exposure to chemicals.

4.1.3 Data Quality .

Data quality was addressed during the DQO session. The data quantity and quality for 216-U-10
and 216-U-14 were determined to be sufficient; COCs were identified for these sites based on
data previously collected under an approved work plan. During the DQO, data quality for
216-Z-1 1 Ditch was addressed by identifying potential COCs and establishing associated
analytical performance criteria. The process of identifying potential COCs is summarized in
Section 3.5. Analytical performance criteria were established by evaluating potential ARARs
and PRGs, which are regulatory thresholds and/or standards or derived risk-based thresholds.
These potential ARARs and PRGs represent chemical-, location-, and action-specific
requirements that are protective of human health and the environment. Regulatory thresholds
and/or standards or preliminary action levels provide the basis for establishing cleanup levels and
dictate analytical performance levels (i.e., laboratory detection limit requirements). Detection
limit requirements and standards for precision and accuracy are used to define data quality.

To provide the necessary data quality, detection limits should be lower than preliminary action
levels. Additional data quality is gained by establishing specific policies and procedures for the
generation of analytical data and field quality assurance/quality control requirements. These
requirements are discussed in detail in the SAP (Appendix A). Analytical performance
requirements are specified in Table 3-7 of the DQO summary report (BHI 1999, pending
review). The potential ARARs and PRGs for 200 Area waste sites are discussed in Sections 4.0
and 5.0 of the Implementation Plan (DOE-RL 1999).

4.1.4 Data Quantity

Data quantity refers to the number of samples collected. The number of samples needed to
refine the site conceptual model and make remedial decisions is based on a biased sampling
approach. Biased sampling is the intentional location of a sampling point within a waste site
based on process knowledge of the waste stream and expected behavior of the potential COC(s).
It is the preferred sampling approach as defined in Section 6.2.2 of the Implementation Plan
(DOE-RL 1999) for the RI phase. Using this approach, sampling locations can be selected that
increase the chance of encountering the highest contamination in the local soil column.
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Sample locations at the 216-Z-1 1 representative site were selected based on the preliminary
conceptual model presented in the DQO summary report. Sampling locations in the ditch will be
identified through a four-step characterization approach designed to locate areas that contain the
highest contamination. Sampling points will be located with the goal of intersecting the highest
areas of contamination and to determine the vertical and lateral extent (i.e., along the ditch) of
contamination within the historical boundary of the ditches. Soil samples will be taken from
deep and shallow boreholes and will be collected from different depths at the waste site to
evaluate the vertical extent of contamination. Extra soil samples may be collected as warranted
by observations such as changes in lithology and visual indications of contamination. This
biased sampling approach was designed to provide the data needed to meet DQOs for this phase
of the RI/FS process.

4.2 CHARACTERIZATION APPROACH

This section provides an overview of characterization activities that are planned to collect the
required data identified in the DQO process. Characterization will be performed through four
separate activities, including the following:

* Surface geophysical surveys
* Spectral gamma logging (SGL) of shallow casings
* Borehole drilling, soil sampling, and geophysical logging
* Pipeline sludge characterization.

This sampling strategy is designed to minimize worker exposure by first using nonintrusive
methods to locate contamination "hot spots." Sample collection will be guided by field
screening efforts and a sampling scheme that identifies critical sampling depths.

4.2.1 Surface Geophysical Surveys

Ground penetrating radar (GPR) and electromagnetic induction (EMI) surveys will be performed
along transects at up to seven locations (Figure 4-1). Because of the close proximity of the
216-Z-1D, 216-Z-1 1, and 216-Z-19 Ditches and the difficulty in distinguishing the ditches from
each other under the uniform stabilization cover materials, the surface geophysical surveys will
be conducted across the entire width of the Z Ditches. The geophysical information gained from
this phase will be used to determine the ditch bottom profiles and to determine if the three
parallel ditch locations can be discriminated in plan view.

4.2.2 Spectral Gamma Logging of Shallow Casings

SGL will be used to determine areas of high americium-241 and plutonium-239/240
concentrations in a series of shallowly installed casings. Casing will be installed to a depth of
approximately 7.6 m (25 ft) below ditch bottom (bdb) at up to five locations along the ditch. The
SGL data will be used to construct logs of radiological activity in the boreholes. Results of the
SGL will be evaluated to identify the preferred borehole sampling locations and depths in the
borehole drilling, soil sampling, and geophysical logging characterization step.
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After the results of the SGL logging have been evaluated, the borehole casing with the highest
and/or deepest concentrations of transuranic materials will be chosen for additional SGL assay.
The casing at that location will be driven to a depth of at least 15 m (50 ft) bdb for additional
gamma logging to determine if the mobility of neptunium-237 (via measurement of
protactinium-233) results in detectable concentrations at depth below the ditch.

The SGL system uses standard laboratory high-purity germanium (HPGe) detector
instrumentation to identify and quantify gamma-emitting radionuclides in wells as a function of
depth. The HPGe detector is calibrated to National Institute of Standards and Technology testing
requirements and includes corrections for environmental conditions that deviate from the
standard calibration condition.

4.2.3 Borehole Drilling, Soil Sampling, and Geophysical Logging

Areas of high contamination identified during the SGL of the shallow casings will be chosen as
locations for the drilling of up to three shallow boreholes and one deep borehole for soil
sampling and geophysical borehole logging. Boreholes are necessary to determine the
contaminant concentrations in the ditch sediment layer and in the soils immediately beneath the
ditch sediments. The sample collection strategy has been designed to characterize the ditch
sediments and the vadose zone materials beneath them to the top of the groundwater table.
Sampling will begin at the ditch sediment layer, but if contamination is detected in backfill
materials, additional samples may be taken in the backfill.

Shallow boreholes will extend to a depth of approximately 7.6 m (25 ft) below ground surface
(bgs) to document contaminant concentrations to a depth that is significant for remedial action
decision making and to confirm the preliminary conceptual model for vertical contaminant
distribution. Samples will be collected at 15-cm (6-in.) intervals at the ditch bottom/sediment
layer elevation, then at 0.6-n (2-ft) intervals from depths of 0.8, 1.5, and 2.2 m (2.5, 5.0, and
7.5 ft) below the ditch sediment layer. Sampling will continue at 0.6-rn (2-ft) intervals at depths
of 4 to 4.6 and 7.0 to 8 m (13 to 15 and 23 to 25 ft) bgs. Critical sample intervals are at the ditch
sediment layer, 4 to 4.6 m (13 to 15 ft) bgs, and-7.0 to 8 m (23 to 25 ft) bgs.

A deep borehole is planned for the area of highest and/or deepest contamination as determined
by the shallow-casing SGL. This borehole is required to determine transuranic and other
contaminant concentrations through the vadose zone extending to groundwater. This
characterization step is designed to confirm the preliminary site conceptual model for vertical
contaminant distribution. The sampling design for the deep borehole is the same as for the
shallow borehole described in the previous paragraph, with the addition of samples to be taken
every 15 m (50 ft) from depths of 8 m (25 ft) bgs to groundwater. Critical sample intervals are
the same as the shallow boreholes (at the ditch sediment layer, 4 to 4.6 m [13 to15 ft] and 7.0 to
8 m [23 to 25 ft] bgs). In addition, a soil sample will be collected just above the water table.
The maximum total depth of the investigation at the Z Ditches will be approximately 73 rn
(238 ft) based on the depth to water in nearby wells. The presence of water-saturated soils will
indicate the end of the borehole and will be determined by the site geologist.
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Additional samples from any borehole may be collected at the discretion of the geologist/sampler
based on field screening and geologic information. Actual conditions during drilling may
warrant changes in sampling design, borehole location, or drilling depth; the changes may be
implemented after approval of the task lead and site technical representative.

The sampling design is presented in the SAP (Appendix A). Key features of the sampling design
are presented in Table A3-1. Field screening methods are provided in Table A3-2, and sampling
details are provided in Table A3-3.

After borehole sampling is complete, the SGL system and a neutron moisture logging system
will be used to geophysically log the deep borehole. This logging will provide continuous
vertical logs of gamma-emitting radionuclides and moisture. The geophysical logging system
that measures moisture employs a weak radioactive neutron source and neutron detector to
provide a direct reading of hydrogen atom distribution in the soil surrounding the borehole.

The geophysical logs will be used to supplement the laboratory radionuclide and moisture
content data to determine the vertical distribution of radionuclides in the vadose zone beneath the
Z Ditches, aid in geological interpretation of subsurface stratigraphy, and assess moisture
conditions.

Existing wells in the vicinity of the Z Ditches may be logged with the SGL system to expand the
Z Ditches SGL database. Logging can only be performed in existing wells that have one casing
string and lack annular seals (i.e., casing in contact with the formation). A list of potential wells
to be logged is identified in the SAP (Appendix A, Table A3-1).

The drilling method used must allow the use of a 13-cm (5-in.) outside-diameter split-spoon
sampler. The drilling method must not use any system that circulates air or water into the
formation to be sampled.

4.2.4 Pipeline Sludge Characterization

This step involves in situ radiological measurement within-the Z Ditch discharge piping via the
manholes. Figure 4-2 identifies the Z Ditch discharge pipelines and manhole locations being
considered for field assay. Figure 4-3 shows typical section views of manholes in the Z Ditch
pipelines.

4.2.5 Field Screening

All samples and/or cuttings from the boreholes will be field screened for evidence of
radionuclides. Radioactivity screening of the soils will assist in the selection of sampling
intervals (besides those already identified as critical sampling depths).

4.2.6 Analysis of Soil

Soil samples will be collected for chemical and radionuclide analysis and the determination of
select soil properties. A fairly broad and comprehensive list of analytes has been selected for
this investigation; this list was developed based on an evaluation of all potential contamination
that was discharged to the Z Ditches. Development of this list of COCs is presented in
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Section 3.5 and Table 3-5. Tables A2-1 and A2-2 of the SAP list detailed descriptions of
analytical methods, holding times, and quality assurance and quality control procedures for each
contaminant. A limited number of samples will also be analyzed to determine soil physical
properties such as moisture content and particle size.
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Figure 4-1. Location of Planned Surface Geophysical Surveys at the 216-Z Ditches
(216-Z-19 Ditch Shown as Open).
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Figure 4-2. Z Ditch Discharge Pipelines and Manhole Locations.
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Figure 4-3. Typical Section Views of Manholes in Z Ditch Pipelines.
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5.0 REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROCESS

This section describes the RI/FS process for the 200-CW-5 OU. The development of and
rationale for this process is provided in the Implementation Plan (DOE-RL 1999) and is
summarized in Figure 1-1. The process follows the CERCLA format. A summary of the
regulatory process is provided in Section 5.1.

Section 5.2 outlines the tasks to be completed during the RI phase, including planning and
conducting field sampling activities and preparation of the RI report. These tasks are designed to
effectively manage the work, satisfy DQOs identified in Section 4.0, document the results of the
RI, and manage waste generated during field activities. The general purpose of the RI is to
characterize the nature, extent, concentration, and potential transport of contaminants and
provide data to determine the need for and type of remediation. The detailed information that
will be collected to carry out these tasks is presented in the SAP (Appendix A) and the WCP
(Appendix B).

Tasks to be completed following the RI include a feasibility study (FS) (Section 5.3) and a
proposed plan followed by a ROD (Section 5.4).

Project management occurs throughout the RIl/FS process. Project management is used to direct
and document project activities so that objectives of the work plan are met and to ensure that the
project is kept within budget and schedule. The initial project management activity will be to
assign individuals to roles established in Section 7.2 of the Implementation Plan
(DOE-RL 1999). Other project management activities include day-to-day supervision of and
communication with project staff and support personnel; meetings; control of cost, schedule, and
work; records management; progress and final reports; quality assurance; health and safety; and
community relations.

Appendix A of the Implementation Plan (DOE-RL 1999) provides the overall quality assurance
framework that was used to prepare an OU-specific quality assurance project plan for the
200-CW-5 RI (Appendix A, Section A2.0). Appendix C of the Implementation Plan reviews
data management activities that are applicable to the 200-CW-5 OU RI/FS and describes the
process for the collection/control of data, records, documents, correspondence, and other
information associated with OU activities.

5.1 REGULATORY PROCESS

The process for characterization of the 200-CW-5 OU uses this work plan in combination with
the Implementation Plan (DOE-RL 1999) to satisfy the requirements for an RI/FS work plan.
General facility background information, potential ARARs, preliminary RAOs, and preliminary
remedial technologies developed in the Implementation Plan are incorporated by reference into
this work plan. Following the completion of the work plan, an RI will be performed that will be
limited to the investigation of representative waste sites. A report summarizing the results of the
RI will then be prepared.
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After the RI is complete, remedial alternatives will be refined and evaluated against performance
standards and evaluation criteria. The process for the evaluation of remedial alternatives
includes the preparation of an FS.

The decision-making process for the 200-CW-5 OU will be based on the use of a proposed plan
and a ROD. Based on the FS, a proposed plan will be prepared that identifies the preferred
remedial alternative for waste sites within the OU. The proposed plan will be issued for a 45-day
public review and comment period. Supporting documents, including the FS, will also be made
available to the public at this time. A combined public meeting/public hearing may be held
during the comment period to provide information on the proposed action and to solicit public
comment. After the public review, the EPA will respond to comments and make a final decision
on the proposed action that will be documented in a ROD.

Additional guidance is provided in Section 2.4 of the Implementation Plan (DOE-RL 1999).

5.2 REMEDIAL INVESTIGATION ACTIVITIES

This section summarizes the planned tasks that will be performed during the RI phase for the
200-CW-5 OU, including the following:

* Planning
* Field investigation
* Management of investigation-derived waste (IDW)
* Laboratory analysis and data verification
* Data evaluation and reporting.

These tasks and subtasks reflect the work breakdown structure that will be used to manage the
work and to develop the project schedule provided in Section 6.0.

5.2.1 Planning

The planning subtask includes activities and documentation that must be completed before field
activities can begin. These include the preparation of a hazard classification analysis, activity
hazards analysis, and site-specific health and safety plan (HASP), radiation work permits, WCP,
excavation permits and supporting surveys (e.g., cultural, radiological, wildlife, and utilities),
work instructions, personnel training, and the procurement of materials and services (e.g.,
drilling and geophysical logging services).

Appendix B of the Implementation Plan (DOE-RL 1999) provides a general HASP that outlines
health and safety requirements for RI activities. Site-specific HASPs will be prepared for
drilling following the requirements of the general HASP. Initial surface radiological surveys will
be performed to document any radiological surface contamination and background levels in and
around the sampling locations. This information will be used to document initial site conditions
and prepare HASPs and radiation work permits.
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5.2.2 Field Investigation

The field investigation task involves data-gathering activities performed in the field that are
required to satisfy DQOs. The field characterization approach is summarized in Section 4.2 and
detailed in the SAP provided in Appendix A of this work plan. The scope includes geophysical
surveys and logging, followed by soil sampling and analyses to characterize the vadose zone at
one representative waste site (216-Z- 11 Ditch) and effluent pipeline sampling and analyses.
Major subtasks associated with the field investigation include the following:

* Surface geophysical surveys
* SGL of shallow casing
* Borehole drilling, soil sampling, and geophysical logging
* Pipeline sludge characterization
* Preparation of field report.

5.2.2.1 Surface Geophysical Surveys. This task involves surveys of the combined stabilized
Z Ditches (216-Z-1D, 216-Z-11, and 216-Z-19) using GPR and EMI methods. The intent of this
initial activity is to distinguish the ditch bottom profiles for the three parallel ditches in the
subsurface.

5.2.2.2 Spectral Gamma Logging of Shallow Casings. Drill casing will be installed along the
ditch to a depth of at least 7.6 m (25 fR) and logged with an SGL system to determine areas of
high americium-241 and plutonium-239/240 activity. Results of the SGL readings will be
evaluated to identify the preferred locations for borehole soil sampling.

After SGL operations have been completed, the boreholes will be abandoned in accordance with
Washington Administrative Code (WAC) 173-160, "Minimum Standards for Construction and
Maintenance of Wells," and initial site conditions reestablished.

5.2.2.3 Borehole Drilling, Soil Sampling, and Geophysical Logging. This characterization
activity involves the drilling of up to three shallow boreholes and one deep borehole for the
purpose of collecting soil samples for chemical, radionuclide, and physical propefty analyses.
Geologic and geophysical (SGL and neutron logging) logs will also be prepared. These data are
significant for determining the contaminant concentrations through the vadose zone down to
groundwater, as well as for confirmation of the conceptual contaminant distribution model.

Samples will be collected with split-spoon samplers and packaged for shipment to an offsite
laboratory, provided that the activities do not exceed laboratory radiological limits. Samples
taken from radiological "hot spots" may have sufficiently high radioactivity that they will
require analysis at an onsite laboratory. At the completion of sampling, the boreholes will be
abandoned in accordance with WAC 173-160, "Minimum Standards for Construction and
Maintenance of Wells," and initial site conditions reestablished. Alternatively, the deep
borehole may be completed as a groundwater monitoring well, if needed by the Hanford Site
groundwater monitoring program. Other drilling-related activities include work zone setup,
mobilization/demobilization of equipment, equipment decontamination, and field analyses.
Planned field analyses include radiological field screening and geologic characterization. A
geologic log will be prepared for each borehole.
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Borehole geophysical logging will be used to gather in situ radiological and physical data from
the boreholes and from several existing wells (specified in Section A3.3.3.3 of the SAP).
Spectral gamma-ray logging will be performed to assess the distribution of gamma-emitting
radionuclides, and neutron logging will be performed for moisture content distribution over the
borehole or well interval. A geologic log will also be prepared for each borehole.

5.2.2.4 Pipeline Sludge Characterization. The Z Ditches discharge piping sludge will be
characterized through manhole access ports. Visual inspection will be performed by remote
video camera, followed by in situ spectral gamma measurements. Sodium iodide and/or HPGe
detectors will be employed for this purpose.

5.2.2.5 Preparation of Field Reports. At the completion of the field investigation, a field
report will be prepared to summarize activities performed and information collected in the field.
Information to be collected will include, but not be limited to, surface geophysical survey data;
borehole geophysical logging data; the number, location, and types of soil/sludge samples
collected and associated Hanford Environmental Information System numbers; inventory of
IDW containers; geological logs; and field screening results. Laboratory analytical results will
also be summarized, if available. Otherwise, laboratory analytical results will be included in the
RI report.

5.2.3 Management of Investigation-Derived Waste

Waste generated during the RI will be managed in accordance with a WCP. Appendix E of the
Implementation Plan (DOE-RL 1999) provides general waste management processes and
requirements for this IDW and forms the basis for activity-specific WCPs. A WCP is provided
in Appendix B that addresses the handling, storage, and disposal of IDW generated during the RI
phase. Furthermore, the plan identifies governing Environmental Restoration Contractor (ERC)
procedures and discusses types of waste expected to be generated, the waste designation process,
and the final disposal location. The IDW management task begins at the start of the field
investigation, when IDW is first generated, through waste designation and disposal.

5.2.4 Laboratory Analysis and Data Validation

Soil samples collected from boreholes will be analyzed for a comprehensive suite of
radionuclides and chemicals and for select physical properties based on established DQOs and as
defined in the SAP. This task includes the laboratory analysis of samples, the compilation of
laboratory results in data packages, and the validation of a representative number of laboratory
data packages.

5.2.5 Remedial Investigation Report

This section summarizes data evaluation and interpretation subtasks leading to the production of
an RI report. The primary activities include performing a data quality assessment (DQA);
evaluating the nature, extent, and concentration of contaminants based on sampling results;
assessing contaminant fate and transport; refining the site conceptual models; and evaluating
risks through a qualitative risk assessment (QRA). These activities will be performed as part of
the RI report preparation task.
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5.2.5.1 Data Quality Assessment. A DQA will be performed on the analytical data to
determine if they are the right type, quality, and quantity to support their intended use. The DQA
completes the data life cycle of planning, implementation, and assessment that began with the
DQO process. In this task, the data will be examined to see if they meet the analytical quality
criteria outlined in the DQO and are adequate to resolve the decisions in the DQO.

5.2.5.2 Data Evaluation and Conceptual Model Refinement. This task will include
evaluating the information collected during the investigation. The chemical and radiological
data obtained from sampling activities will be compiled, tabulated, and statistically evaluated to
gain as much information to satisfy the data needs as possible. Data evaluation tasks may
include the following:

* Graphically evaluating the data for vertical distribution of contamination within each
borehole

* Stratifying the data and computing basic statistical parameters such as mean and standard
deviation for individual depths

0 Constructing contour diagrams and variograms to evaluate spatial correlations within
each stratum, which will indicate if contamination is concentrated in a particular area

0 Performing statistical tests on the data to evaluate the presence or absence of
contamination. There are many facets to this step, including determining the distribution
of the data and selecting the appropriate statistical tests. The initial screening for
contamination should evaluate the data with respect to background by using simple
comparisons of an upper bound of the data to background concentrations (e.g., Model
Toxics Control Act [MTCA] tests), or more complex comparisons, such as nonparametric
hypothesis tests (e.g., Wilcoxon Rank Sum Test). These tests may also compare the data
to appropriate cleanup levels.

All of these statistical evaluations will aid in refining the conceptual model for this OU and
selecting the remedial alternative.

The analytical, physical properties, and geophysical data will be used to refine the conceptual
model and as inputs to a QRA. Data on the soil physical properties will be used to develop input
parameters for contaminant fate and transport modeling, if needed (see Section 5.2.5.3). For
example, lithology, moisture conditions, and grain size distribution will assist in selecting
representative unsaturated hydraulic conductivity values/moisture retention curves.

5.2.5.3 Qualitative Risk Assessment. Varying degrees of a QRA may be used to evaluate risk
to human receptors from exposure to contaminants in accessible surface sediments and shallow
subsurface soils. The first degree of risk analysis will be the evaluation of the data against the
PRGs for the OU. If no chemicals exceed the PRGs (i.e., MTCA or other standards as specified
in the work plan), no additional chemical risk assessment is warranted. However, if chemical
concentrations exceed PRGs, some additional analysis may be warranted. For example, if
concentrations greatly exceed PRGs and a remedial action is inevitable, the analysis may not be
cost effective. If concentrations are near or only slightly above PRGs, a more extensive degree
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of risk assessment may be warranted to evaluate other exposure scenarios more in line with the
site-specific characteristics and to evaluate potential impacts to groundwater. The degree of risk
assessment is highly dependant on the data from the investigation. More sophisticated risk
modeling or fate and transport modeling may be needed to evaluate potential impacts to
groundwater.

The computer program RESRAD will be used to model radionuclide dose. Other contaminant
fate and transport models may be used to assess impacts to groundwater from chemicals and
radionuclides in the vadose zone. The radiological and/or physical characterization data
obtained in this study will be used in RESRAD or other models along with input parameters
appropriate to the land use. The input parameters recommended by the Washington State
Department of Health (WDOH 1997) will be considered for this effort.

5.3 FEASIBILITY STUDY

After the RI is complete, remedial alternatives will be developed and evaluated against
performance standards and evaluation criteria in an FS report. The FS process consists of the
following steps:

1. Defining RAOs

2. Identifying general response actions (GRAs) to satisfy RAOs

3. Identifying potential technologies and process options associated with each GRA

4. Screening process options to select a representative process for each type of technology
based on their effectiveness, implementability, and cost

5. Assembling viable technologies or process options into alternatives representing a range
of treatment and containment in addition to the no action alternative

6. Evaluating alternatives and presenting information needed to support remedy selection.

Although some refinement is expected during the final FS, Appendix D of the Implementation
Plan (DOE-RL 1999) satisfies the requirements for the screening phase (steps 1 through 6) of the
FS process. The preliminary RAOs, PRGs, GRAs, and the screening-level analysis of
alternatives are incorporated by reference into this work plan. As a result of the work completed
in the Implementation Plan, the FS report will focus on the final phase of the FS consisting of
refining and analyzing in detail a limited number of alternatives identified in the screening phase.
Remedial action alternatives considered to be applicable the 200-CW-5 OU include the
following:

* No action

* Engineered surface barriers with or without vertical barriers

* Excavation and disposal with or without ex situ treatment
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* In situ vitrification with or without removal of the vitrified material and with or without
engineered surface barriers

* In situ grouting and stabilization

* Monitored natural attenuation (with institutional controls).

During the detailed analysis, each alternative will be evaluated against the following criteria:

* Overall protection of human health and the environment
* Compliance with AR ARs
* Long-term effectiveness and permanence
* Reduction of toxicity, mobility, or volume
* Short-term effectiveness
* Implementability
* Cost
* State acceptance.

One additional modifying criterion, community acceptance, will be applied following the FS at
the proposed plan and ROD phase.

National Environmental Policy Act of 1969 (NEPA) values will also be evaluated as part of the
U.S. Department of Energy's responsibility under this authority. NEPA values include impacts
to natural, cultural, and historical resources; socioeconomic aspects; and irreversible and
irretrievable commitments of resources.

The FS will also include supporting information needed to complete the detailed analysis,
including the following:

* Summarize the RI, including the nature and extent of contamination, the contaminant
distribution models, and an assessment of the risks to help establish the need for
remediation and to estimate the volume of contaminated media

* Refine the conceptual exposure pathway model to identify pathways that may need to be
addressed by remedial action

* Provide a detailed evaluation of ARARs, starting with potential ARARs identified in the
Implementation Plan (Section 4.0, DOE-RL 1999)

* Refine RAOs and PRGs based on the results of the RI, ARAR evaluation, and current
land-use considerations

* Refine the list of remedial alternatives identified in the Implementation Plan
(Appendix D, DOE-RL 1999), based on the RI.
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5.4 PROPOSED PLAN AND ROD

The decision-making process for the 200-CW-5 OU will be based on the use of a proposed plan
and a ROD. Following the completion of the FS, a proposed plan will be prepared that identifies
the preferred remedial alternative for the OU. In addition to identifying the preferred alternative,
the proposed plan will:

0 Provide a summary of the completed RI/FS

* Provide criteria by which analogous waste sites within the OU not previously
characterized will be evaluated after the ROD to confirm that the contaminant
distribution model for the site is consistent with the preferred alternative. Contingencies
to move a waste site to a more appropriate waste group will also be developed

* Identify performance standards and ARARs applicable to the OU.

After the public review process is complete, EPA as the lead regulatory agency will make a
decision on the remedial action to be taken that is documented in a ROD.

5.5 POST-ROD ACTIVITIES

After the ROD has been issued, a remedial design report and remedial action work plan will be
prepared to detail the scope of the remedial action. As part of this activity, DQOs will be
established and SAPs prepared to direct confirmatory and verification sampling and analysis
efforts. Prior to the start of remediation, confirmation sampling will be performed to ensure that
sufficient characterization data are available to confirm that the selected remedy is appropriate
for all waste sites within the OU, to collect data necessary for the remedial design, and to support
future risk assessments, if needed. Verification sampling will be performed after the remedial
action is complete to determine if ROD requirements have been met and if the remedy was
effective. Additional guidance for confirmatory and verification sampling is provided in
Section 6.2 of the 4nplementation Plan (DOE-RL 1999).

The remedial design report/remedial action work plan will include an integrated schedule of
remediation activities for the OU. Following the completion of the remediation effort, closeout
activities will be performed as discussed in Section 2.4 of the Implementation Plan (DOE-RL
1999).
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6.0 PROJECT SCHEDULE

The project schedule for activities discussed in this work plan is shown in Figure 6-1. This
schedule is the baseline for the work planning process and will be used to measure the
implementation of this work plan. The schedule for preparation, review, and issuance of the RI
report and FS is also shown in Figure 6-1. The schedule concludes with the preparation of a
ROD.

One Tri-Party Agreement milestone is associated with this project: Complete Draft A of.the
Work Plan by December 31, 1999, for transmittal to the regulators (M-13-22).

The following are forecasted project milestone completion dates for key activities:

* Complete field activities - January 10, 2002
* Submit Draft A RI report for regulator review - July 9, 2002
* Submit Draft A FS for regulator review - April 18, 2003
* Submit Draft A proposed plan for regulator review - September 30, 2003.

Interim milestones to be designated under the Tri-Party Agreement will be established through
negotiations between the Tri-Parties. A Class II change form will be submitted to EPA to
request the addition of any interim milestones.
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Figure 6-1. Project Schedule for the 200-CW-5 Operable Unit.

ActivityFY9F0F(iF0FY3F0FY5Y6

PROJECT MANAGEMENT __ _ _

ISSUE DRAFT A OF WP - TPA MILESTONE M-13-22 IDecember 31, 1999
REGULATOR REVIEW OF DRAFTA WP
FINALIZE WORK PLAN

GEOPHYSICAL SURFACE SURVEYL
GEOPHYSICAL LOGGING SURVEY
BOREHOLE DRILLING & SAMPLING
PIPELINE CHARACTERIZATION
COMPLETE FIELD WORK OJanuary 10. 2002

MANAGEMENT OF INVESTIGATION-DERIVED WASTE I ______

LAB ANALYSIS & DATA VALIDATION _-

- 3. . EPORT
DATA QUALITY ASSESSMENT
COMPLETE & ISSUE DRAFT RI REPORT
ERC REVIEW/REVISE/ISSUE DECISIONAL DRAFT RI
DOE REVIEW & REVISE DRAFT A RI REPORT
ISSUE DRAFT A RI REPORT Ouly 9, 2002
REGULATOR REVIEW DRAFT A RI REPORT 6
FINALIZE RI REPORT

PREPARE & ISSUE DRAFT FS REPORT/CLOSURE
ERC REVIEW, REVISE/ISSUE DECISIONAL DRAFT
DOE REVIEW & REVISE DRAFT A FS -
ISSUE DRAFT A FS CAdnI 18, 203
REGULATOR REVIEW DRAFT A FS I
FINALIZE FS

PREPARE &ISSUE DRAFT PIP
ERC REVIEW & REVISE DECISIONAL DRAFT OF
DOE REVIEW & REVISE DRAFT A PP
ISSUE DRAFT A PP i eptember 30,12003
REGULATOR REVIEW & ISSUANCE OF REV O PP
PREPARE & RECEIVE ROD

-f- 200-W-S

U PondZ Ditches

OPTW. ... sy4.. t
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ACRONYMNS

ASTM
bdb
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CFR
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QAPjP
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SAP
SGL
TRU (waste)

VCP
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American Society for Testing and Materials
below ditch bottom
below ground surface
Code of Federal Regulations
contaminant of concern
U.S. Department of Energy
data quality objective
electromagnetic induction
U.S. Environmental Protection Agency
Environmental Restoration Contractor
field sampling plan
ground penetrating radar
Hanford Environmental Information System
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quality assurance project plan
quality control
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sampling and analysis plan
spectral gamma logging
waste media contaminated with 100 nCi/g concentrations of transuranic
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A1.0 INTRODUCTION

This sampling and analysis plan (SAP) directs sampling and analysis activities that will be
performed to characterize the 216-Z-ll Ditch in the 200-CW-5 U Pond/Z Ditches Cooling Water
Group Operable Unit (OU). The sampling and analysis described in this document will be
performed to provide soil/sediment/sludge data that may be used to refine and/or validate the site
conceptual model, support an assessment of risk, and evaluate remedial alternatives for the 216-
Z- 11 Ditch and analogous waste sites. Characterization activities described in this plan are based
on the implementation of the data quality objectives (DQO) process, as documented in the
200-CW-5 UPond/Z Ditches Cooling Water Waste Group Remedial Investigation DQO
Summary Report (BHI 1999, pending review).

The scope of activities described in this SAP involves a four-step characterization approach that
includes surface geophysical surveys (ground penetrating radar [GPR] and electromagnetic
induction [EMI]), borehole geophysical logging by use of spectral gamma logging (SGL) and
neutron monitoring methods, the drilling of up to three shallow boreholes and one deep borehole
for soil sampling, and sampling of sludge/silt from accessible Z Plant discharge piping. Soil
samples will be collected and analyzed for radiological and chemical contaminants of concern
(COCs) and select physical properties. Boreholes will be geophysically logged with the spectral
gamma and neutron moisture detectors to obtain additional information on the distribution of
contamination and soil moisture.

A1.1 BACKGROUND

The 200-CW-5 OU waste sites primarily received steam condensate and cooling water from
several facilities in the 200 West Area. This effluent typically contained low concentrations of
contaminants, but occasional failure in the process systems resulted in significant amounts of
radionuclides being released to the ponds and ditches in the OU. Some contamination may have
penetrated the vadose zone and reached the aquifer beneath the waste sites. Pipelines carrying
wastewater to the ditches and the 216-U-10 Pond may also have impacted the subsurface through
leaks.

Three waste sites were chosen as representative sites in the 200 Areas Remedial
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program
(Implementation Plan) (DOE-RL 1999) to represent typical and worst-case conditions of
contamination in the OU. These waste sites are the 216-U-10 Pond, the 216-U-14 Ditch, and the
216-Z- 11 Ditch. During the DQO process, it was determined that sufficient vadose
characterization data exist for the 216-U-10 Pond and the 216-U-14 Ditch. Because the
characterization performed to date on the 216-Z- 11 Ditch was considered insufficient, it is the
focus of the characterization activities in this SAP. Knowledge gained from characterizing this
site and existing data for the 216-U-10 and 216-U-14 sites will be used to refine the conceptual
models and support remedial action decision making for the OU.
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A1.2 200-CW-5 GROUP/WASTE SITE LOCATIONS

The 200-CW-5 waste sites are located in southeastern Washington State on the Hanford Site
in the 200 West Area. Figure Al-1 shows the specific locations of waste sites in the
200-CW-5 OU.

A1.3 SITE DESCRIPTION AND HISTORY

The following sections describe the waste site that will be investigated. More detail is provided
in Section 2.2 of the work plan. Section 3.3 of the work plan contains information on the nature
and extent of contamination and previous investigations.

A1.3.1 216-Z-11 Ditch

The 216-Z-l1 Ditch began operations in 1959 to dispose of wastewater from the Z Plant to the
216-U-10 Pond (DOE-RL 1992). It served as a replacement ditch for the 216-Z-lD Ditch. The
216-Z-1 1 Ditch was 797 m (2,615 ft) long and 0.6 m (2 ft) deep. The ditch was 1.2 m (4 ft) wide
at the bottom and had side slopes of 2.5:1 with a 0.05% grade. The first 36.6 m (120 ft) of the
ditch was in common with the 216-Z- 1 D Ditch and began at a point immediately east of the
241-Z Building. The middle section of the ditch ran parallel to the 216-Z-lD Ditch, then
rejoined it for the last 203 m (665 ft) to the 216-U-10 Pond.

The 216-Z-1 1 Ditch operated from 1959 until 1971. The ditch received process cooling water
and steam condensate from the 234-5Z Building, vacuum pump seal water and cooling water
from the 291-Z Building, and laboratory waste and steam condensate from the 231-Z Building.
The 216-Z- 1 Ditch was deactivated and replaced by the 216-Z-19 Ditch. The site was
backfilled to grade when it was retired, and additional backfill material was added when the
216-Z-19 Ditch was deactivated in 1981. The 216-Z-l1 Ditch has a contamination burden of
137 Ci plutonium-239 and 37 Ci plutonium-240 and is reported as a transuranic-contaminated
soil site (DOE-RL 1992).

A1.4 CONTAMINANTS OF CONCERN

Step I of the DQO process identifies the need to develop a list of COCs for 200-CW-5 waste
sites. Development of the COCs is an essential step toward refining the site conceptual model.
From an initial list of more than 340 contaminants that potentially could have been discharged to
200-CW-5 waste sites, 66 COCs were retained as a result of the DQO process. Development of
this list is described in the DQO summary report (BHI 1999, pending review), which is
summarized in Section 3.5 of this work plan. The COCs are identified in Table Al-i.

If contaminants not identified as COCs are detected during laboratory analysis, the data will be
evaluated against regulatory standards, or risk-based levels if exposure data are available, and
existing process knowledge in support of remedial action decision making.
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A1.5 DATA QUALITY OBJECTIVES

The U.S. Environmental Protection Agency (EPA) document, Guidancefor the Data Quality
Objectives Process (EPA 1994a), was used to support the development of this SAP. The DQO
process is a strategic planning approach that provides a systematic process for defining the
criteria that a data collection design should satisfy. Using the DQO process ensures that the type,
quantity, and quality of environmental data used in decision making will be appropriate for the
intended application.

This section summarizes the key outputs resulting from the implementation of the seven-step
DQO process. For additional details, the reader should refer to the DQO summary report
(BHI 1999, pending review).

A1.5.1 Statement of the Problem

The primary objectives of the DQO process for the 200-CW-5 OU are to determine the
environmental measurements necessary to refine the preliminary site conceptual model, support
an evaluation of risk, and evaluate remedial alternatives. As identified in Section 5.3 of the work
plan, possible remedial alternatives considered in the development of the DQO included the
following:

* No-action alternative (no institutional controls)
* Capping
* Excavate and dispose of waste
S* In situ vitrification
* In situ grouting and stabilization
* Monitored natural attenuation (with institutional controls).

A1.5.2 Decision Rules

Decision rules are developed from the combined results of DQO Steps 2, 3, and 4. These results
include the principal study questions, decision statements, remedial action alternatives, data
needs, COC action levels, analytical requirements, and the scale of the decision(s). Decision
rules are generally structured as "IF.. .THEN" statements that indicate what action will be taken
when a prescribed condition is met. Decision rules incorporate the parameters of interest
(e.g., COCs), the scale of the decision (e.g., location), the action level (e.g., COC concentration),
and the action(s) that would result. The 200-CW-5 decision rules are summarized in Table A1-2.

A1.5.3 Error Tolerance and Decision Consequences

The consequence of selecting an inadequate nonstatistical sampling design is not considered
severe. According to the guidance in Table 4-5a in the DQO summary report (BHI 1999,
pending review), the sampling design rigor requirements are not significant because of the
combination of low severity and continued accessibility on the 216-Z- 11 Ditch for further
sampling after remedial investigation sampling. If the sampling design is.determined to be
inadequate, additional sampling may be performed. Section 5.2 of the work plan summarizes the
sampling activities that are planned as described in this SAP.
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A1.5.4 Sample Design Summary

A nonstatistical sampling design (i.e., professional judgement; biased) was used to determine
sampling requirements for the 216-Z-1 1 Ditch. A biased sampling approached was developed
from process knowledge, expected behavior of COCs, the observed distribution of contamination
in the other Z Ditches, and the preliminary conceptual site model developed for this waste group.
To overcome the lack of historical data on the 216-Z-1 1 Ditch and the presence of a 1.8-m- (6-ft)
thick blanket of stabilizing soil, a four-step characterization approach was developed to
cost-effectively locate and sample transuranic material "hot spots" and assess the nature and
extent of other contaminants. Using this approach, sample locations are selected that increase
the likelihood of encountering the worst-case conditions/maximum contaminant concentrations.

The preliminary site conceptual model suggests that highest contaminant concentrations should
be detected near the bottom of the ditch and decrease with depth below the ditch bottom.
Therefore, the sampling design focuses on sampling in the ditch sediment layer at the bottom of
the 216-Z- 11 Ditch. Sample frequency will decrease with depth below the ditch sediment layer
based on the expected distribution of contamination. Additional samples may be collected at the
discretion of the site geologist based on the field screening data. The sample design for this
characterization is presented in Section A3.0.

The sample design developed for this SAP has several potential limitations that may affect the
sampling results. Some of the factors that could affect the outcome of this sampling effort and
an assessment of the possible contingencies are discussed in Section A3.3.6.
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Figure Al-1. Location of Waste Sites in the 200-CW-5 Operable Unit.
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Table Al-1. Contaminants of Concern for 200-CW-5 Operable Unit
(from BHI 1999, Table 1-7). (2 Pages)

Radioactive Constituents

Americium-241 Plutonium-239/240

Cesium-137 Radium-226

Cobalt--60 Radium-228

Curium-243 Strontium-90

Europium-152 Technetiumn-99'

Europium-154 Thorium-232

Europium-155 Tritiuma

Neptunium-237 Uranium-234b

Nickel-63a Uranium-235

Niobium-94 Uranium-236

Plutonium-238 Uramnium-238s

Chemical Constituents - Metals

Arsenic Lead

Barium Mercury.
Beryllium Nickel

Cadmium Selenium

Chromium Silver
Copper Zinc

Hexavalent chromium

Chemical Constituents r Other Inorganics
Chloride Sulfate

Fluoride Sulfide

Nitrate

Chemical Constituents - Volatile Organics
Acetone Hexane

Acetonitrile Perchloroethylene

2-Butanone (MEK) Pseudo cumene (1,2,4 trimethyl benzene)

Carbon tetrachloride Tetrahydro furan

Chlorobenzene Toluene

Chloroform (trichloromethane) Trichloroethene

Cyclohexane Vinyl chloride

Decane Xylenes

Dichloromethane
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Table Al-I. Contaminants of Concern for 200-CW-5 Operable Unit
(from BHI 1999, Table 1-7). (2 Pages)

Semi-Volatile Organics

Creosote Paint thinner

Cyclohexanone . Polychlorinated biphenyls

Kerosenec Tar

Naphthylamine Tributyl phosphate

Normal paraffins

a These COCs are deep-zone sensitive only. Analyses are not required for these COCs in the shallow zone
(<7.6 m [25 ft] below ground surface) soils, as they are soft beta emitters in low abundance that have
insignificant dose impact in the shallow zone.

b Uranium will be analyzed for total abundance in all samples; any samples with values significantly above
background levels will be analyzed for these individual species.
Analyzed as kerosene total petroleum hydrocarbons.

Table Al-2. Data Quality Objectives Decision Rules (from BHI 1999, Table 5-5).
(2 Pages)

DR # DecisionRule

I If the 95% UCL of the mean or average (as applicable) detected spectral gamma logging results and/or the
maximum detected soil sampling results for the transuranic COCs in the 216-Z- 11 Ditch sediment layer
exceed the TRU definition of 100 nCi/g, then the chemical COCs will be evaluated in accordance with
DR#4, and the need for special remedial alternatives will be evaluated in a FS.

If the 95% UCL of the mean or average (as applicable) detected spectral gamma logging results and/or the
maximum detected soil sampling results for the transuranic COCs in the 216-Z- 11 Ditch sediment layer
do not exceed the TRU definition of 100 nCi/g, then the results will be evaluated by the RESRAD
analytical model to determine if sediment layer exceeds the annual exposure limits for human health
protection under the appropriate exposure scenario, the chemical COCs will be evaluated in accordance
with DR#4, and the need for conventional remedial alternatives will be evaluated for the sediment layer in
a feasibility study.

2 If the RESRAD analysis of the 95% UCL of the mean or average (as applicable) detected spectral gamma
logging results and/or the maximum detected soil sampling results for the radiological COCs in the
216-Z-1 I Ditch from the bottom of the sediment layer (about 3.6 m [12 ft] below ground surface) to
4.5 m (15 ft) bgs exceed or do not exceed the annual exposure limits for human health protection (under
the appropriate scenario), then the chemical COCs will be evaluated in accordance with DR#5, and a FS
will be performed to evaluate the need for remedial action alternatives, or a streamlined approach to site
closure will be applied administratively, via an existing ROD.

3 If the RESRAD analysis of the 95% UCL of the mean or average (as applicable) detected spectral gamma
logging results and/or the maximum detected soil sampling results for the radiological COCs in the
216-Z- II Ditch from 4.5 m (15 ft) bgs to 7.6 m (25 fl) bgs exceed or do not exceed the annual exposure
limits for human health protection (under the appropriate scenario), then the chemical COCs will be
evaluated in accordance with DR#6, and a FS will be performed to evaluate the need for remedial action
alternatives, or a streamlined approach to site closure will be applied administratively, via an existing
ROD.

4 If the analytical results of the 216-Z-11 Ditch sediment layer samples indicate that the three-part MTCA
criteria or average detected values (as applicable) have or have not been met for the respective chemical
COCs preliminary action levels, then a FS will be performed to evaluate the need for remedial action
alternatives, or a streamlined approach to site closure will be applied administratively, via an existing
ROD.
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Table A1-2. Data Quality Objectives Decision Rules (from BHI 1999, Table 5-5).
(2 Pages)

DR# Decision Rule
5 If the analytical results of the 216-Z- II Ditch from the bottom of the sediment layer (about 4 m [12 ft]

bgs) to 4.6 m (15 ft) indicate that the three-part MTCA criteria or average detected values (as applicable)
have or have not been met for the respective chemical COMs preliminary action levels, then a FS will be
performed to evaluate the need for remedial action alternatives, or a streamlined approach to site closure
will be applied administratively, via an existing ROD.

6 If the analytical results of the 216-Z- 1 Ditch from 4.6 m (15 ft) bgs to 8 m (25 ft) indicate that the 95%
UCL of the mean or average detected values (as applicable) have or have not been met for the respective
chemical COMs preliminary action levels, then a FS will be performed to evaluate the need for remedial
action alternatives, or a streamlined approach to site closure will be applied administratively, via an
existing ROD.

7 If the detected values indicate that the contamination distribution in the 0- to 8-m (0- to 25-ft) elevation
and from 8 m (25 ft) to groundwater for the 216-Z- 11 Ditch does not differ significantly from the
preliminary contaminant distribution model, then the preliminary model will not be revised prior to use
for remedial decision making or remedial action planning.

If the detected values indicate that the contamination distribution in the 0- to 8-m (0- to 25-ft) elevation
and from -8 in (-25 ft) to groundwater for the 216-Z- 11 Ditch differs significantly from the preliminary
contaminant distribution model, then the preliminary model will be revised prior to use for remedial
decision making or remedial action planning.

'The use of the term "remedial action" is used collectively to refer to one of the alternatives described in the project objectives
discussion.
bgs = below ground surface
COC = contaminant of concern
MTCA = Model Toxics Control Act
UCL = upper confidence limit
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A2.0 QUALITY ASSURANCE PROJECT PLAN

The quality assurance project plan (QAPjP) establishes the quality requirements for
environmental data collection, including sampling, field measurements, and laboratory analysis.
The overall QAPjP for Environmental Restoration (ER) waste sites in the 200 Areas is included
in Appendix A of the Implementation Plan (DOE-RL 1999). The QAPjP complies with the
requirements of the following:

* U.S. Department of Energy (DOE) Order 5700.6c, Quality Assurance

* Code of Federal Regulations (CFR), 40 CFR 830.120, "Quality Assurance
Requirements"

* EPA Requirements for Quality Assurance Project Plans for Environmental Data
Operations (EPA 1994b)

0 Hanford Analytical Services Quality Assurance Requirements Documents (HASQARD)
(DOE-RL 1996a).

The Implementation Plan provides the general framework of technical and administrative
requirements that apply to 200-CW-5 and other OUs in the 200 Areas.

The following sections describe the supplemental waste group quality requirements and the
procedural controls applicable to this investigation. The 200 Areas QAPjP (Appendix A of the
Implementation Plan [DOE-RL 1999]) and this section of the SAP will serve as the QAPjP for
the 200-CW-5 RI.

A2.1 FIELD QUALITY CONTROL

Field QC samples shall be collected to evaluate the potential for cross-contamination and
laboratory perforniance. Field QC for sampling in the 200-CW-5 OU will require the collection
of co-located duplicates, field splits, equipment rinsate blanks, and trip blank samples. The
QC samples are described in this section with the required frequency of collection.

QC samples will not be collected from the ditch sediment layer, which is expected to contain
transuranic-contaminated soils, because of the extreme cost and handling requirements
associated with transuranic materials.

A2.1.1 Co-Located Duplicates

Co-located duplicates are independent samples collected as close as possible to the same point in
space and time, taken from the same source, stored in separate containers, and analyzed
independently. These samples are useful in documenting homogeneity in the soil. It is
important that these samples are not homogenized together.
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A minimum of 5% of the total collected soil samples shall be duplicated, or one field duplicate
shall be collected for every 20 samples, whichever is greater. At least one co-located duplicate
shall be collected from each borehole. The duplicates should generally be collected from an area
that is expected to have some contamination, so that valid comparisons between the samples can
be made (i.e., at least some of the COCs will be above detection limit). When sampling with a
split spoon, the duplicate sample will probably be from a separate split spoon either above or
below the main sample because of volume constraints. The split-spoon duplicate should be
collected somewhere below the interval of continuous coring and above 7.6 m (25 ft) below
ground surface (bgs) (see Section A3.2.3 for a discussion of borehole sampling, which applies to
split-spoon sampling from boreholes).

A2.1.2 Field Splits

One soil split sample shall be collected during soil sampling in the 216-Z- 11 Ditch. The split
sample shall be retrieved from the same sample interval using the same equipment (collected
from one split spoon) and sampling technique; sampling limitations involving split spoons as
discussed in Section A2.1.1 also apply to field splits. Samples shall be homogenized, split into
two separate aliquots in the field, and sent to two independent laboratories. The split will be
used to verify the performance of the primary laboratory.

The split sample will be obtained from sample media suitable for analysis in an offsite laboratory
and shall be analyzed for all of the COCs listed in Table A2-1.

A2.1.3 Equipment Rinsate Blanks

Equipment blanks shall be collected at the same frequency as co-located duplicate samples,
where applicable, and are used to verify the adequacy of sampling equipment decontamination
procedures. The field geologist may request that additional equipment blanks be taken.
Equipment blanks shall consist of pure deionized water washed through decontaminated
sampling equipment and placed in containers identical to those used for actual field samples.

Equipment rinsate blanks shall be analyzed for the following:

* Gross alpha
* Gross beta
* Metals (excluding hexavalent chromium and mercury)
* Anions (except cyanide)
* Semivolatile organic analyte
* Volatile organic analytes.

These analytes are considered to be the best indicators of decontamination effectiveness.

A2.1.4 Trip Blanks

The volatile organic trip blanks will constitute approximately 5% of all samples, which equates
to approximately every sixth batch (cooler) of sample containers shipped. The trip blank shall
consist of pure deionized water added to one clean sample container in the field and will be
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returned unopened to the laboratory. Trip blanks are prepared as a check for possible
contamination originating from container preparation methods, shipment, handling, storage, or
site conditions. The trip blank shall be analyzed only for volatile organic compounds.

A2.1.5 Prevention of Cross-Contamination

Special care should be taken to prevent cross-contamination of soil samples. Particular care will
be exercised to avoid the following common ways in which cross-contamination or background
contamination may compromise the samples:

0 Improperly storing or transporting sampling equipment and sample containers

* Contaminating the equipment or sample bottles by setting them on or near potential
contamination sources, such as uncovered ground

* Handling bottles or equipment with dirty hands

* Improperly decontaminating equipment before sampling or between sampling events.

A2.2 QUALITY OBJECTIVES AND CRITERIA FOR MEASUREMENT DATA

Quality objectives and criteria for soil measurement data are presented in Table A2-1 for
chemical and radiological analytes, as well as physical properties of interest. Table A2-la
provides the analytical performance requirements for SGL. Analysis of soil physical properties
will be performed according to American Society for Testing and Materials (ASTM) procedures,
if applicable.

A2.3 SAMPLE PRESERVATION, CONTAINERS, AND HOLDING TIMES

Soil sample preservation, containers, and holding times for chemical and radiological analytes of
interest and physical property test are presented in Table A2-2. Final sample collection
requirements will be identified on the Sampling Authorization Form.

A2.4 ONSITE MEASUREMENTS QUALITY CONTROL

The collection of QC samples for onsite measurements QC is not applicable to field-screening
techniques described in this plan. Field-screening instrumentation will be calibrated and
controlled according to the procedures identified in Section A2.7.

A2.5 DATA MANAGEMENT

Data resulting from the implementation of this QAPjP shall be managed and stored by the
Environmental Restoration Contractor (ERC) organization responsible for sampling and
characterization, in accordance with BHI-EE-01, Section 2.0, "Sample Management." At the
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direction of the task lead, all analytical data packages shall be subject to final technical review by
qualified personnel before their submittal to regulatory agencies or inclusion in reports.
Electronic data access, when appropriate, shall be via a database (e.g., Hanford Environmental
Information System [HEIS] or a project-specific database). Where electronic data are not
available, hard copies shall be provided in accordance with Section 9.6 of the Hanford Federal
Facility Agreement and Consent Order (Ecology et al. 1996).

A2.6 VALIDATION AND VERIFICATION REQUIREMENT

Validation shall be performed on completed data packages by qualified Bechtel Hanford, Inc.
Sample Management personnel or by a qualified independent contractor. Validation shall
consist of verifying required deliverables, requested versus reported analyses, and transcription
errors. Validation shall also include the evaluation and qualification of results based on holding
time, method blanks, matrix spikes, laboratory control samples, laboratory duplicates, and
chemical and tracer recoveries, as appropriate to the methods used. No other validation or
calculation checks will be performed. At least 5% of all data shall be validated.

Assuming that about 18 samples will be collected during the 200-CW-5 investigations (including
full QC sets, but exclusive of discretionary samples; see Table A3-4), at least 1 data
package/(sample delivery group containing up to 18 sample sets) will be generated. Validation
requirements identified in this section are consistent with Level C validation, as defined in data
validation procedures (WHC 1993a, 1993b). No validation for physical data will be performed.

A2.7 TECHNICAL PROCEDURES AND SPECIFICATIONS

Soil sampling and onsite environmental measurements shall be performed according to approved
procedures. Sampling and field measurements will be conducted according to BHI-EE-01,
Environmental Investigations Procedures; and BHI-EE-05, Field Screening Procedures; and
other approved procedures listed below. Individual procedures that may be used during
performance of this SAP include the following:

* BHI-EE-01, Environmental Investigations Procedures

Section 1.0, General Information

- Procedure 1 .5, "Field Logbooks"
- Procedure 1.6, "Survey Requirements and Techniques"

Section 2.0, Sample Management

- Procedure 2.0, "Sample Event Coordination"
- Procedure 2.1, "Sampling Documentation Processing"
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Section 3.0, General Sampling

- Procedure 3.0, "Chain of Custody"
- Procedure 3.1, "Sample Packaging and Shipping"

Procedure 3.2, "Field Decontamination of Sampling Equipment"

Section 4.0, Soil, Groundwater, and Biotic Sampling

- Procedure 4.0, "Soil and Sediment Sampling"
- Procedure 4.2, "Sample Storage and Shipping Facility"

Section 6.0, Drilling

- Procedure 6.0, "Documentation of Well Drilling, Abandonment, Remediation,
and Completion Operations"

- Procedure 6.1, "Drilling and Sampling in Radiological Contaminated Areas"
- Procedure 6.2, "Field Cleaning and/or Decontamination of Drilling Equipment"

Section 7.0, Geologic and Hydrologic Data Collection

- Procedure 7.0, "Geologic Logging"
Procedure 7.2, "Geophysical Survey Work"

* BHI-EE-05, Field Screening Procedures

- Procedure 1.0, "Routine Field Screening"
- Procedure 2.4. "Operation of the Man-Carried Radiological Detection System

(MRDS)"
- Procedure 2.5, "Operation of Mobile Surface Contaminant Monitor II"
- Procedure 2.12, "Eberline E-600 Usage for Environmental Surveys"

* BHI-FS-03, Field Support Waste Management Instructions

- Instruction W-0 11, "Control of CERCLA and Other Past-Practice Investigation
Derived Waste"

Work shall also be performed in accordance with the following manuals:

* BHI-EE-02, Environmental Jequirements, Section 11.0, "Solid Waste System

Operations"

* BHI-QA-01, ERC Quality Program

* BHI-QA-03, ERC Quality Assurance Program Plans

- Plan 5.1, "Field Sampling Quality Assurance Program Plan"
- Plan 5.2, "Onsite Measurements Quality Assurance Program Plan"
- Plan 5.3, "Radiological Measurements and Environmental Support Quality

Assurance Program Plan"
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* BHI-MA-02, ERC Project Procedures

e BHI-SH-01, Hanford ERC Environmental, Safety, and Health Program

* BHI-SH-05, Industrial Hygiene Work Instructions

* BHI-SH-02, Safety and Health Procedures, Volumes 1 through 4

* BHI-EE-10, Waste Management Plan

* BHI-SH-04, Radiological Control Work Instructions

* Hanford Site Radiation Control Manual (DOE-RIL 1996b)

* Specification for environmental drilling services specific to 200-CW-5

* Sampling Services Procedures Manual, ES-SSPM-001, Rev. 0, Procedure 2-5,
"Laboratory Cleaning of Sampling Equipment," Waste Management Northwest
(WMNW 1998).

A2.7.1 Sample Location

Sample locations (e.g., geophysical surveys and boreholes) shall be staked and labeled before
starting the activity. Locations shall be staked by the technical lead or field team leader assigned
by the project manager. After the locations have been staked, minor adjustments to the location
may be made to mitigate unsafe conditions, avoid structural interferences, or bypass utilities.
Locations shall be identified during or after sampling following BHI-EE-01, Procedure 1.6,
"Survey Requirements and Techniques." Changes in sample locations that do not impact the
DQOs will require approval of the project manager. However, changes to sample locations that
result in impacts to the DQOs will require EPA concurrence.

A2.7.2 Sample Identification

The ERC Sample and Data Tracking database will be used to track the samples through the
collection and laboratory analysis process. The HEIS database is the repository for the
laboratory analytical results. The HEIS sample numbers will be issued to the sampling
organization for this project in accordance with BHI-EE-01, Procedure 2.0, "Sample Event
Coordination." Each chemical/radiological and physical properties sample will be identified and
labeled with a unique HEIS sample number. The sample location, depth, and corresponding
HEIS numbers will be documented in the sampler's field logbook.

Each sample container will be labeled with the following information using a waterproof marker
on firmly affixed, water-resistant labels:

* HEIS number
* Sample collection date/time
* Name/initials of person collecting the sample
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* Analysis required
* Preservation method, if applicable.

A2.7.3 Field Sampling Log

All information pertinent to field sampling and analysis will be recorded in bound logbooks in
accordance with BHI-EE-01, Procedure 1.5, "Field Logbooks." The sampling team will be
responsible for recording all relevant sampling information including, but not limited to, the
information listed in Appendix A of Procedure 1.5. Entries madein the logbook will be dated
and signed by the individual who rniade the entry.

A2.7.4 Sample Custody

A chain-of-custody record will be initiated in the field at the time of sampling and will
accompany each set of samples (cooler) shipped to any laboratory in accordance with
BHI-EE-01, Procedure 3.0, "Chain of Custody." The analyses requested for each sample will be
indidated on the accompanying chain-of-custody form. Chain-of-custody procedures will be
followed throughout sample collection, transfer, analysis, and disposal to ensure that sample
integrity is maintained. Each time responsibility for custody of the sample changes, the new and
previous custodians will sign the record and note the date and time. The sampler will make a
copy of the signed record before sample shipment and transmit it to ERC Sample Management
within 24 hours of shipping, as detailed in BHI-EE-01, Procedure 2.1, "Sampling Documentation
Processing."

A custody seal (i.e., evidence tape) shall be affixed to the lid of each sample jar. The container
seal will be inscribed with the sampler's initials and the date sealed. For any sample jars
collected inside the glovebag or glovebox and "bagged out," the evidence tape may be affixed to
the seal of the bag to demonstrate that tampering has not occurred. This will eliminate problems
associated with contaminated soils adhering to the custody tape while inside the glovebox.

A2.7.5 Sample Containers and Preservatives

Level I EPA pre-cleaned sample containers will be used for soil samples collected for chemical
and radiological analysis. Container sizes may vary depending on laboratory-specific volumes
needed to meet analytical detection limits. If, however, the dose rate on the outside of a sample
jar or the curie content exceeds levels acceptable by an offsite laboratory, the sampling lead and
task lead can send smaller volumes to the laboratory after consultation with ERC Sample
Management to determine acceptable volumes. Preliminary container types and volumes are
identified in Table A2-2. Final types and volumes will be provided in the Sample Authorization
Form.

A2.7.6 Sample Shipping

The outside of each sample jar will be surveyed by the radiological control technician (RCT) to
verify that the container is free of smearable surface contamination. The RCT shall also measure
the radiological activity on the outside of the sample container (through the container) and will
mark the container with the highest contact radiological reading in either disintegrations per
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minute (dpm) or mrem/hr, as applicable. Unless pre-qualified, all samples will have total
activity analysis performed by the Radiological Counting Facility (RCF), 222-S Laboratory, or
other suitable onsite laboratory, before shipment. This information, along with other data that
may pre-qualify the samples, will be used to select proper packaging, marking, labeling, and
shipping paperwork in accordance with U.S. Department of Transportation regulations (49 CFR)
and to verify that the sample can be received by the offsite analytical laboratory in accordance
with the laboratory's acceptance criteria. The sampler will send copies of the shipping
documentation to ERC Sample Management within 24 hours of shipping, as detailed in
BHI-EE-01, Procedure 2.1, "Sampling Documentation Processing."

As a general rule, samples with activities <1 mR/hr will be shipped to an offsite laboratory.
Samples with activities between 1 mR/hr and 10 mR/hr may be shipped to an offsite laboratory;
samples with activities in this range will be evaluated on a case-by-case basis by ERC Sample
Management. Samples with activities >10 mR/hr will be sent to an onsite laboratory arranged by
Sample Management. Potential impacts of onsite laboratory measurements are discussed in
footnote a of Table A2-1.
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Table A2-1. Analytical Performance Requirements. (3 Pages)

Detection Limit
Data Analytical -alye Preliminary Requirements Accuracy Precision
Type Method Action Level I Required

IIIML PQL Reurd Rqid
Radiological Consfuents, in pCi/g

Rad, a AmAEAb Americium-241 c 0.1 1 70-130 ±30

Rad, y HPGe Cesium-137 c 0.05 0.1 80-120 ±30

Rad,y HPGe Cobalt-60 c 0.05 0.1 80-120 ±30

Rad, a AmAEAb Curium-243 c 0.1 1 70-130 ±30

Rad, y HPGe Europium-152 c 0.1 0.2 80-120 ±30

Rad,y HPGe Europium-154 c 0.1 0.2 80-120 ±30

Rad, y HPGe Europium-155 c 0.1 0.2 80-120 ±30

Rad, a NpAEAb Neptunium-237 c 0.1 1 70-130 ±30

Rad, p Liq Scintillation Nickel-63 c 5 30 70-130 ±30

Rad,y HPGe Niobium-94 c 0.1 . 1 80-120 ±30

Rad, a PuAEAb Plutonium-238 c 0.1 1 70-130 ±30

Rad, a PuAEA b Plutonium-239/240 c 0.1 1 70-130 ±30

Rad,y HPGe Radium-226 c 0.1 0.2 80-120 ±30

Rad,y HPGe Radium-228 c 0.1 0.2 80-120 ±30

Rad, p RADSr Radiogenic strontium c 0.2 1 70-130 ±30

Rad, p. Liq Scintillation Technetium-99 c 5 15 70-130 ±30

Rad, a ThAEAb Thorium-232 c 0.1 1 70-130 ±30

Rad, p Liq Separation Tritium c 5 400 70-130 ±30

Rad KPAd Total uranium N/A 0.2mg/kg 1.0 mg/kg 70-130 ±30

Rad, a UAEAb Uranium-234 c 0.1 1 70-130 ±30

Rad, a Uranium-235/236 c .0.1 1 70-130 ±30

Rad, a Uranium-238 c 0.1 1 70-130 ±30

Data Analytical . . Preliminary Detection Limit
Type Metil Analyte Action Level Requirement? Accuracy Precision

Typ MehodRequired, equiid
Metod C .MDL PQL

Inorganic Chemical Constkuent, in mrg/g
Chem EPA 6010 Arsenic 6.5' - 2.5/0.29 10 /1g 70-130 ±30

Chem EPA 6010 Barium 245 0.1 1 70-130 ±30

Chem EPA 6010 Beryllium 1.51i 0.03 0.2 70-130 ±30

Chem EPA 6010 Cadmium 0.5" 0.3 0.8 70-130 ±30

Chem EPA 6010 Chromium (III) 3,500 0.4 1 70-130 ±30

Chem EPA 6010 Copper 130" 0.5 2 70-130 ±30

Chem EPA 7196 Hexavalent chromium 8' 0.1 0.7 70-130 M 30
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Table A2-1. Analytical Performance Requirements. (3 Pages)

Dataj Analytical, AnPreliminary Detection LimitDaTpe AMtod Analyte ActionLevel Requirement Accuracy Precision
Type Method MethodC MDL PQL Required Required

Inorganic Chemical Constituents, in mg/kg
Chem EPA 6010 Lead I0001j 5 20 70-130 ±30
Chem EPA 7471 Mercury 0 .3 3',' 0.005 0.05 70-130 ±30
Chem EPA 6010 Nickel 70' 1 4 70-130 ±30
Chem EPA 6010 Selenium 5" 5/.05 20/0.5 70-130 ±30
Chem EPA 6010 Silver 10" 0.7 2 70-130 ±30
Chem EPA 6010 Zinc 500" 0.5 2 70-130 ±30
Chem EPA 300.0 Chloride 25,000 0.2 2 70-130 ±30
Chem EPA 300.0 Fluoride 200 0.2 1 70-130 ±30
Chem IC 300 modified Nitrate/nitrite 4,400 0.2 1 70-130 ±30

and 3 53 .1k

Chem EPA 300.0 Sulfate 25,000 2 10 70-130 ±30
Chem EPA 9030 Sulfide N/A 4 20 70-130 ±30

Organic Chemical Consuents, in mg/kg
Chem EPA 8260 Acetone 175 0.01 0.05 70-130 ±30
Chem EPA 8260 Acetonitrile 10.5 0.02 0.1 1 1
Chem EPA 8260 2-Butanone (MEK) 1050 0.01 0.05 1 1
Chem EPA 8260 Carbon tetrachloride 0.337 0.001 0.005 1 1
Chem EPA 8260 Chlorobenzene 10.0 0.002 0.010 1 1
Chem EPA 8260 Chloroform 7.17 0.001 0.005 1 1

(trichloromethane)

Chem EPA 8270 Creosote/Tar N/A . Var Var' II
Chem EPA $260 as Cyclohexane N/A N/A N/A I I

TIC

Chem EPA 8270 as Cyclohexanone 17,500 N/A N/A I I
TIC

Chem EPA 8260 as Decane N/A N/A N/A I I
TIC

Chem EPA 8260 Dichloromethane 5.83 0.001 0.005 1 1
Chem EPA 8260 as Hexane 105 N/A N/A I I

TIC

Chem EPA 8270 Naphthylamine N/A 0.3 0.85 1 1
Chem EPA 8260 Perchloroethylene 100 0.001 0.005 1 1
Chem EPA 8080/ Polychlorinated 0.5 0.01 0.1 1

8082 biphenyls

Chem EPA 8260 as Pseudo cumene (1,2,4 N/A N/A N/A I I
TIC trimethyl benzene)

Chem EPA 8260 Tetrahydro furan N/A 0.01 0.05 1 1
Chem EPA 8260 Toluene 100 0.001 0.005 1 1
Chem EPA 8270 Tributyl phosphate N/A 0.4 4 1 1
Chem EPA 8260 Trichloroethene 100 0.001 0.005 1 1
Chem EPA 8260 Vinyl chloride 0.023 0.001 0.005 1 I
Chem EPA 8260 Xylenes 1,000 0.001 0.005 1 1
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Table A2-1. Analytical Performance Requirements. (3 Pages)

-tPreliminary Detection LimitDTp AMetd Aaalyte Action Level Reqiirementst Accuracy Precision
Type Method Required Required

_Methiod C _D Q

Organic Chemical Constituents, in mg/kg
Chem NWTPH-Dx Kerosene, normal N/A 0.5 5 1 1

modified for paraffins, paint
kerosene range thinner

Soil Physical Properties - -

D2216 Moisture content N/A wt% N/A N/A

D422 Particle size N/A wt% N/A N/A
distribution

BHI-EE-O 1, Procedure 7.0 Lithology N/A Descriptive N/A N/A

'Detection limits are based on optimal conditions in a standard fixed laboratory. Interferences and matrix effects may degrade the values
shown. If soil samples are determined to contain radiological contaminants in high concentrations, they will need to be analyzed in an onsite
laboratory because of offsite laboratory acceptance criteria limits. In this case, expected impacts include high analytical costs, degradation of
detection limits (four order of magnitude impact for the gamma isotopes), reduced analyte lists, and long turnaround times.
6AmAEA, PuAEA, UAEA, NpAEA, ThAEA - chemical separation, electro/microprecipitation deposition, alpha energy analysis via Si barrier
detector.
'There are no preliminary action levels for radionuclides at this time. They will be developed in the remedial investigation and feasibility study
process.

Uranium will be analyzed for total abundance in all samples; any samples with values significantly above background levels will
be analyzed for the individual species.
*Waste disposition for this project will comply with the Phase IV RCRA implementation requirements per 40 CFR 261.24 and 40 CFR 268.40.
This applies to the toxicity characteristic metals, and require performance of toxicity characteristic leaching procedure (TCLP) analyses for
sample results that exceed the LDR threshold values (determined by applying the 20 times totals values). If TCLP analyses are performed, the
analyte list will be expanded to include antimony and thallium as potential underlying hazardous constituents.
rThis value represents Hanford Site background.
sFirst value shown is via routine inductively coupled plasma (ICP); second value via "trace"ICP or graphite furnace atomic absorption.
bIf reported value is given by the laboratory, the approximate detection limit will be identified.
Based on Federal ambient water quality control criteria and assumed dilution-attenuation factor of 2.

'MTCA Method A, Table 3 (WAC 173-340-740).
"Nitrate/nitrite analysis yields total nitrogen.
'As reported by SW846 procedure.
"Creosote is a mixture of, primarily, aromatic (e.g., benzene) and polynuclear aromatic (e.g., pyrene) constituents. Analysis by EPA 8260 and
8270 will report primary constituents at detection limits comparable to benzene and pyrene.
a= alpha analysis
y = gamma analysis
HPGe = high-purity germanium
KPA = kinetic phosphorescence analysis
N/A =not applicable
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Table A2-la. Analytical Performance Requirements for Spectral Gamma Logging.

Detection Limit

a Analytical Analyte relimnar Requirement? Accuracy Precision
Typ MehodAction Level- Required s Required

MDL PQL

Rad, y HPGe Americium-241 100 nCiIg -25 nCi/g - 70-130 ±30

Rad, y HPGe Cesium-137 a 0.3 pCi/g - 70-130 ±30

Rad, y HPGe Cobalt-60 a 0.2 pCi/g - 70-130 ±30

Rad,y HPGe Europium-152 a 2pCi/g - 70-130 ±30

Rad, y HPGe Europium-154 a 2 pCi/g - 70-130 ±30

Rad, y HPGe Europium-155 a 5 pCi/g - 70-130 ±30

Rad, y HPGe Neptunium-237 a -100 pCi/g - 70-130 ±30

Rad, y HPGe Plutonium-239/240 100 nCi/g - 50 nCi/g - 70-130 ±30

-There are no preliminary action
study process.
y = gamma analysis

HPGe = high purity germanium

levels tor these raonuclies at is time. yey will be ueveloped in tie rmial ii on and LvniILJ

Table A2-2. Sample Preservation, Container, and Holding Time Guidelines. (2 Pages)

Anaytical Matrix Volume Preservation Holding Time
Piority Nme Tye-Requirements,

Radionudides
Americium AEA 2 Soil I G/P log None None 6 months

Gamma spectroscopy 4 Soil I G/P 1,500 g None None 6 months

Isotopic plutonium I Soil I G/P log None None 6 months

Isotopic thorium 9 Soil I G/P 6 g None None 6 months

Isotopic uranium Soil I G/P 10 g None None 6 months

Neptunium-237 4 Soil I G/P 10 g None None 6 months

Nickel-63 4' Soil I G/P 6 g None None 6 months

Radiogenic strontium 6 Soil 1 G/P log None None 6 months

Technetium-99 4' Soil G G/P 6 g None None 6 months

Total uranium 7 Soil I G/P 6g None None 6 months

Tritium - H3 15 Soil 1 G 100 g None None 6 months

Chemicals
Alcohols, glycols, and 11 Soil 3 G 40 mL None Cool 4*C 14 days
ketones - 8015 _____

IC anions - 300.0 17 Soil I G/P 250 g None Cool 4*C 48 doys

IC? metals - 6010A 3 Soil I G/P 250 g None None 6 months
(Add-on) _____

ICP metals - 6010A 3 Soil I G/P 15 g None None 6 months
(TAL) ____ ____ ____

Chromium hex - 7196 13 Soil I G/P 500 mL None Cool 4*C 30 days

Mercury - 7471 - (CV) 12 Soil I G 125 g None None 28 days

PCBs - 8082 5 Soil 1 aG 250 g None Cool 40C 14/40 days

SVOA - 8270A (TCL) 10 Soil I aG 250 g None Cool 4*C 14/40 days

Sulfides - 9030 - 14 Soil I G 40 g None Cool 40C 7 days

Total petroleum
hydrocarbons - kerosene 9 Soil I G 200 g None Cool 40C 14 days
range
VOA - 8260A (TCL) 16 Soil I G 50 g None Cool 4*C 14 days

A2-12



DOE/RL-99-66
Draft A

Table A2-2. Sample Preservation, Container, and Holding Time Guidelines. (2 Pages)

Analytes Analyticl Matrix uottle Volume Preservation Packing HoldingTime
Priority Numer9 yp Requirement HldnkTm

- _ _ _Physical Properties
Moisture content - 18 Soil I G/P 1,000 g None None None
ASTM D2216I III
Particle size distribution - 18 Soil I GIP I TBD None None None
ASTM D422II
Lithology - BHI-EE-01 18 Soil Descriptive
Procedure 7.0

'Optimal volumes, which may be adjusted downward to accommodate the possibility of small sample recoveries. Minimum sample size will be
defined in the Sampling Authorization Form.
bUrnium will be analyzed for total abundance in all samples; any samples with values significantly above background levels will be analyzed
for individual species.
'These radionuclides are constituents of concern in the deep zone only and will only be analyzed for in the deeper borehole samples (4.5 m
>25 ft)). Their analytical priority will be the same as ICP metals (4).

aG = amber glass
ASAP = as soon as possible
G = glass
P = plastic
TBD = to be determined
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A3.0 FIELD SAMPLING PLAN

A3.1 SAMPLING OBJECTIVES

The DQO summary report for 200-CW-5 (BHI 1999, pending review) concluded that the
historical characterization data available for the 216-U-10 Pond and 216-U-14 Ditch met the
needs of the DQO for remedial action decision making, but the lack of data available for the
216-Z- 11 Ditch imposes the need for additional characterization. The following characterization
goals exist for this project:

1. Determine the probable locations of transuranic material "hot spots" based on ditch
hydraulics and physical features

2. Determine the maximum concentrations of transuranic materials present in the identified
"hot spots"

3. Obtain characterization data for the chemical constituents in the 216-Z-1 1 Ditch.

Based on the preliminary conceptual site model, the majority of the contamination is expected in
the ditch sediment layer. Because the Z Ditches were stabilized with approximately 1.8 m (6 ft)
of cover soils, intrusive techniques must be employed to obtain samples for laboratory analysis.
The presence of the stabilizing fill material and the lack of ditch location coordinates indicated
that a multi-step sampling approach would be needed to minimize cost and to focus the sampling
in the most highly contaminated locations. Therefore, a characterization approach was
developed that includes surface geophysical surveys, spectral gamma logging (SGL) of shallow
casings, soil sample collection via borehole, and discharge pipeline sludge characterization.
These four steps are discussed in the following text and are summarized in Table A3-1.

Additional sampling that is not included in this SAP may be performed to support other, related
projects. The deep borehole planned for soil sampling to groundwater may also be completed as
a groundwater well, and not abandoned in place. The decision to perform additional sampling
and/or convert the deep borehole for gioundwater monitoring will be made by the ERC Project
Manager.

A3.2 SURFACE RADIATION SURVEYS

Surface radiation surveys are a project baseline activity that will be performed over the
216-Z- 11 Ditch. The surveys will identify existing surface contamination and support
preparation of supporting health and safety documents. Surface radiation surveys shall be
conducted by qualified RCTs in accordance with BHI-EE-05, Procedures 2.4, "Operation of the
Man-Carried Radiological Detection System," and Procedure 2.5, "Operation of the Mobile
Surface Contamination Monitoring System," or other applicable approved procedures, as
necessary. A post-sampling survey will also be performed to document changes to the surface
contamination levels as a result of sampling activities.
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A3.3 216-Z-11 DITCH CHARACTERIZATION

The logic used to develop the characterization approach for the 216-Z- 11 Ditch is based on the
physical constraints present at the site. The use of the characterization techniques identified in
this SAP is expected to yield meaningful radiological and chemical characterization data. The
sampling design includes three vadose zone characterization steps and one discharge pipe
characterization activity:

* Surface geophysical surveys over the 216-Z- 11 Ditch

* SGL of shallow casings in selected locations over the 216-Z- 11 Ditch

* Borehole soil sampling of the 216-Z-11 Ditch

* Characterization of the sludge through manhole access ports in the Z Ditch discharge piping
between the Z Plant and the 216-Z- 11 Ditch.

The first three vadose zone characterization steps listed above will be performed in sequence to
effectively locate and sample the soils within the ditch. The pipeline characterization activity
may be performed at any time, because it is remote from the ditch and is not dependent on ditch
characterization activities.

The individual characterization techniques are described further in the following text.

A3.3.1 Surface Geophysical Surveys

One of the primary objectives of the soil sampling in the 216-Z-1 1 Ditch is to locate and sample
the radiological hot spot areas for laboratory analysis. However, stabilizing fill placed on the site
for contamination control purposes rendered it unrecognizable from the surrounding features.
This, combined with a lack of accurate photographs or site coordinates, helped to define the first
characterization challenge: locate the site. Historical records indicate that the stabilizing fill is
shallow (nominally 1.8 m [6 ft] thick) and the ditch bottom is covered with a fine-grained layer
of sediment, a configuration that is expected to work well with surface geophysical survey
techniques. This is because the depth of stabilizing fill material is within the range of the current
surface scanning technologies, and the fine-grained sediment layer should act as a reflecting
media for survey signals. Therefore, surface geophysical survey techniques were chosen as the
first vadose zone characterization activity.

Two geophysical survey techniques will be used to locate the 216-Z- 11 Ditch, including GPR
and EMI. Historical sampling data from the other Z Ditches indicate that fluid velocity changes
likely caused sediments to deposit, creating radiological hot spots. Historical aerial photographs
and site maps were studied in an effort to select locations where fluid velocity changes were
likely. As a result, seven locations were identified over the presumed location of the
216-Z- 11 Ditch for surface geophysical surveys: between the head-end of the discharge pipe
and the 216-U-40 Pond. Figure A3-1 shows the planned locations for performance of surface
geophysical surveys.
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A3.3.1.1 Ground Penetrating Radar. GPR uses a transducer to transmit FM frequency
electromagnetic energy into the ground. Interfaces in the ground, defined by contrasts in
dielectric constants, magnetic susceptibility, and to some extent, electrical conductivity, reflect
the transmitted energy. The GPR system then measures the travel time between transmitted
pulses and arrival of reflected energy. Geologic features (i.e., crossbedding, lateral and vertical
changes in soil properties, and rock interfaces) can cause reflections of a portion of the
electromagnetic energy.

The reflected energy provides the means for mapping the subsurface features of interest, whether
synthetic or geologic. Display and interpretation of GPR data are similar to that of seismic
reflection data. When numerous adjacent profiles are collected, often in two orthogonal
directions, a plan view map showing the location and depth of features can be generated.

A3.3.1.2 Electromagnetic Induction. EMI is a noninvasive method of detecting, locating,
and/or mapping shallow subsurface features. It is a good complementary tool for use with GPR
because of the way it responds to subsurface anomalies and its ability to quickly obtain
reconnaissance-level information over large areas to help focus GPR efforts. EMI techniques are
used to determine the electrical conductivity of the subsurface soil, rock, and groundwater. They
are generally used for shallow investigations. The method is based on a transmitting coil
radiating an electromagnetic (EM) field that induces eddy currents in the earth. A resulting
secondary EM field is measured at a receiving coil as a voltage that is linearly related to the
subsurface conductivity.

A3.3.2 Spectral Gamma Logging of Shallow Casings

Characterization data provided by Last et al. (1994) indicate that contamination concentrations
varied significantly across the ditch bottom. This led to the conclusion that a screening
technique was needed to optimize the selection of borehole locations based on indications of
radiological activity. Because the ditch sediment layer is buried, the screening technique would
need to be intrusive. Therefore, a SGL technique for use in shallow drill casings was identified
as the second characterization activity for the 216-Z-1 1 Ditch.

The 216-Z-11 Ditch will be logged with a high-resolution SGL system to determine the
distribution and relative concentrations of amercium-241, plutonium-239, and neptunium-237
(via its gamma-emitting daughter product, protactinium-233) along the length of the ditch, and
vertically. The results will be used to locate the transuranic material "hot spots" for subsequent
borehole soil sampling and laboratory analysis. These methods are described in Section 4.3 of
the work plan.

Drill casing will be installed vertically at least 7.6 m (25 ft) below the bottom of the 216-Z-1 1
Ditch in a series of transects perpendicular to the ditch axis. At least three casings are expected
to be installed and logged per transect. Up to five transects are expected to be logged along the
ditch at locations indicated by the surface geophysical surveys. A spectral gamma detector (high
purity germanium) will be lowered the full depth of the casings, retrieved, and moved to the next
core barrel, until all of the casings have been surveyed. The starting point for logging will be
recorded, usually ground surface or the top of the casing. Multiple installation steps and logging
may be required to assess the potential for "drag-down" as the casing is driven into the soil.
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The site geologist will witness logging runs and verify before and after field calibrations and
repeat log intervals. Additional geophysical logging associated with the soil sampling boreholes
is discussed in Section A3.3.3.

A3.3.2.1 Logging at Depth. All casings will be initially installed to a depth of at least 7.6 m
(25 ft) below the ditch bottom. After the results of the SGL logging have been evaluated, the
casing with the highest and/or deepest concentrations of transuranic materials will be chosen for
deeper SGL assays. The casing at that location will be installed to a depth of at least 15 m (50 ft)
below the ditch bottom for additional gamma logging to determine if the mobility of
neptunium-237 results in detectable concentrations at depth below the ditch. Geologic
constraints such as the presence of boulders may limit the depth to which casing can be installed.

A3.3.3 Borehole Sampling and Analysis

The third characterization step involves the interpretation of the spectral logging data, selection
of the most highly contaminated locations, and installation of boreholes for soil sampling. Soil
samples will be collected via the use of a split-spoon-type sampler.

Boreholes will be installed in the 216-Z-1 1 Ditch to collect soil samples for chemical,
radiological, and physical properties analyses. They will be drilled at the locations that
correspond to the transuranic material "hot spots," based on interpretation of the SGL data. Up
to three shallow boreholes and one deep borehole will be used for soil sampling in accordance
with the sampling schedule presented in Table A3-3. The final sampling intervals may vary
somewhat depending on the thickness of the strata observed in the split-spoon samples and field-
screening results. The intent of the sampling design is to begin sample collection at the ditch
sediment layer. As the split spoon samples are removed, the ditch sediment layer will be
identified by use of field-screening methods and geologic observations in the drill cuttings.
Figure A3-2 illustrates the planned borehole sampling intervals.

Sampling will be initiated at the ditch sediment layer. It is a critical sample point because the
highest transuranic material concentrations are expected at this horizon. Samples from 4.6 m
(15 ft) bgs and 7.6 m (25 ft) bgs are also considered critical sampling points for remedial
alternative decision making. Sampling from depths greater than 7.6 m (25 ft) bgs will be used to
verify the site conceptual model and to evaluate potential groundwater impacts. Drilling and
sampling will stop when the water table is encountered.

Sampling will be performed in accordance with Washington Administrative Code (WAC)
173-160, as well as BHI-EE-01, Procedure 4.0, "Soil and Sediment Sampling," and
Procedure 6.1, "Drilling and Sampling in Radiological Contaminated Areas," using a split-spoon
sampler. The split-spoon samplers will be equipped with four separate stainless steel or lexan
liners. Site personnel will not overdrive the sampling device. With the exception of samples for
volatile organic analysis, soil shall be transferred to a pre-cleaned, stainless steel mixing bowl;
homogenized; and then containerized in accordance with the sampling procedure. Samples
collected for volatile organic analysis shall be transferred directly from the liners to an
appropriate container without mixing the sample. The analytes associated with the various
sampling intervals are summarized in Table A3-3. If sample volume requirements cannot be met
due to poor split spoon recovery, samples will be collected according to the priority presented in
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Table A2-2. Analytical priorities are based on expected contaminant inventories and associated
potential level of risk. Contaminants with the largest inventory that are expected to be the
greatest risk drivers have the highest priority. Radiological and chemical samples will always
take precedence over physical property samples.

Physical soil properties of interest are moisture content, grain-size distribution, and lithology.
Samples will be analyzed in accordance with ASTM methods, listed in Table A2-1
(ASTM 1993), if applicable. A minimum of three soil samples will be collected for analysis of
physical properties. The samples will be collected coincident with chemical and radiological
split-spoon sample intervals. Additional samples may be obtained as determined by the field
geologist. Requirements for the collection of physical property samples are also listed in
Table A3-2.

Geologic materials removed from the borehole will be logged by the site geologist on a borehole
log, as specified in BHI-EE-01, Procedure 7.0, "Geologic Logging." The log includes, but is not
limited to, the lithologic description, including potential caliche and silt horizons, sample depths,
HEIS database sample numbers for each sample interval, field screening results, relevant and/or
pertinent events, and general information about the borehole. Recording and reporting of drilling
activities and the abandonment plan will conform to BHI-EE-01, Procedure 6.0, "Documentation
of Well Drilling, Abandonment, Remediation, and Completion Operations," as well as all
applicable WAC regulations.

Investigation-derived waste generated during this activity will be handled according to
applicable procedures in Section A2.0 and the Waste Control Plan (Appendix B of the work
plan).

A3.3.3.1 Soil Screening. All samples and cuttings from boreholes will be field screened for
evidence of radioactive contamination by the RCT. Surveys of these materials will be conducted
with field instruments. Potential screening instruments are listed in Table A3-2 with their
respective detection limits. The RCT will record all field measurements, noting the depth of the
sample and the instrument reading.

Before excavation, a local area background reading will be taken with the field-screening
instruments at a background site to be selected in the field. Field screening of drill cuttings and
visual observations of the soil (i.e., sediment/clay layer, organic debris) will be used to optimize
sample selection, assist in determining sample shipping requirements, and support worker health
and safety monitoring. The field geologist will use professional judgment, screening data, and
the information provided in this field sampling plan (FSP) to finalize sampling decisions.

Samples exceeding 0.5 mrem/hr will be stored at a temporary orisite radioactive material storage
area until shipment to the laboratory. If soil samples contain significant concentrations of
radiological COCs, they will be analyzed in an onsite laboratory. Because the analytical costs
for highly contaminated soils are extreme, Table A3- identifies a reduced analyte list for
samples analyzed in onsite laboratories.

Field-screening instruments will be used, maintained, and calibrated in accordance with the
manufacturer's specifications and other approved procedures. The field geologist will record
field-screening results in the borehole log.
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A3.3.3.2 Borehole Spectral Logging. As the four soil sampling boreholes are installed, they
will be geophysically logged via the high'resolution SGL detector. The deep borehole will also
be logged with the neutron moisture detector. The spectral gamma data will be used to expand
the Z Ditches SGL database and may be evaluated for possible correlation with the soil
analytical data. Multiple drilling and logging steps may be required to assess the potential for
"drag-down" as the casing is driven into the soil.

The data obtained during from the borehole SGL monitoring may not be directly comparable
with the shallow SGL assays, because of potential differences in the casing diameter and
thickness.

A3.3.3.3 Logging in Existing Wells. Existing boreholes and groundwater wells sufficiently
near the Z Ditches that are properly configured for SGL (i.e., single casing in contact with the
formation) will also be logged with the spectral gamma detector to expand the Z Ditches SGL
database. Table A3-1 identifies the existing wells that may be suitable for SGL.

A3.3.4 Z Ditches Discharge Pipe Characterization

Particulates that may have settled in the bottom of the manhole access vaults could represent the
"worst-case" contaminated media associated with the Z Ditches. Therefore, the manhole ports
will be characterized to assess impacts on remedial decision making and for health and safety
purposes.

The 216-Z- 1 and 216-Z-19 Ditches received liquid effluents from the 231-Z Building via a
vitrified clay pipe (VCP) discharge pipe. As shown in Figure A3-3, four manholes are upstream
of the 216-Z-1 1 Ditch along the length of this 45-cm- (18-in.) diameter discharge pipe. The
234-5Z and 291-Z Buildings' effluents were discharged to the 216-Z-1 I Ditch via a 38-cm-
(15-in.) diameter VCP pipe. This pipeline has six manholes that are being considered for
characterization. Figure A3-4 shows typical section views of the manholes in the Z Ditch
pipelines.

The Z Ditches discharge piping will be visually inspection through the manhole access ports by
remote video camera, followed by in situ spectral gamma measurements. Sodium iodide and/or
high purity germanium detectors will be employed for this purpose.

A3.3.5 Summary of Sampling Activities

A summary of the number and types of samples to be collected is presented in Table A3-4.

A3.3.6 Potential Sample Design Limitations

The sample design developed for this SAP has several potential limitations that may affect the
sampling results. Some of the factors that have the potential to affect the outcome of this
sampling effort include the following:

1. The geophysical survey locations were based on the assumption that the transuranic
COCs would preferentially be deposited where the wastewater velocities decreased. It is
possible that transuranic deposition was influenced by other factors. The historical data
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for the 216-Z Ditches show significant spatial variability in both axial and longitudinal
orientations in the ditch bottoms, with measured concentrations varying by several orders
of magnitude over minor distances. Last et al. (1994) reported that the transuranics may
have preferentially collected on mats of decayed organic plant matter, which would be
impossible to locate under a blanket of stabilizing fill.

2. The effectiveness of the geophysical survey techniques in identifying the 216-Z-1 1 Ditch
bottom under the stabilizing fill soil has not been determined. Certain factors could
degrade the survey results sufficiently to preclude positive identification of the
subsurface ditch profile.

3. The use of the shallow drill casings for logging with spectral gamma detectors is a proven
technology, but the weak gamma emissions from the target isotopes could yield
disappointing results if the drill casings are not placed in close proximity to the
contaminated ditch sediment layer.

4. The sampling design is based on the use of multiple interdependent technologies to locate
and characterize the 216-Z-1 1 Ditch. The overall success of this sampling effort depends
on the effective utilization of the individual technologies.

5. Drilling impediments (e.g., boulders) may be encountered, and/or insufficient sample
volumes may be retrieved from the split-spoon samplers.

6. The sample design is based on a limited number of samples that could limit the ability to
identify TRU hot spot locations.

7. The discharge pipeline manholes may not be accessible for in situ measurements, or
safety/radiological concerns may prohibit access.

8. Because the soil samples retrieved from the ditch sediment layer are expected to contain
significant concentrations of radiological COCs, it is likely that they will be analyzed in
an onsite laboratory. In this case, expected impacts include high analytical costs,
degradation of detection limits, reduced analyte lists, and long turnaround times.

A3.3.6.1 Sampling Contingencies. This SAP includes an assessment of the possible
contingency considerations to offset the possible limitations encountered during sampling in the
216-Z-1 1 Ditch. The ERC project engineer will evaluate the need to implement these
contingencies on a case-by-case basis.

Surface Geophysical Surveys - If the results of the surface geophysical surveys do not clearly
indicate the presence of a ditch, or if the results are difficult to interpret, it is possible to employ
three-dimensional interpretation techniques to enhance the results.

It may be necessary to select locations for installation of the shallow SGL casings and perform
geophysical logging with little or no surface geophysical survey data. In this case, ditch
coordinates would be based on best judgment, using historical data, maps, photographs, and/or
global positioning instruments. Under this circumstance, it may be advantageous to install more
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shallow casings than originally planned to increase the likelihood of locating the highly
contaminated ditch sediment layer.

Spectral Gamma Logging of Shallow Casings - If the borehole spectral geophysical logging of
shallow casings does not locate the ditch sediment layer, or if only low concentration areas
within the sediment layer are encountered, the SGL measurements may not meet sampling
objectives. This may be overcome by placing additional casings and by repeating the gamma
logging for extended count times. If the SGL is not successful in identifying appropriate
borehole locations, sampling activities in the 216-Z- 11 Ditch will cease, and existing analytical
data from the 216-Z-l Ditch may be used as the "worst-case analogous information" for the 216-
Z-ll Ditch.

Borehole Soil Sampling - If sample volume recoveries from the split-spoon samplers are not
sufficient to meet analytical needs, then analyses will be performed in accordance with the
priorities established in Table A2-2. Higher detection limits and reduced analyte lists associated
with onsite laboratories are considered acceptable because only soil with high contaminant
concentrations will be sent to the onsite laboratories, and the primary risk drivers will be
analyzed.

Pipeline Characterization - If manholes are not accessible for in situ measurements or
safety/radiological concerns prohibit access, pipeline characterization will be eliminated, and the
sampling effort will focus on ditch soil sampling.

A3.4 RADIOLOGICAL CONTROLS DURING CHARACTERIZATION ACTIVITIES

The high levels of alpha contamination associated with 216-Z- 11 Ditch soils represent significant
radiological control challenges because previous Z-Ditch sample data indicates significant
plutonium and americium activity levels. The RI relies heavily on nonintrusive measurement
techniques. However, soil sampling will be required. Borehole drilling and associated split-
spoon soil sampling could potentially result in airborne exposure and contamination spread if not
properly planned and controlled. Detailed pre-job planning and preparation may require the use
of mockup staging. Typical precautions when drilling through the highly contaminated vadose
zone will include the following:

* Drilling equipment will likely use windscreens to prevent contamination spread.
Operators will likely require respiratory protection.

* Opening split spoons, sample preparation, sample packaging, and equipment
decontamination will likely need to be performed inside glovebags with high-efficiency
particulate air (HEPA) ventilation exhaust. Drill casings will likely be sleeved with
HEPA evacuation during removal.
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Special precautions expected during characterization of the discharge pipelines include the
following:

* The alpha contamination in the discharge pipeline is likely to be present in fine-grained
particulates that may be more transferable and more likely to become airborne than that
found in the soil. Consequently, opening manway covers and installing and removing
equipment will likely require glovebags or tents for containment with HEPA exhaust
ventilation.

* Special handling and disposal considerations are required for transuranic-contaminated
IDW wastes.

* Additional RCT support will likely be needed when performing borehole and pipeline
work.

A3.5 BOREHOLE ABANDONMENT SURVEYING

All boreholes will be surveyed after the sampling and abandonment activities are completed.
Surveys shall be performed according to BHI-EE-01, Procedure 1.6. Data will be recorded in the
North American Vertical Datum of 1988 (NAVD 1988) and the Washington State Plane (South
Zone) North American Datum of 1983 (NAD 1983), with the 1991 adjustment for horizontal
coordinates. All survey data will be recorded in meters and feet.
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Table A3-1. Key Features of the Sampling Design for the 216-Z-1I Ditch
(modified from BHI 1999, Table 7-4). (3 Pages)

Sample
Collection Key Features of Design Basis for Sampling Design

Methodology T
Step 1 Vadose Zone Characterization

Surface Perform GPRJEMI over the width of the GPR/EMI are expected to distinctly
Geophysical Z Ditches in series of transects at up to seven identify the 216-Z- 11 Ditch relative to the

Surveys (GPR locations shown in Figure A3-1. other Z Ditches. It is the first step in a

and EMI) GPR/EMI surveys will begin over the ditch three-step vadose zone characterization

headwall and the first few feet of the ditches to sequence. It will identify the parallel

provide a baseline definition of the ditch profile Z Ditches in the "x-y" plane and depth bgs.

that supports interpretation of results from later The results of the GPR will be evaluated to

transect surveys. Each of the survey transects locate the shallow SGL casings.
will be closely spaced parallel lines to maximize
the coverage over the survey areas.

Step 2 Vadose Zone Characterization

Spectral Gamma Install shallow drill casings to a depth of 8 m SGL is expected to effectively locate the

Logging (SGL) (25 ft) bdb for SGL assays. Nominally, three areas of high Am-241, Pu-239/240, and
of Shallow casings will be installed at each of up to five Np-237 (Pa-233) activity. Americium and
Casings transects across the 216-Z- 11 Ditch. Locations plutonium are expected to coincide in the

will be based on interpretation of the geophysical vertical strata due to similar chemical
surveys. behavior. These are the target isotopes for

The casings will initially be installed to a depth of gamma detection because of characteristic

7.6 m (25 ft) bdb. At the location of the highest gamma emissiois and the absence of

and/or deepest indicated contamination level, the interfering gamma isotopes.

casing will be advanced to a depth of at least 15 The results of the SGL readings will be
m (50 ft) bdb to determine if Np-237 (via Pa-233) evaluated to identify the preferred
is present (it is more mobile than americium or locations and depths for borehole soil
plutonium). - sampling.

Drill casing material will be 1.27-cm (5-in.)
diameter, 0.635-cm- (0.25-in.) thick steel.
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Table A3-1. Key Features of the Sampling Design for the 216-Z-11 Ditch
(modified from BHI 1999, Table 7-4). (3 Pages)

Sample
Collection Key Features of Design Basis for Sampling Design

Methodology 1 7
- _Step 3 Vadose Zone Characterization

Sampling from Surface to 8 m (25ft) bgs

Up to three shallow boreholes to 8 rn (25 ft) depth
bgs and one deep borehole (to groundwater) will
be installed based on the highest and/or deepest
readings from the SGL data.

The borehole casing size will be reduced (at
approximately 2.2 m [7 ft] bgs) to prevent "drag-
down" of contaminants from the high
contaminant concentration (sediment) layer into
the moderate contaminant concentration zone.

Collect samples at 15-cm (6-in.) intervals within
the first 0.6 rn (2 ft) of the ditch sediment layer.
Collect samples at 0.6-m (2-ft) intervals at 0.8-,
1.5-, and 2.3-rn (2.5-, 5-, and 7.5-ft) depths below
the ditch bottom, then at 4 to 4.6 m (13 to 15 ft)
and 7 to 8 m (23 to 25 ft) bgs. Critical sampling
depths are the top 0.6 n (2 ft) of the ditch
sediment layer, 4 to 4.6 m (13-15 ft) bgs and 7 to
8 m (23 to 25 ft) bgs.

Soil samples are required to determine the
TRU concentrations in the ditch sediment
layer and in the underlying soils. Sampling
to 8 m (25 ft) bgs provides COC data at
depths significant to remedial action
decision making and to confin the
preliminary conceptual vertical
contaminant distribution model.

Sampling from 8m(25ft) bgs to Groundwater

One deep borehole will be installed to Soil samples are required in the deeper
groundwater. At a depth of 8 rn (25 ft) bgs, the vadose zone (to groundwater) to confirm
borehole casing size will be reduced to prevent the preliminary conceptual vertical
"drag-down" of contaminants into the deeper contaminant distribution model.
vadose zone. The sample collected at the 72.5-rn (238-ft)
Collect samples at 15-rn (50-ft) intervals from depth bgs is set just above the current
15 m (50 ft) bgs to groundwater (15, 31, 46, 61, water table.
and 73 m [50, 100, 150, 200, and 238 ft] bgs).

Perform borehole spectral logging in up to four SGL will be performed in boreholes to
boreholes installed for soil sampling. Perform expand the SGL database and to compare
neutron moisture monitoring in only the deep the SGL data with the sample analytical
borehole (requires proper calibration for the results. Neutron moisture logging provides
borehole environment). a vertical vadose zone moisture profile.

Perform borehole spectral logging in accessible
boreholes and groundwater wells near the
Z Ditches. Bechtel Hanford, Inc. well status
records indicate that the following wells are
accessible:

- 299-W18-15
- 299-W18-17.

This data will be collected to expand the
Z Ditches SGL database. Table 3-5 lists
the existing wells being considered for
spectral gamma logging and provides
location information.

A3-11
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Table A3-1. Key Features of the Sampling Design for the 216-Z-11 Ditch
(modified from BHI 1999, Table 7-4). (3 Pages)

Sample
Collection Key Features of Design Basis for Sampling Design

Methodology

Discharge Pipeline Characterization

Z Ditch Open one of the manhole access in the 46-cm- The manhole ports will be characterized to
discharge pipe (I8-in.) diameter VCP Z Ditch discharge pipe assess impacts on remedial decision
characterization from the 231-Z Plant (Figures A3-3 and A3-4) for making and for health and safety purposes.

remote video inspection and spectral gamma
assay using NaI and/or HPGe detectors.

Open one of the manhole access ports in the
38-cm- (15-in.) diameter VCP Z Ditch discharge
pipe from the 234-5Z/291-Z Plants (Figures A3-3
and A3-4) for remote video inspection and
spectral gamma assay using NaI and/or HPGe
detectors.

bdb
bgs
COC
EMI
GPR
HPGe
NaIl
SGL
VCP

= below ditch bottom
= below ground surface
= contaminant of concern
= electromagnetic induction
= ground penetrating radar
= high-purity germanium
= sodium iodide
= spectral gamma logging
= vitrified clay pipeline
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Figure A3-1. Location of Planned Surface Geophysical Surveys at the 216-Z Ditches
(216-Z-19 Ditch Shown as Open).
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Figure A3-2. Example Illustration of Borehole Sampling Intervals to Groundwater in the
216-Z-11 Ditch.
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Table A3-2. Field Screening Methods.

Measurement Emission Type Method/Instrument Detection Limit
Type

Exposure/dose Beta/gamma RO-20/RO-03 portable ionization 0.5 mPJhr
rate chamber

Contamination Alpha/beta-gamma E-600 rate meter with 100 dpm a
level SHP380-A/B scintillation probe 1921 dpma Py

Volatile organic Photoionization detector 2 ppm; may be higher
compounds for some compounds

Spectral gamma Gamma isotopic HPGe -25 nCi/g for Am-241
logging emissions and Pu-239. -100

pCi/g for Np-237

'Detection limit rating is for 100 cm2 at a scan rate of 2-in./sec.
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Table A3-3. 216-Z-11 Ditch Soil Sampling Schedule.
Physical Properties

Sample Maxmir n Sample Interval De th (ft) ons-e Offite
C6lection Sample Location Depth of Laboratory Laboratory Sample

Methodology Investigation AnifsyteList Analyte Lis Interval bgs Parameters
bdb bg nlt~a nlt it nevl g

Split-Spoon Soil sampling 25 ft bgs 0 to 6 in., 6 to 12 in., 13.5-15.5 Isotopic Am/Pu, All COCs in N/A N/A
Borehole Soil shallow borehole 12 to 18 in., 18 to 23.5-25.5 Gamma-spec, Table Al-I in
Sampling #1' 24 in. ICP-metals, PCBs accordance with

the deep zone
Soil sampling 2.5-4.5, 5.0-7.0, distinction made

shallow borehole 7.5-9.5 in footnote a and
#2' uranium

Soil sampling footnote d. I sample from Moisture content,
shallow borehole Hanford particle size

#3 formation, Unit I distribution,
lithology

Soil sampling Just above the 0 to 6 in, 6 to 12 in., 13.5-15.5, 1 sample from Moisture content,
deep borehole groundwater 12 to 18 in., 18 to 23.5-25.5 Hanford particle size

table 24 in. 50-52, 100-102, formation, Unit I distribution,

2.5-4.5, 5.0-7.0, 150-152, 200- I sample from lithology
7.5-9.5 202,238-240 Hanford

formation, Unit 2

Maximum
Number of
Samples

42

Approximate
Number of Field 12'
QC Samples

Approximate
Total Number of 3
Physical Samples
Approximate
Total Number of 57
Samples 1 -1

'If sample interval bdb intersects with interval bgs, the bdb sample interval will not be collected.
'See Table A2-1 for detection limits and other analytical parameters.
'Based on results of SGL borehole logging, up to three shallow boreholes will be installed.
4 Uranium will be analyzed for total abundance in all samples; any samples with values significantly above background levels will be analyzed for the individual species.
'See Table A3-4 for QC sampling details.
bdb = below ditch bottom
bgs = below ground surface
N/A = not applicable

H
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Table A3-4. Summary of Projected Sample Collection
Requirements for the 216-Z-11 Ditch.

- Chemical Parameters

Maximum number of characterization samples 42

Detail of quality control samples

Co-located duplicates 4

Splits 1

Equipment blanks 4

Trip blanks 3

Approximate number of field quality control samples 12

Approximate total number of rad/chem samples 54

Physical Properies

Moisture content, particle size distribution, lithology 3

Approximate total number of samples 57

Table A3-5. Existing Wells Considered for Spectral Gamma Logging.
Coordinates

NBhe Approximate Location (Wash. State Plane, NAD83j91)
Nmer

'Northing Eisting
299-W18-15a At the junction of the Z Ditch delta and the 134733.478 566380.033

U-10 Pond
299-W18-17a Within the U-10 Pond, just south of the junction 135425.24 566702.758

with the U-14 Ditch
NOTE: Initial selection of existing wells was based on a review of well construction as-built diagrams. A
single casing in contact with the formation is the preferred configuration for logging. A field inspection of the
well configuration will be performed for final selection of boreholes.
a Planned boreholes.
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Figure A3-3. Z Ditch Discharge Pipeline Area and Manhole Locations.
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Figure A3-4. Typical Section Views of Manholes in Z Ditch Pipelines.

2W:1206998

APPROX.GROUND EL.

/-CONCRETE

OUTLET

1.0 (MIN)

J>MAN HOLE42 SECTION
FIGURE 4-2 SCALE NONE

APPROX.
GROUND EL..-Fx

-CONCRETE
OULET

2> TYPICAL MANHOLE
&FIGURE 4-2 SCALE NONE

NOTES.
1. ALL DIMENSION SHOWN ARE

REFERENCED IN FEET AND INCHES

U.S DEPARTMENT OF ENERGY
DOE FIELD OFFICE. RICHLAND

HANFORD ENVIRONMENTAL RESTORATION PROGRAM

A3-19



DOE/RL-99-66
Draft A

A4.0 HEALTH AND SAFETY

All field operations will be performed in accordance with Bechtel Hanford, Inc. health and safety
requirements outlined in BHI-SH-01, Hanford ERC Environmental, Safety, and Health Program,
and in accordance with the requirements of the Hanford Site Radiological Control Manual
(DOE-RL 1996b). In addition, a work control package will be prepared in accordance with
BHI-MA-02, ERC Project Procedures, which will further control site operations. This package
will include an activity hazard analysis, site-specific health and safety plan, and applicable
radiological work permits.

The sampling procedures and associated activities will take into consideration exposure
reduction and contamination control techniques that will minimize the radiation exposure to the
sampling team, as required by BHI-QA-01, ERC Quality Program, and BHI-SH-01.

As noted in Section A3.4, the Z Ditch discharge pipelines and the 216-Z-11 Ditch soils represent
significant radiological control challenges because they are expected to contain significant
concentrations of plutonium and americium. For this reason, characterization efforts in the
discharge pipeline manhole access ports and borehole drilling and soil sampling activities will
likely require detailed pre-job planning and preparation that includes the use of mockup staging.
In addition, the work will likely be aided by the use of tent enclosures and glovebags with HEPA
ventilation exhaust.

An air monitoring plan will be developed for drilling activities at the 216-Z- 11 Ditch. This plan
will be provided in a separate document to the EPA, who will then seek concurrence from the
Washington State Department of Health. The plan will address the substantive applicable or
relevant and appropriate requirements for these activities. The plan will also include
quantification of radioactive emissions, implementation of best available radionuclide control
technology, and will define air monitoring.
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A5.0 MANAGEMENT OF INVESTIGATION-DERIVED WASTE

Investigation-derived waste generated by characterization activities will be managed in
accordance with BHI-EE- 10, Waste Management Plan, and Appendix E of the Implementation
Plan. Containment, labeling, and tracking requirements are specified in BHI-FS-03, Field
Support Waste Management Instructions, Section W-01 1, "Control of CERCLA and Other Past
Practice Investigation Derived Waste." Management of investigation-derived waste,
minimization practices, and waste types applicable to 200-CW-5 waste control will be described
in the Waste Control Plan.

Unused samples and associated laboratory waste for the analysis will be dispositioned in
accordance with the laboratory contract, which in most cases will require the laboratory to
dispose of this material. Transuranic-contaminated soil will be returned to the project for
disposition. The approval of the remedial project manager is required before returning unused
samples or waste from offsite laboratories.
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APPENDIX B

WASTE CONTROL PLAN FOR THE 200-CW-5 OPERABLE UNIT
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WASTE CONTROL PLAN IPage 1 of 2

Work Scope Description: 200-CW-5 U Pond/Z Ditches Cooling Water Group Operable Unit (OU) characterization. Characterization will be
performed at the 216-Z-1 1 Ditch. The scope of work involves three vadose zone characterization activities and one characterization activity for the
Z Ditches discharge piping. Vadose Zone Characterization Step 1, surface geophysical surveys (ground penetrating radar [GPR] and
electromagnetic induction [EMI] surveys); Vadose Zone Characterization Step 2, SGL of shallow casings; Vadose Zone Characterization Step 3,
drilling of up to three shallow boreholes and one deep borehole for soil sampling and SGL; and characterization of the Z Plant discharge piping
through manhole access ports by remote video camera and in situ specral gamma detector measurements. Soil samples from the vadose zone will
be collected and analyzed for radiological and chemical contaminants of concern and physical properties. See Attachment I for additional
information.

List Constituents of Concern: Contaminants of concern at the 216-Z- II Ditch include radionuclides, metals, and volatile and semi-volatile
organic compounds.

Site Description: Waste sites in the 200-CW-5 OU are located in the 200 West Area of the Hanford Site in southeastern Washington State.
There are 16 waste sites in this OU, which received mostly cooling water and steam condensate from U Plant and Z Plant operations. Figure BI -I
shows the locations of the waste site to be characterized. Investigation-derived waste will only be generated at the 216-Z- 11 Ditch. Additional
information on this site is presented in the 200-CW-5 Work Plan (DOE-RL 1999) and the Sampling and Analysis Plan.

Reference: 200-CW-5 Work Plan (DOE-RL 1999) Rev. A Date Approved

Preparer: M.T. Gillespie Kile _ Date Impact Level

Print/Sign Name N/A

Project Task: B. H. Ford IDW Coordinator: B. D. Schilperoort

Lead

Planned Drilling Start and Finish Dates: From: TBD To:TBD

Waste Storage Facility BD Number(s) N/A

Field Screening Methods

. Method

Ground penetrating
radar, electromagnetic
induction

Alpha/beta-gamma
detector

Dose rate, gamma

Frequency

Prior to intrusive
characterization.

Continuous

Continuous

Reference

DOE/RL-99-66, App A

DOE/RL-99-66, App A

DOE/RL-99-66, App A

Detection Range

Qualitative

100 dpm alpha

1921 dpm gamma-
beta

0.5 mR/hr

Laboratory Methods (Contaminants of concern)

Method
Table A2-1

Frequency
Tables A3-3

Reference
DOE/RL-99-66, App A

Detection Range
Table A2-1

BHI-FS-068 (05/99)

B-iii

Analyst

Geologist

RCT

RCT

Analyst
Off site
Laboratory
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WASTE CONTROL PLAN I Page 2 of 2

Drill Site Coordinate Location: 216-Z-1 I Ditch. Headend; 566729.8, 135475.8. Outfall; 566435.4, 134732.4

Waste Container Storage Area(s) Coordinate Location(s): 200 West Bioremediation Central Waste Container Storage Area;
567354.8, 136841.9 (Refer to Figure Bi-1).

Requirements for Soil Pile Sampling (if any): Not applicable - No spoils piles will be generated.

Nonregulated Material Disposal Location(s): A Subtitle "D" landfill. Nonregulated soil and liquid (decontamination fluid) may be
retumed/disposed to the ground at or near the point of excavation, the location of which will be documented in the field logbook.

Sketch of Work Site:

Figure BI -1 identifies sample locations and waste container storage area(s) at the 216-Z- II Ditch.

APPROVALS (Print/Sign Name and Date)

Lead Regulatory Agency Representative IDW Coordinator

DOE-RL Cognizant Field Engineer

BHI-FS-068 (05/99)
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B1.0 DESCRIPTION OF WORK

This waste control plan governs the management of investigation-derived waste (IDW) at the
216-Z-11 Ditch (Figure B1I-1). This waste site is located in the 200-CW-5 U Pond/Z Ditches
Cooling Water Waste Group Operable Unit (OU). This site is being characterized to provide data
needed to refine the site conceptual model, support an assessment of risk, and select a remedial
alternative(s). The scope of work involves vadose zone and discharge piping characterization
activities. Step 1, Vadose Zone Characterization, includes surface geophysical surveys of the site
using ground penetrating radar (GPR) and electromagnetic induction (EMI). Step 2, Vadose
Zone Characterization, involves the installation of shallow drill casings for spectral gamma
logging (SGL) methods to locate high-contamination areas. Step 3, Vadose Zone
Characterization, consists of drilling up to three shallow boreholes and one deep borehole for soil
sampling and SGL. The Discharge Piping Characterization involves remote visual inspection of
the Z Plant discharge piping through the manhole access ports, and in situ assays by spectral
gamma detectors. No IDW will be generated during activities in the Step 1 Vadose Zone
Characterization because it is nonintrusive. Drill casings will need to be removed from Vadose
Zone Characterization Steps 2 and 3, and soil samples will be collected and analyzed for
radiological and chemical contaminants of concern and physical properties in Vadose Zone
Characterization Step 3. The Discharge Piping Characterization will likely only generate
personal protective clothing and temporary containment wastes.

Any wastes generated in this project will be managed in accordance with BHI-FS-03, Field
Support Waste Management Instructions, Work Instruction W-011, "Control of CERCLA and
Other Past Practice Investigation-Derived Waste," which identifies the requirements and
responsibilities for containment, labeling, and tracking of IDW. This procedure was developed
to comply with the Strategyfor Management ofInvestigation-Derived Waste (Ecology et al.
1999). An overview of the strategy is presented in Appendix E of the 200 Areas Remedial
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program
(DOE-RL 1999). The control of soil, decontamination fluid, and IDW from the soil borings is
detailed in BHI-EE-01, Environmental Investigations Procedures, Section 1.11, "Purgewater
Management," Section 6.1, "Drilling and Sampling in Radiological Contaminated Areas," and
Section 6.2, "Field Cleaning and/or Decontamination of Drilling Equipment." No purgewater
will be generated during these characterization activities.

Waste will be minimized by returning nonregulated soils (below dangerous waste designation
limits and Model Toxics Control Act [MTCA] soil cleanup standards) to the ground at or near the
waste site, decontamination of equipment for reuse, and compaction of miscellaneous solid waste
(MSW, as defined in the Strategy for Management of Investigation-Derived Waste, Ecology et
al. 1999), to the extent practicable.

B1.1 WASTE STREAM

Expected waste streams include contaminated soils, decontamination fluids, and MSW such as
disposable personal protection equipment, sampling equipment, wipes, rags, paper, and plastic.
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Materials will be screened in the field with instruments, and wastes will be segregated and
managed in accordance with requirements presented below.

B1.2 WASTE GENERATION AND MANAGEMENT

All waste generated will be recorded in a logbook, with such details as the location and type of
waste, depth of sample, date of initial placement into container, date the container was sealed,
and Package Identification Number (PIN).

Wastes will be stored at the 200-W Bioremediation Central Waste Container Storage Area
(CWCSA), as shown in Figure B 1-1. IDW will be stored at this area until analytical data are
evaluated for proper waste designation and will be disposed of at the Environmental Restoration
Disposal Facility (ERDF) if it meets the waste acceptance criteria. If transuranic (TRU) waste is
encountered, it will be sent to the Hanford Central Waste Complex (CWC) for storage. Waste
destined for the Project Hanford Management Contractor (PHMC) will be designated and
characterized in accordance with BHI-EE-02, Section 12, and Hanford Site Solid Waste
Acceptance Criteria (WHC 1996).

Details on the types and management of expected wastes are provided in the following
subsections.

B1.2.1 Miscellaneous Solid Waste

MSW will be placed into plastic bags and taped closed. The bags will be labeled with the
borehole number where the waste was generated and placed in appropriately labeled drums or
boxes in the designated storage area. The containers will be managed as potentially hazardous
waste and will be dispositioned using analytical results or process knowledge associated with the
contaminated media contacted.

B1.2.2 Vadose Zone Drill Cuttings

Drill cuttings will be screened using field instruments and containerized in mid-performance
coated drums with 1 0-mil reinforced plastic liners as required for potentially mixed waste. If
screening levels indicated that the cuttings may be characterized as TRU waste, the cutting
containers will also have vented lids. Contaminated soil is expected to be intercepted in discrete
intervals in the boreholes, the screening results will be used to segregate the waste. The waste
drums will be staged at the designated storage areas and dispositioned using analytical results
and/or process knowledge.

B1.2.3 Decontamination Fluids

Fluids (water) will generally be used to field decontaminate drilling equipment and sampling
tools. Water generated from the decontamination of drilling equipment will be containerized and
managed according to the Purgewater Agreement.
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B1.3 MANAGEMENT OF WASTE CONTAINERS

Drums containing drill cuttings and decontamination fluids will be stored inside the applicable
waste storage area. Containers awaiting analytical results will be marked and labeled as
prescribed in BHI-FS-01 1. Monthly inspections will occur to assess integrity, container
marking/labeling, physical container placement, storage area boundaries/identification/warning
signs, and spill control. Containers showing signs of deterioration will be identified on the
container inspection form (BHI-FS-0136) and immediately overpacked or repackaged. Spills or
releases will be reported in accordance with BHI-MA-02, ERC Project Procedures. In the event
of a spill or release, appropriate immediate action will be taken to protect human health and the
environment.

B1.4 FINAL DISPOSAL/STORAGE

IDW will be stored in a CWCSA until the receipt of analytical results from the remedial
investigation and during completion of the waste profiling. Waste profiling provides information
concerning each waste stream on a Waste Profile Sheet and is reviewed against the Hanford Site
Solid Waste Acceptance Criteria. Characterization and designation will be conducted in
accordance with Attachment 1 of BHI-EE-10, Waste Management Plan. This activity requires
determinations on the following criteria: listed dangerous waste (WAC 173-303-080, -081, and
-082), applicability of characteristic waste codes (WAC 173-303-090 [2]-[8]), toxic dangerous
waste (WAC 173-303-100[5]), persistent waste (WAC 173-303-100), regulated for land
disposal, applicability of waste codes (WAC 173-300-090 [2]-[8]), and presence of
polychlorinated biphenyl (Toxic Substances Control Act of 1976 and WAC 173-303-9904).
Final disposal and storage must be in accordance with ERDF acceptance criteria. Process
knowledge may be used to include/exclude a radiological or chemical contaminant from the
project and must be documented in an auditable manner. Radiological wastes will be determined
to be acceptable for near surface (onsite) disposal if the concentrations of radionuclides are
below those specified in Table B1-1 or column 3 of Table 2 of Section 61.55 of 10 CFR 61.

IDW waste will be radiologically released when the waste meets applicable release levels.
Nonradiologically contaminated dangerous waste may be shipped to an offsite facility,
contingent upon the waste meeting the offsite disposal facilities' waste acceptance criteria and
offsite determination of acceptability by the U.S. Environmental Protection Agency. Waste
above release levels that meets the ERDF waste acceptance criteria will be transported to ERDF
for disposal.

TRU waste will be sent to the CWC for storage and will be designated/characterized in
accordance with BHI-EE-02, Section 12, and Hanford Site Solid Waste Acceptance Criteria
(WHC 1996). Soil sample(s) designated as TRU waste will be returned and placed back into the
stored waste drum associated with the interval from which the sample was taken.

Nonradioactive IDW containing hazardous waste constituents below dangerous waste
designation limits and MTCA Method B soil cleanup standards will be disposed to the ground at
or near point of generation and documented in a field logbook. Waste that exceeds dangerous
waste release or MTCA Method B limits and meets the ERDF waste acceptance criteria will be
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disposed at ERDF. IDW that does not meet the ERDF waste acceptance criteria will remain at
the centralized storage area pending disposal at an appropriate facility. A case-by-case disposal
determination will be made in instances where IDW exceeds the ERDF waste acceptance
criteria.

MSW that does not require disposal at ERDF will be disposed in an appropriate solid waste
disposal facility (Subtitle "D" landfill).

B1.5 RECORDS

Original copies of all sampling and waste inventory documentation (BHI-FS-038) will be
forwarded to the assigned waste transportation specialist to be included in the waste file and to
initiate waste tracking in the Solid Waste Information Tracking System (SWITS). The waste file
will be submitted to Document and Information Services for inclusion into the project file
following final waste disposition.

B1.6 ESTIMATE OF IDW QUANTITIES

Estimates of the amount of waste that will be generated during this field investigation are given
in Table B1-1. These quantities are based on IDW generated during previous 200 Area drilling
activities.
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Figure B1-1. 200-CW-5 Location Map and Waste Container Storage Area.
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Table B-1. Estimate of Investigation-Derived Waste Quantities.

Soil and Waste Miscellaneous Solid Waste

Total
Site Media Method Cuttings Trench Total PPEI Disposable Solid

(gal) Spoils Trash Equipment Waste
(gal) (gal) (gal) (gal)

200-CW-5 Soil Drilling 2,100 0 2,100 600 225 825

Liquid Drilling 350 0 350 0 0 0

2,450 825

BI-6



DOE/RL-99-66
Draft A

B2.0 REFERENCES

10 CFR 61, "Licensing Requirements for Land Disposal of Radioactive Waste," Code of Federal
Regulations, as amended.

BHI-EE-01, Environmental Investigations Procedures, Bechtel Hanford, Inc., Richland,
Washington.

BHI-EE-10, Waste Management Plan, Bechtel Hanford, Inc., Richland, Washington.

BHI-FS-03, Field Support Waste Management Instructions, Bechtel Hanfoxd, Inc, Richland,
Washington.

BHI-MA-02, ERC Project Procedures, Bechtel Hanford, Inc., Richland, Washington.

DOE-RL, 1999, 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program, DOE/RL-98-28, Rev. 0, U.S. Department of
Energy, Richland Operations Office, Richland, Washington.

Ecology, EPA, and DOE, 1999, Strategyfor Management ofInvestigation Derived Waste, (letter
from G. H. Sanders, U.S. Department of Energy, Richland Operations, D. R. Sherwood,
U.S. Environmental Protection Agency, and M. Wilson, Washington State Department of
Ecology, dated March 17, 1999), Richland, Washington.

Toxic Substances Control Act of1976, 15 U.S.C. 2601, et seq.

WAC 173-303, "Dangerous Waste Regulations," Washington Administrative Code, as amended.

WHC, 1996, Hanford Site Solid Waste Acceptance Criteria, WHC-EP-0063-4, Westinghouse
Hanford Company, Richland, Washington.

B2-1


